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) Case No. 880308-CA 
JURISDICTION OF COURT 
The judgment from which this appeal is taken was signed 
and filed by the Court on April 13, 1988. The notice of 
appeal was filed on May 12, 1988. A cross-appeal was 
subsequently filed by Third-Party Plaintiffs/Respondents in 
this matter, and, on its own motion, this Court issued an 
order of consolidation on June 28, 1988, consolidating these 
appeals for consideration and briefing under Case No. 
880308-CA. 
This Court has jurisdiction over the appeal in this 
matter by virtue of the Constitution of Utah, Article VIII, 
Section 1 et seq. (specifically Section 5), Section 78-2(a)-
3(2) (c) Utah Code Annotated (1953 as amended), and Rules 3 
and 4 of the Rules of the Utah Court of Appeals. 
NATURE OF PROCEEDINGS 
In April of 1987, Third-Party Plaintiffs in this matter 
(hereinafter "Whites"), as the owner of certain property in 
Hyde Park, Utah, filed suit in the First Judicial District 
Court for the State of Utah, Cache County, to challenge the 
validity and amount of a mechanic's lien filed against such 
property by the Plaintiffs in this matter (hereinafter 
referred to as "Hoths"). Shortly after filing the District 
Court proceeding, however, Whites dismissed their attorney 
of rc^cord therein, and the case was subsequently dismissed 
for lack of service of process. In September of 1987, Hoths 
filed this action in Circuit Court to foreclose their 
mechcmic's lien, as subcontractors for the construction of a 
residence upon the property owned by the Whites in Hyde 
Park, Utah. On September 25, 1987, Whites filed an answer 
in Circuit Court, stating a counterclaim against Hoths for 
substandard work, and disputing the amount and character of 
items identified by Hoths in their lien as "extras" not 
within the scope of the original subcontract. In addition 
to their counterclaim, Whites also filed a third-party 
complaint on September 25, 1987, whereby they seek indemnity 
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from Third-Party Defendant Dean R. Morgan (hereinafter 
"Morgan") as the general contractor for the construction of 
their residence, and against Third-Party Defendant Charles 
R. Teames (hereinafter "Teames") as a real estate 
agent/broker involved in the sale of the constructed 
residence, and as the alleged partner of Morgan in this 
construction project. 
On October 7 and October 27, 1987, Third-Party 
Defendants Teames and Morgan, respectively, were served with 
summons and complaint in this action, and on November 18, 
1987, an answer to the third-party complaint was filed on 
their behalf. On November 20, 1987, counsel for Whites 
filed a notice of readiness, indicating therein that the 
expected time for trial would be one day. On November 25, 
1987, trial was set in Circuit Court for a non-jury trial on 
March 3, 1988. On March 3, 4, 7 and 9, 1988, this matter 
was tried before the Honorable Ted S. Perry in Circuit 
Court. 
STATEMENT OF ISSUES PRESENTED FOR REVIEW 
1. Whether the trial court committed error in 
concluding that Morgan and Teames were partners, finding 
that they had "entered into a joint venture in which the 
profits would be shared and where each would be subject to 
any losses that may be incurred." Such conclusion appears 
to be contrary to and not supported by the evidence produced 
at trial. 
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2. Whether the trial court committed error in holding 
the Appellants herein responsible for the payment of the 
balance of the Hoths' original subcontract, given the fact 
that the amount thereof is acknowledged as being reasonable 
and the Whites' obtained the full benefit thereof, and that 
there were several items which were completed at the expense 
of the Whites, which items were still in controversy and 
were ultimately determined by the Court to be appropriate 
offsets in Whites1 favor, and specifically in light of the 
fact that the evidence shows that Morgan did not have 
sufficient funds provided to him by the Whites to satisfy 
all of the remaining construction cost obligations. 
3. Whether the trial court committed error by failing 
to find that the Appellants herein, to the extent of their 
actual liability for the construction contract obligations, 
were discharged by the interference of the Whites in the 
construction project itself, and Whites' significant and 
continuing assumption of control thereof. 
4. Whether the trial court committed error by failing 
to find that the Appellants herein, to the extent of their 
respective liability on the construction contract, were 
discharged by the inadequacy of the plans and 
specifications provided for the construction of this 
residence by the Whites. 
5. Whether the trial court committed error in finding 
that amounts were paid to Morgan and to Teames in January of 
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1987 which should have been paid by them to Hoths, avoiding 
the subsequent filing of a lien by Hoths and the necessity 
of any lawsuit; and, whether the trial court committed error 
by determining that such a failure to pay amounts over to 
Hoths constituted a breach of the contract by Appellants. 
6. Whether the trial court committed error by making 
no findings whatsoever, or conclusions, with respect to the 
counterclaim of Appellants herein against Whites, by way of 
damages, costs or fees. 
7. Whether the trial court committed error, given the 
reasonable and anticipated duration of this trial as noticed 
by Whites, by failing to allow Appellants herein recovery of 
their attorneys' fees in an amount which would be reasonable 
for a 4-day trial. 
8. Whether the court abused its discretion, upon 
learning of Third-Party Defendants' intention to appeal its 
decision, by countermanding its own directions to counsel, 
rejecting Plaintiffs' and Defendants' proposed findings of 
fact and conclusions of law and judgment, filed pursuant to 
Rule 2.9 Utah Rules of Civil Procedure, and substituting its 
own findings and conclusions in a form substantially more 
prejudicial to the Third-Party Defendants and inconsistent 
with its own prior conclusions and those proposed by counsel 
pursuant to its order. 
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DETERMINATIVE STATUTES 
The interpretation of the following general partnership 
statutes may be determinative with respect to the issue 
concerning the liability of Charles R. Teames as a partner 
with the general contractor, Dean R. Morgan, in this matter, 
and for that reason the following statutes are set out 
verbatim in the addendum to this brief: Utah Code 
Annotated, Sections 48-1-3 ("Partnership" defined), 48-1-3.1 
("Joint Venture" defined), and 48-1-4 ("Rules for 
Determining the Existence of a Partnership"). 
STATEMENT OF THE CASE 
NATURE OF THE CASE 
This is a civil action to foreclose a mechanic's lien 
filed by a framing subcontractor for the recovery of the 
unpaid balance of his framing subcontract, together with the 
value of additional work or "extras" performed by him. The 
owner of the property has counterclaimed against the 
subcontractor alleging that the work performed by the 
subcontractor was substandard, and disputing the character 
and value of the additional services which the subcontractor 
claims to be "extras". The owner has also filed a third-
party complaint for indemnity against the general contractor 
and the agent/broker, and the general contractor has 
counterclaimed against the owner for the recovery of his 
out-of-pocket losses which he suffered by paying materialmen 
and laborers more than he had received from the owner in 
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progress payments, since the owner removed all financial 
controls from the general contractor and allegedly assumed 
the responsibilities of the general contractor during the 
course of construction. 
COURSE OF PROCEEDINGS 
As indicated hereinabove, this matter came on for trial 
before the Honorable Ted S. Perry in Circuit Court on March 
3, 4, 7 and 9, 1988. On the last day of trial, upon the 
conclusion of closing arguments, the court announced its 
ruling and instructed the attorneys for Plaintiffs and for 
Defendants to prepare appropriate findings of fact, 
conclusions of law, and judgment. Within the following two 
weeks, counsel for Third-Party Defendants contacted the 
court to obtain an estimate of the cost of the transcript of 
proceedings in order to appeal the decision, and requested 
the court to meet briefly with attorneys for each of the 
parties in order to clarify its findings with respect to 
Third-Party Defendant Charles R. Teames. 
On March 23, 1988, and March 29, 1988, proposed 
findings of fact, conclusions of law, and a judgment were 
filed with the court by Plaintiffs1 and Defendants* counsel, 
respectively, pursuant to the court's order. On March 29, 
1988, however, the court, on its own motion, requested that 
all three attorneys appear before the court, whereupon the 
court (without receiving anything or hearing comments or 
questions from counsel) rejected the proposed findings of 
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fact and conclusions of law submitted by counsel, and 
instead issued to counsel its own such documents. 
On March 29, 1988, counsel for Plaintiff submitted a 
letter to the court drawing the court's attention to an 
"apparent typographical error" in the court's findings and 
conclusions with respect to the Third-Party Defendants. It 
appeared that the court's own findings had duplicated the 
award of attorneys' fees clearly announced by the court on 
the last day of trial, and the written findings by the court 
were therefore $1,000 over-stated. Similarly, on April 4, 
1988, counsel for Third-Party Defendants filed objections to 
the findings of fact and conclusions of law prepared by the 
court, also noting the $1,000 duplication as an "apparent 
typographical error". 
On April 5, 1988, the court issued a memorandum 
decision indicating that the extra $1,000 for attorney fees 
as S€*t forth in the court's findings of fact and conclusions 
of law did not represent a typographical error, and judgment 
would be entered by the court on April 13, 1988, 
accordingly. On April 13, 1988, Plaintiffs' revised 
proposed judgment, consistent with the court's written 
findings and conclusions, was signed by the court with 
respect to both the judgment on the complaint and the 
judgment for Defendants on their third-party complaint. 
Said judgment bears a mailing certificate dated March 31, 
1988., 
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On May 12, 1988, Third-Party Defendants filed their 
notice of appeal; and, on May 31, 1988, Third-Party 
Plaintiffs/Respondents filed a cross-appeal. On its own 
motion, and pursuant to an order of consolidation, this 
Court consolidated these appeals under Case No. 880308-CA on 
June 28, 1988. 
DISPOSITION AT TRIAL COURT 
The trial court awarded judgment to the Hoths in the 
amount of $2,500, which was the unpaid balance of the 
original $6,000 framing subcontract. Of the $1,410 in 
"extras" claimed by the Hoths in their complaint, the court 
entered judgment for Hoths in the amount of $1,009; however, 
although the court found that the Hoths had substantially 
completed their subcontract, the court allowed an offset 
against the awarded "extras", which offset was in the amount 
of $516 and was for the cost to complete a portion of the 
subcontract not properly completed by Hoths. Plaintiffs 
were thus awarded a net judgment of $2,993 against 
Defendants, plus attorneys' fees in the amount of $1,000, 
plus costs. In announcing its ruling at the conclusion of 
trial, the court erroneously computed judgment for the Hoths 
for "extras" as a total of 64 hours at $15 per hour, when in 
fact the total was 63 hours, which accounts for the 
discrepancy between the record (which shows such judgment at 
$3,008, rather than $2,993) and the court's written 
findings. 
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The court then concluded that since Morgan had paid 
himself $3,007 in January, 1987, when Hoths were to be paid, 
and since Morgan had a duty to keep subcontractors from 
filing liens, and further since no lien would have been 
filed and this action would have been unnecessary if Morgan 
had paid the Hoths, judgment against Third-Party Defendants 
would be entered for the amount of $3,008, plus attorneys1 
fees of $1,000, plus costs. The court's later written 
findings concluded, however (at paragraph 13, Findings of 
Fact), that the owners had paid the sum of $3,000 to Dean 
Morgan in January, 1987, and the additional sum of $2,000 
had been paid by Dean Morgan to Third-Party Defendant 
Charles Teames; and, that neither Morgan nor Teames were 
entitled to any money under the contract until they had 
first satisfied the costs of construction of the house; and, 
that the failure of Morgan and Teames to pay the Hoths was a 
breach of "the contract". 
Although the court's rulings at the conclusion of trial 
spoke of duties owed by Morgan, the court's written Findings 
of Fact, paragraph 1, also concluded that "for the purpose 
of the contract with the Defendants, the said Third-Party 
Defendants had entered into a joint venture in which the 
profits would be shared and where each would be subject to 
any losses that may be incurred." The court further found 
in its written Findings of Fact, paragraph 3, that Morgan 
entered into the "Earnest Money Sales Agreement for 
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Residential Construction" with the Whites "for and in 
behalf of both Third-Party Defendants". 
STATEMENT OF FACTS 
1. On or about August 26, 1986, a written "Earnest 
Money Sales Agreement for Residential Construction" was 
entered into for the construction of the residence of the 
Third-Party Plaintiffs (which may be referred to hereinafter 
as "Whites" or "Owners"). (Defendant's Exhibit 7.) This 
contract was signed by Owners as "Buyer" and by Third-Party 
Defendant Morgan as "Contractor" with Morgan signing on 
behalf of the business Polar Bear Homes, an assumed business 
name used in the State of Utah by Morgan. (Findings of 
Fact, paragraph 1.) Third-Party Defendant Teames did not 
sign this agreement, but his realty firm "Team Realty" (a 
dba registered with the State of Utah by Third-Party 
Defendant Charles R. Teames) was acknowledged therein as an 
"Agent/Broker company". (Findings of Fact, paragraph 1; 
Transcript, page 841, lines 2-10. ) Although Whites 
acknowledge that Teames or Team Realty was acting as an 
"agent/broker" for Morgan in this transaction, they further 
allege that Teames is a partner of Morgan. (Third-Party 
Complaint, paragraph 3.) 
2. Construction of the residence was to have been 
according to plans and specifications provided by the 
Whites. (Defendants' Exhibit 7; Findings of Fact, paragraph 
1; Transcript, page 14, line 24-line 11, page 15.) 
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3. Soon after the execution of the construction 
contract, Morgan subcontracted with Hoths, Plaintiffs in 
this matter, to do the framing of the home at a price of 
$6,000, a price acknowledged as being the agreed upon 
subcontract price, and further acknowledged as being a 
reasonable price according to the original plans and 
specifications. (Findings of Fact, paragraph 4; Transcript, 
page 449, lines 4-12; page 944, lines 6-10. ) 
4. Pursuant to the subcontract with Hoths, Morgan paid 
Hoths $3,500, leaving a balance to be paid to Hoths 
thereunder of $2,500. (Findings of Fact, paragraph 6; 
Transcript, page 944, lines 6-10; Defendants' Exhibits 11, 
12 and 13.) 
5. After substantially completing the framing 
subcontract, Hoths filed a lien on March 16, 1987, claiming 
the $2,500 balance on the framing subcontract, and $1,410 
for extra work or material supplied by them beyond the scope 
of the initial subcontract. (Findings of Fact, paragraph 5; 
Plaintiff's Exhibit 10; Plaintiff's Exhibit 11.) Hoths 
testified at trial that almost all of the changes or 
requests for additional work from them were made directly by 
the Whites, and neither Morgan nor Teames were involved in 
those extra work agreements. (Transcript, page 213, line 
18-line 1, page 214; page 197, line 24-line 21, page 199.) 
The trial court found 17 items of extra labor for which it 
awarded judgment to Hoths against Whites, and of those, 14 
-12-
were specifically noted by the court to have been at the 
request of Whites. (Findings of Fact, paragraph 7(b), (c), 
(d), (f), (g), (h), (j), (m), (n), (p), (q), (r).) Four 
items of extra labor were found by the court to have been 
due to a deficiency in plans or design. (Findings of Fact, 
paragraph 7(a), (e), (g), (h).) One item of extra work was 
found by the court to have not been required under the 
original subcontract, but it reflected necessary work done 
at the request of Morgan for the benefit of Whites. 
(Findings of Fact, paragraph 7(1).) One additional extra 
item was found by the court to have been approved by the 
owners and ordered for them by Morgan (Findings of Fact, 
paragraph 7(i )). 
6. Although Defendant Karl White had informed certain 
creditors that Morgan was overpaid on the construction 
contract, having received $60,000 from Whites (Third-Party 
Defendants1 Exhibit 7; Transcript, page 801, line 17-line 
16, page 807), Karl White testified at trial that in fact 
Whites had only paid Morgan $32,000. Of that amount, $2,000 
was a down payment and there were two subsequent payments of 
$15,000 each as progress payments prior to the end of 1986. 
(Transcript, page 771, lines 5-12; page 779, lines 17-20; 
page 716, lines 5-7.) 
7. Whites financed the construction of the project 
without involving a conventional lending institution, 
initially providing funds to Morgan for payment of 
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construction costs. (Defendants1 Exhibit 7, paragraph 6(a); 
Transcript, page 340, line 11-line 13, page 341; page 390, 
lines 9-21; page 697, lines 10-25.) In early January of 
1987, when Morgan approached Whites for additional funds to 
pay construction costs, Whites refused to provide Morgan any 
further funds, and requested an accounting from Morgan. 
(Transcript, page 793, lines 1-16; page 340, line 11-line 
13, page 341. ) 
8. At trial, the parties acknowledged that Morgan had 
provided Whites with four separate accountings or statements 
identifying the payments made to date by Morgan, and on the 
first two of those accountings, Morgan also identified 
outstanding construction bills that needed to be paid. 
Those accountings were provided to Whites on or about 
January 6, April 10, June 11, and November 18 of 1987. 
(Defendant's Exhibits 11, 12 and 13; Transcript, page 695, 
lines 15-25; page 698, lines 16-18; page 699, lines 17-20; 
page 700, lines 18-22; page 701, lines 7-12; and page 883, 
line 19-line 19, page 893.) 
9. At trial the parties acknowledged that by January 
of 1987, Whites had begun paying the construction bills 
directly, and refused to provide Morgan with any further 
funds. (Transcript, page 802, lines 9-16; page 340, line 
11-line 13, page 341; page 875, line 14; page 876, line 15.) 
10. On the last day of trial, Morgan took the stand in 
his case in chief and thoroughly reviewed and explained the 
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accountings which he provided to Whites in January, April 
and June of 1987. In this testimony, he testified that on 
each of those occasions there were construction bills which 
exceeded the amount of the total funds provided to him by 
Whites, and that as he continued to make payments toward 
construction costs, Dean Morgan had $3,007.44 of undisbursed 
funds remaining available to pay the much larger bills in 
January; $850.70 remained undisbursed in April; and, by June 
of 1987, Morgan had paid construction costs which exceeded 
the funds Whites had provided him for such purpose by the 
amount of $1,227.94. (Transcript, page 883, line 19-line 
19, page 893. ) 
11. Included within the expenditures shown in the 
January, April and June, 1987 accountings from Morgan to 
Whites was a $2,000 payment by Morgan to Teames. 
(Defendants1 Exhibits 11, 12 and 13.) At trial, Defendant 
Karl White noted that such payment was not shown in the 
November, 1987 accounting (Transcript, page 702, lines 5-7), 
and Morgan explained that the $2,000 was an advance against 
the commission on this sale (which, in the Transcript at 
page 856, lines 11-25, Teames testified was the standard 6 
percent of the sale price of the home). However, Morgan 
further testified that because he had insufficient funds to 
pay construction costs and was unable to finish the project, 
Team Realty refunded the $2,000 advance and Morgan used it 
to pay construction costs. Even after such refund, Morgan 
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still had paid from his own funds $1,227.94 more in 
construction bills than he had received, leaving both Morgan 
and Teames without any compensation at all from the project. 
(Transcript, page 699, lines 17-20; page 700, lines 18-20; 
page 890, line 9-line 23, page 891; page 891, line 24-line 
19, page 893. ) 
12. Third-Party Plaintiff Karl White's review of the 
Morgan accountings is found in the transcript beginning at 
line 13, page 796, and continuing through line 12 of page 
801. In reviewing that accounting, Karl White testified 
that he understood that Morgan had $3,000 left, that had not 
been paid out by Morgan for construction expenses in early 
January of 1987. (Transcript, page 799, lines 13-16.) Mr. 
Whites further testified that if the subsequent payments were 
actually made by Morgan as shown in Morgan's April and June 
accountings, then Morgan has in fact expended more money in 
construction costs than was paid to him by Whites. 
(Transcript, page 801, lines 4-12.) 
13. Having concluded at trial that Morgan paid himself 
$3,007 in January when Hoths were to be paid, and had that 
amount instead been paid to Hoths, the lien and this lawsuit 
would have been avoided (Transcript, page 994, lines 7-22), 
the court found in its written Findings of Fact, paragraph 
13, as follows: 
That the owners paid the sum of $3,000 
to Dean Morgan in January, 1987, and the 
additional sum of $2,000 which Dean 
Morgan paid to Third-Party Defendant 
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Charles Team. That had said sums been 
paid to the Plaintiffs, no lien would 
have been filed and this action would 
have been unnecessary. That neither 
Dean Morgan and Charles Team were 
entitled to any money under the contract 
until they had first satisfied the costs 
of construction of the house. That the 
failure of Dean Morgan and Charles Team 
to pay the Plaintiffs was a breach of 
the contract. 
14. In its written Findings of Fact, paragraph 1, the 
trial court concluded that, for the purposes of the contract 
with the Whites, Teames and Morgan had entered into a joint 
venture in which the profits would be shared and where each 
would be subject to any losses that may be incurred. The 
court further found, in its Findings of Fact, paragraph 3, 
that Morgan entered into the written "Earnest Money Sales 
Agreement for Residential Construction" for and in behalf of 
both Third-Party Defendants. 
15. With respect to his involvement in this 
transaction, Teames testified that he is a real estate 
broker by profession, and that he is the principal broker of 
Team Realty. (Transcript, page 838, lines 6-17.) He 
further testified that his relationship with Morgan is one 
of a real estate broker contracted to sell homes built by 
the contractor for a standard market rate commission, and 
that he has no other business relationship with Morgan or 
with Polar Bear Homes. (Transcript, page 839.) Teames 
explained that Team Realty is his sole proprietorship, in 
which he employs other associates who are engaged with him 
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in the general sale of real estate, involving many other 
transactions than those in relation to Dean Morgan or Polar 
Bear Homes. (Transcript, page 841.) Teames testified that 
he has never derived "profits" from the sale of homes built 
by Morgan or Polar Bear Homes, and that he has been paid 
standard commissions with respect thereto. (Transcript, 
page 840, line 24-line 1, page 841.) Teames specifically 
denied having a proprietary interest of any kind in common 
with Mr. Morgan or Polar Bear Homes (Transcript, page 841, 
lines 11-13), and he further denied that he ever made any 
representations whatsoever to Karl or Amy White of a 
partnership relationship existing between himself and Morgan 
or Polar Bear Homes. (Transcript, page 843, line 7.) The 
earnest money deposit of $100 paid by Whites upon execution 
of the written construction contract was payable to and 
deposited with Team Realty as the "Agent/Broker". 
(Defendants' Exhibit 7; and Check No. 1428 shown on Third-
Party Defendants' Exhibit 10.) 
SUMMARY OF ARGUMENT 
1. Partnership Issue. The evidence and testimony at 
trial clearly reflects activities and representations which 
characterize a broker/client relationship, rather than the 
existence of a co-ownership between these individuals with 
the attendant expectation that all profits and losses would 
be shared. The conclusion by the trial court that a joint 
venture relationship existed between Teames and Morgan in 
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this transaction is not supported by any evidence of co-
ownership or of an intention to become associated in a 
business project for the purposes of sharing in profits or 
losses, as required by law. Instead, the facts and 
testimony presented at trial simply show a real estate 
broker with an exclusive sales marketing agreement, 
entitling him to the payment of a standard market 
commission, conditioned upon the usual completion of the 
construction project and closing of the sale. The payment 
of the $2,000 from Morgan to Teames was properly explained 
to be nothing more than an advance against the expected 
commission from this contract; which, upon the failure of 
this contract to be completed and properly closed, was 
refunded by Team Realty to the contractor. 
2. The General Contractor Herein Should Not Be Liable 
for Hoth's Award. The major share of the award granted to 
Hoths upon their complaint herein is attributable to the 
virtually undisputed and acknowledged $2,500 remaining 
subcontract balance, for which there is no reason to require 
the general contractor to reimburse the owner, inasmuch as 
the owner has obtained the benefit of the performed 
subcontract. With respect to the award for "extras" allowed 
in favor of Hoths, and for which the court has required 
Third-Party Defendants to indemnify the Whites, the general 
contractor should certainly not be responsible to pay these 
amounts inasmuch as they arise from separate agreements or 
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contracts to which the general contractor is not even a 
party,. The court specifically found that, with respect to 
any such "extras" performed by Hoths at the request of 
Morgan, the owners gave their assent thereto and derived the 
full benefit in value therefrom. 
3. General Contractor Should Not Be Required to "Pay 
Over" Funds to Hoths. The general contractor should not be 
required to pay over the balance of any remaining progress 
payments, inasmuch as such progress payments are normally 
construed to be made for the convenience of the contractor, 
and Morgan would be as entitled to payment therefrom as 
Hoths, or any other contractor or materialman. In any 
event, however, the testimony and accounting provided at 
trial clearly indicates that Morgan did not retain any of 
such progress payments, but instead expended all funds given 
to him by Whites to pay legitimate construction expenses on 
this project. Hoths had already been paid $3,500 more than 
Morgan was allowed to retain from this project, and, in 
January of 1987 (when the court found that Morgan had paid 
himself $3,000), the amount to be paid to Hoths was still in 
dispute. The contractor could have breached its duty to 
Whites by making such a payment at that time. Moreover, the 
payment to Hoths was not yet due. Even if Hoths had been so 
paid by the contractor, since the amount of their claims 
apparently exceeded the funds available to Morgan, a lien 
and lawsuit would ultimately have been filed by Hoths 
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anyway. Since Morgan suffered out-of-pocket losses by 
paying construction costs on this project, had he paid 
Hoths, he would have suffered a larger out-of-pocket loss, 
or withheld payments to other potential lien claimants, 
resulting in multiple lien filings and foreclosure actions. 
4. The General Contractor's Performance Herein Should 
Be Excused. The general contractor in this case should be 
excused from any further performance as of January, 1987 
because of the inadequate and significantly deficient plans 
provided by the Whites for the construction project; and 
because of the substantial and continuing interference of 
the Whites upon the property with the general and various 
subcontractors performing services there; and, because of 
the almost complete assumption of control of the project by 
the Whites in January and February of 1987. 
5. Abuse of Discretion Regarding Appeal. The trial 
court abused its discretion by carefully detailing and 
preparing its "balanced" award of judgments, whereby it 
determined (before Morgan had testified and explained his 
accountings and the disbursement of funds received by him) 
that Dean Morgan had $3,007 in January of 1987, and that 
since Hoths were to be awarded $3,008, the net result would 
be a "wash" to the owners, essentially having the general 
contractor pay all the claims of the subcontractor. Having 
been somewhat critical of counsel for Whites during trial, 
it seemed that it was the court's desire to lessen the 
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impact of its criticisms by awarding judgment in favor of 
Whites. Subsequently thereto, upon learning that the matter 
was to be appealed, the court further abused its discretion 
by revising its ruling in a manner significantly more 
detrimental to Third-Party Defendants/Appellants herein, 
6. Attorney Fees. Since the bulk of the approximately 
$3,000 principal judgment awarded to Hoths consists of the 
acknowledged and undisputed $2,500 remaining balance of the 
subcontract, the court abused its discretion by requiring 
the Third-Party Defendants to pay 100 percent of the 
allowable attorneys1 fees awarded to Hoths as part of their 
judgment. Third-Party Defendants should not have to pay 
fees for Whites to defend the action brought by Hoths since, 
as the court determined, the Whites should have paid Hoths 
(directly or indirectly), in the first place. Moreover, the 
court abused its discretion by requiring Third-Party 
Defendants to pay attorneys' fees attributable to an action 
brought to collect for the value of "extras" pursuant to 
agreements to which the Third-Party Defendants are not even 
a party. 
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ARGUMENT 
I 
THE COURT'S FINDING OF A JOINT VENTURE 
RELATIONSHIP BETWEEN TEAMES AND MORGAN 
IS NOT SUPPORTED BY THE EVIDENCE, AND IS 
NOT CONSISTENT WITH THE STATUTORY 
REQUIREMENTS FOR SUCH A RELATIONSHIP, 
Utah Code Annotated Section 48-1-3 defines a 
partnership in this state as being "an association of two or 
more persons to carry on as co-owners a business for 
profit." Similarly, Section 48-1-3.1 defines a "joint 
venture" as "an association of two or more persons to carry 
on as co-owners of a single business enterprise." This 
section continues by indicating that joint ventures are to 
be governed by Chapter 1 of Title 48 of Utah Code Annotated, 
which law governs general partnerships. It is significant 
that both of these provisions require more than a mere 
business relationship between the parties to constitute a 
joint venture or partnership. Even a joint venture carries 
with it the implied essential ingredient that the co-owners 
are associated in this business enterprise for the purpose 
of sharing "profits". Nupetco Associates v. Jenkins, 669 
P.2d 877 (Utah 1983). To find, as the trial court did in 
this case, the existence of a partnership relationship 
without any evidence of co-ownership or of an intention to 
determine and share in profits would make a mockery of the 
statutory requirements as set forth in the Uniform 
Partnership Act as adopted in this state, and potentially 
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subject everyone from subdivision tract home salesmen to 
Sears appliance salespeople who give out cards with their 
names on them to the potential classification as a partner 
with their clients or employers, complete with the resulting 
reciprocal agency authority and liability that pertains to 
such a partnership. Every real estate agent, every 
auctioneer, and every commissioned salesperson who is 
compensated for services on a commission basis would 
similarly be subject to such a classification. 
In this case, there has been no showing of a community 
of interest in profits; nor has there been a showing of co-
ownership. Instead, the Third-Party Defendants testified 
that they are each proprietors of their own business 
operations, and that they share no proprietary interest or 
common business relationship with each other other than that 
of a real estate broker performing services for a contractor 
who is in the business of building and selling homes. 
Teames testified that he is in fact engaged in many other 
real estate marketing activities other than those involving 
Dean Morgan or Polar Bear Homes; and, his associates or 
employees employed with Team Realty also have business cards 
with their names printed upon them with the similar 
intention of marketing Polar Bear Homes on a commission 
basis. Defendant's Exhibit 31, which is a copy of a 
business card attached to someone's magazine, is nothing 
more than a business card with Charlie Teames1 name printed 
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upon it. The card does not represent Mr. Teames to be a 
partner, manager, co-owner, or any other party which in some 
way would have an interest in the profits and losses of the 
company building and selling Polar Bear Homes. 
At trial, Mr. Teames testified that he never made any 
representations whatsoever to Karl or Amy White that a 
partnership relationship between himself and Dean Morgan 
existed. (Transcript, page 843, line 7.) The Earnest Money 
Sales Agreement (Defendants1 Exhibit 7) clearly identifies 
Team Realty as the "Agent/Broker company"; and, although the 
agreement does not reflect provisions for the payment of a 
specific real estate commission on this particular 
transaction, Teames testified that the reason for not 
setting out a specific commission therein is because of 
paragraph G of the "General Provisions" of the agreement, 
indicating that "Selling Agent/Broker Company may have 
entered into an agreement to represent the Contractor". 
Teames testified that because of that agency disclosure, 
they did not provide for the specific commission provisions 
in this agreement, since they already have a master 
agreement retaining the services of Team Realty as a 
commissioned real estate agent on behalf of Polar Bear 
Homes. It should also be noted that paragraph F of the 
"General Provisions" of the contract (Defendants' Exhibit 7) 
contains a provision wherein the buyer acknowledges that the 
Agent/Broker Company (Team Realty) has made no 
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representations or warranties concerning the property or the 
parties, unless otherwise noted in the agreement. 
On the January and April accountings, the $2,000 
payment to Teames is shown as one of the itemized 
construction costs, along with materialmen, laborers and 
subcontractors. The initial $3,007 balance in January 
(which the court concluded was "paid" by Dean Morgan to 
himself at that time (Transcript, page 994, lines 7-16)), 
and the $850 balance in the April accounting, were shown, 
however, as the balance of funds remaining in the possession 
of Dean Morgan at those times, which could have been used 
for further bill payment, or paid to the general contractor. 
(Defendants' Exhibits 11 and 12.) It is clear from these 
accountings that Morgan was representing the payment to 
Teames as an expense of the project—not as a distribution 
of pirofits. That fact is even more clear in the June 
accounting, where the schedule is typed and includes a 
description of the reason for each payment, which in the 
case of Charlie Teames, shows that the payment to him was a 
commission. 
In closing arguments, counsel for Whites argued that 
Teames should be regarded as a partner to Morgan, indicating 
that, pursuant to Utah Code Annotated Section 48-1-4(4), 
"receiving funds is prima facie evidence of partnership." 
(Transcript, page 964, line 24-line 1, page 965.) If this 
was in fact true, every subcontractor and materialman paid 
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by Morgan would be regarded as his partner! Section 48-1-
4(4) actually indicates that: 
The receipt by a person of a share of 
the profits of the business is prima 
facie evidence that he is a partner in 
the business, but no such inference 
shall be drawn if such profits were 
received in payment: 
(a) As a debt by installments or 
otherwise; 
(b) As wages of an employee or 
rent to a landlord; 
*** 
(e) As consideration for the sale 
of ... property by installments or 
otherwise. 
(Emphasis added.) 
Section 48-1-4 further provides that, with a limited 
exception, persons who are not partners as to each other are 
not partners as to third persons (Section 48-1-4(1)); and, 
Section 48-1-4(3) provides: 
The sharing of gross returns does not of 
itself establish a partnership, whether 
or not the persons sharing them have a 
joint or common right or interest in any 
property from which the returns are 
derived. 
(Emphasis added.) 
An actual reading of Section 48-1-4, rather than the 
erroneous expression of it by Attorney Kane in closing 
arguments; together with reference to Section 48-1-3 and 
Section 48-1-3.1 discussed hereinabove, clearly reveals that 
much, much more should be required in order to find Teames 
is a partner of Morgan than the single payment by Morgan of 
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an advance against commissions; and the record clearly shows 
that these parties1 relationship with each other 
characterizes employment by a builder of a sales agent, 
rather than the statutorily required association as co-
owners of a business enterprise with the expectation of 
"sharing" profits and losses. 
The court abused its discretion in determining that, 
contrary to the evidence at trial and to the statutory 
prerequisites for the existence of a partnership relation-
ship, a joint venture had been established between Teames 
and Morgan. 
II 
THE TRIAL COURT ABUSED ITS DISCRETION BY 
HOLDING THE GENERAL CONTRACTOR LIABLE 
FOR THE PAYMENT OF THE BALANCE OF THE 
HOTH CONTRACT, AND FOR PAYMENT OF 
"EXTRAS" PURSUANT TO AGREEMENTS TO WHICH 
THE GENERAL CONTRACTOR WAS NOT A PARTY. 
In its ruling at the conclusion of the trial, the court 
held that Morgan had paid himself $3,007 at the time when 
the Hoths were to have been paid. (Transcript, page 994, 
lines 7-22). The Court is obviously basing that conclusion 
upon the accounting provided by Morgan to Teames on January 
6, 1987, wherein Morgan shows that amount of funds remaining 
available to meet substantially higher outstanding construc-
tion costs. (Defendants Exhibit 11.) Nevertheless, in the 
notice of lien filed by Plaintiffs herein, Hoths do not 
indicate that their debt became due until sometime on or 
about February 12, 1987. Moreover, in Whites1 own counter-
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claim against Hoths, Whites acknowledge that it was not 
their understanding or intention to pay Hoths in January of 
1987, but instead they assert that an agreement existed 
between Hoths and Whites (independent of Morgan) when the 
permanent financing was later obtained, presumably meaning 
that Hoths were to be paid from a bank loan rather than from 
funds paid to Morgan. (Whites1 Counterclaim, paragraphs 10, 
11). Thus, the Hothsf debt was not yet due in January of 
1987 when Morgan had funds available to make payment, and 
Hoths had concededly already been paid $3,500 of their 
contract, which subcontract had not yet been fully com-
pleted. 
The trial court abused its discretion by determining 
that the general contractor in this transaction should be 
responsible for the balance of the subcontract for framing. 
Each of the parties at trial acknowledged that $6,000 was 
the subcontract price for framing, and that that amount was 
a reasonable amount therefor, and that $3,500 of that had 
been paid. Moreover, the Whites acknowledged that the 
$2,500 amount is also a reasonable balance for the sub-
contract, subject to any legitimate offsets which may be 
awarded to the Whites for properly completing the sub-
contract of Hoths. (Transcript, page 944, lines 6-10). 
Inasmuch as the trial court granted Whites $516 in offsets 
for the cost of completing the Hoth subcontract, Hoths have 
now fully received the benefit of the framing subcontract, 
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and there is no reason at law or other rationale why the 
general contractor should be responsible to pay the balance 
of the framing contract for the Whites. Similarly, with 
respect to the "extras" awarded to Hoths, substantially all 
of those extras were negotiated and agreed to between Hoths 
and Whites independent of any involvement or consideration 
of the general contractor. To the extent that Morgan was 
involved with the "extras" performed by Hoths, the court 
specifically found that those extras were either approved by 
the Whites, or done for the benefit of the Whites, or both. 
Therefor, as the general contractor and agent of the Whites, 
Morgan had fulfilled his responsibility to the Whites with 
respect to these extra services, and he should not be held 
responsible therefor inasmuch as Whites had received the 
benefit or value of the services, consented or approved to 
such services, and/or negotiated and entered into agreements 
with Hoths for such services independent of Morgan. 
To hold the general contractor liable for the balance 
of the properly performed subcontract is a rather upside 
down legal conclusion, resulting in the Whites obtaining the 
benefit of the framing services without cost. Indeed, had 
the subcontractor sued the general contractor for a properly 
performed subcontract, the general contractor would normally 
be regarded as having a legitimate complaint over against 
the owner for indemnification. Similarly, it is improper to 
hold the general contractor responsible for payment of 
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additional work agreements entered into directly between the 
subcontractor and the owner, without the general contrac-
tor's involvement. Thus, the result obtained by the court 
in this case is clearly erroneous, and should be reversed. 
Ill 
THE TRIAL COURT'S CONCLUSION THAT MORGAN 
AND TEAMES WERE IN THE POSSESSION OF 
FUNDS IN JANUARY, 1987 WHICH SHOULD HAVE 
BEEN PAID TO HOTHS TO AVOID THE FILING 
OF A LIEN AND LAWSUIT IS CLEARLY 
ERRONEOUS AND CONSTITUTES AN ABUSE OF 
DISCRETION. 
The trial court's finding at the conclusion of the 
trial that Morgan had paid himself $3,007 at a time when the 
Hoths should have been paid, and the court's written 
Findings of Fact, paragraph 13, indicating that in addition 
to this $3,000 an additional sum of $2,000 had been paid by 
Morgan to Teames, which sums could have been paid to Hoths 
and avoided the filing of a lien and lawsuit by Hoths, 
appears to be nothing more than a clear desire of the court 
not to disturb its carefully preconceived and "balanced" 
judgment, whereby it awarded $3,008 to Hoths and held the 
Third-Party Defendants responsible since they had at least 
$3,007 of funds to pay anyway. Such a conclusion ignores 
the entire testimony given by Dean Morgan when he finally 
was able to take the stand in his own case in chief, and 
carefully and thoroughly explain his various accountings 
provided to Whites, which clearly show that he expended more 
than all of the funds given to him by Whites in payment of 
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construction costs on this project. The court's conclusion 
with respect to paragraph 13 of its Findings of Fact is 
erroneous for a number of reasons. 
First, the trial court held that neither Morgan nor 
Teames were entitled to any money under the contract until 
they had first satisfied the costs of construction of the 
house, and therefore the failure to pay Hoths constituted a 
breach of contract. It has generally been held, however, 
that progress payments made in a construction contract are 
generally thought of as being designed for the convenience 
of the contractor, by providing him with funds from time to 
time as the work progresses, or for the mutual convenience 
of both parties. Superintendent and Trustees of Public 
Schools v. Bennett, 27 N.J.L. 513. The general contractor 
in this situation should be as entitled to progress payments 
as the framing subcontractor. To make contractors wait 
until all costs of construction of a building are paid 
before taking any compensation whatsoever would not only be 
unreasonable but would be a departure from normal business 
practices, especially where the contract does not require 
otherwise. Even if there had been a wrongful refusal by 
Morgan to complete the building contract, then, with respect 
to the remaining amounts of progress payments provided him, 
Whites would only have been entitled to the return of such 
balances. United States v. United States Fidelity Company, 
236 U.S. 512, 35 Sup.Ct. 298. In essence, even without a 
-32-
breach of contract, Morgan has returned all progress 
payments made to him to Whites by application of those funds 
for the benefit of Whites through payment of legitimate 
construction costs. 
Second, even acknowledging that the $3,000 and the 
$2,000 payments were received by Morgan and Teames respec-
tively, it was the clear testimony of Morgan at trial that 
the $2,000 payment to Teames was an advance towards 
commissions that was refunded to him, and that the full 
$5,000, and more from his own funds, was ultimately paid by 
Morgan for construction costs of the Whites' residence, 
leaving absolutely no compensation to either Teames or 
Morgan for their time and efforts on this project. Dean 
Morgan's explanation of his accountings (Defendants1 
Exhibits 11, 12 and 13) given to the Whites, which is found 
in his testimony in the Transcript beginning on line 19 of 
page 883 and continuing through line 19 of page 893, can 
essentially be summarized as follows: 
Dean Morgan Payments for Const. Costs $34,467.94 
Less Refunded Advance toward Commission (2,100.00) 
Adjusted Payments by Morgan 
per Defendants1 Exhibit 13 $32,367.94 
Plus, Additional Payments to Roofer 960.00 
Morgan's Total Construction Cost 
Expenditures $33,327.94 
Amounts Received from Whites (32,100.00) 
(includes $100.00 Earnest 
Money Deposit) 
Morgan's Out-Of-Pocket Losses $ 1,227.94 
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This summary of Morgan's accounting shows the total 
amount spent by him for construction costs on this project, 
after taking into consideration the refund of the advance 
toward commissions tentatively paid to Teames, and after 
adding the additional $960 to the roofer which had been 
inadvertently omitted by Morgan when preparing his June 
accounting (Defendants1 Exhibit 13). At the conclusion of 
his case in chief, and after carefully explaining and 
accounting for all funds received by him from Whites, Morgan 
sought and obtained leave to amend his pleadings in open 
court to conform to proof, stating a counterclaim against 
Whites for his out-of-pocket losses and attorneys' fees. 
Third, the finding by the court that if Morgan had paid 
Hoths in January of 1987, no lien would have been filed and 
litigation would have been avoided is short-sighted and 
unrealistic. Hoths were claiming $1,410 for extras, of 
which the trial court ultimately granted more than $1,000. 
Whites have never disputed that $6,000 was the subcontract 
price, and that $3,500 was paid, leaving a balance of 
$2,500. Whites simply disputed the value of extra work done 
by Hoths, and asserted certain offsets, some of which the 
trial court allowed. Thus, to say no lien would have been 
filed and the suit would not have been brought ignores the 
reality that the essence of this suit was not the remaining 
subcontract balance, but in fact, was the legitimacy of 
claimed extras and the value of the offsets. In light of 
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Whites1 position thereon in this trial, particularly 
regarding the offsets and counterclaims asserted, if Morgan 
had paid off even the $2,500 subcontract balance to Hoths, 
he may have compromised Whites1 position or breached a duty 
to Whites by doing so. This may be particularly true 
inasmuch as the court, in paragraph 9 of its Findings of 
Fact, has verified the legitimacy of some of the offsets 
claimed by Whites so that payment by Morgan to Hoths might 
have prejudiced those claims* Moreover, Morgan's uncon-
troverted testimony at trial was that, except for the 
$3,500 acknowledged as a down payment to Hoths, he never 
received any funds from Whites for the purpose of paying 
Hoths. (Transcript, page 342, lines 9-13.) This is 
consistent with Whitesf contention that they thought they 
had an agreement with Hoths that Hoths would receive no 
further payment until such time as the permanent financing 
was arranged by Whites. (Defendants1 counterclaim, 
paragraphs 10 and 11.) 
Under these circumstances, it would have been foolish 
for Morgan to pay amounts to Hoths, particularly since their 
work was not completed until February 12, 1987, and since 
there was a dispute between Hoths and Whites regarding the 
extras and offsets. Even if Morgan had paid the relatively 
undisputed $2,500 subcontract balance, however, Hoths were 
still claiming $1,410 of extras above and beyond that 
amount, for which presumably Hoths would still have filed a 
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lien and pursued the matter to litigation; and, in that 
case, there would be other potential lien claimants which 
would not have been paid because of the diversion of funds 
to the Hoths, resulting in multiple lien claims and 
litigation. 
The trial court's conclusions in paragraph 13 of its 
Findings of Fact are an abuse of discretion because they 
entirely ignore the essential accounting from Morgan 
explaining his appropriate disbursement of those funds, and 
they incorrectly analyze the due date for payment of the 
Hoths, and they ignore the mathematics of the situation 
which indicate that if Hoths had in fact been paid, Hoths 
and a multitude of other potential lien claimants would in 
all likelihood have filed liens and pursued their cases to 
litigation. 
IV 
THE TRIAL COURT ABUSED ITS DISCRETION BY 
FAILING TO FIND THAT THE GENERAL 
CONTRACTOR'S CONTINUED PERFORMANCE HAS 
BEEN EXCUSED. 
Both Whites and Morgan testified at trial that by 
January of 1987, Whites had removed any financial control of 
the project from Morgan, and had begun paying suppliers and 
laborers directly. Plaintiff Michael Hoth testified that in 
January of 1987 he was told by Morgan that Whites would have 
to pay the Hoths, inasmuch as Morgan had lost financial 
control of the project; and, Hoths independently verified 
that with other suppliers and also found that other liens 
-36-
were then being filed. (Transcript, page 211, line 18-line 
5, page 213.) Robert Heiner, a laborer, testified that he 
was hired directly by Karl White to do work on the site in 
late January or the first week of February, 1987. (Trans-
cript, page 232, lines 5-12.) Vernon Lewis, a laborer, 
testified that he was hired along with Gary Kendrick by the 
Whites to do sheetrock work on the residence in late 1986 or 
early 1987. (Transcript, page 561, lines 11-14.) Then, 
although Dean Morgan had indicated to Whites that he wanted 
to do the finish work on the residence to help hold the 
costs of completion down, Dean Morgan was mailed a letter by 
the Whites, dated February 23, 1987, wherein the Whites 
indicate that a finish carpenter which they liked best had 
been hired by them directly to begin work on Monday, 
February 23, whereas Dean Morgan would have been unable to 
start until the following Thursday. The letter continues by 
indicating that "Amy has to be able to interact frequently 
with whoever is doing the finish work. Given the past 
difficulty you have had working with her, I think it is best 
not to create a situation in which you would need to work 
together." (Third-Party Defendants1 Exhibit 4.) Upon 
receipt of that letter, Morgan testified at trial, Morgan 
felt that he had finally lost all control on the project, 
because Whites were now not only controlling the funds, but 
they were also controlling the hiring and firing on the 
construction premises. (Transcript, page 879, line 24-line 
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20, page 881.) The trial court should have recognized that 
the assumption of control by the Whites was so complete by 
late January and early February of 1987, that any further 
perfoirmance by the general contractor under the original 
contract should have been excused. 
Even before the assumption of complete control by 
Whites, however, there was substantial testimony at trial 
about their continuous harassment of workers and inter-
ference with construction progress. Plaintiff Michael Hoth 
testified at trial that Amy White was in the way making 
changes all the time, until she finally agreed to stay away 
from the jobsite so the construction could continue, but she 
did not do so. (Transcript, page 214, line 11-line 5, page 
215.) Mr. Hoth further testified that the Whites hovered 
over the job, harassing workers and interfering with 
performance; that they were present on the jobsite on an 
almost daily basis, and on one occasion one of their 
children fell through the hole for the fireplace on the 
jobsite. (Transcript, page 197, line 24-line 21, page 199.) 
In his testimony at page 204, line 10-line 13, page 210 of 
the Transcript, Mr. Hoth testified that Whites were 
constantly interfering and making changes in the plans, or 
in their own prior directions for work; that the plans 
provided by the Whites were incomplete and inadequate, as 
were the subsequent directions from Whites, and were 
repeatedly changed and revised by Whites; that Whites 
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appeared in a constant quandary, not knowing what they 
wanted, changing their minds, and being dissatisfied with 
work done according to their prior directions, and yet 
portraying an attitude that all problems that developed were 
someone else's fault; that other workers, contractors and 
suppliers appeared to be similarly intimidated by Whites; 
that Whites accused Morgan of theft and of being untrust-
worthy; that Whites became increasingly demanding of 
contractors, assuming control and interfering with their 
work to the point that Michael Hoth wanted to be fired, so 
he wouldn't have to put up with it anymore. Tom Muirhead, a 
laborer performing roofing services, also testified that 
Whites were on the premises giving directions to the workers 
daily, and in his case, giving him conflicting directions 
for "the roofing work on two consecutive days. (Transcript, 
page 310, line 11-line 13, page 311.) 
The Restatement of Agency 2d Section 434 indicates that 
"a principal who has contracted to afford an agent an 
opportunity to work has a duty to refrain from unreasonably 
interfering with his work." Similarly, in the case of 
Montgomery Ward v. Tacket, 163 Ind.App. 211, 323 N.E.2d 242 
(Ct.App.Ind. 1975), the court held that a: 
principal owes to the agent the 
obligation of exercising good faith in 
the incidents of their relationship and 
must use care to prevent the agent from 
suffering harm during the prosecution of 
the agency enterprise ... . Further, a 
contract of agency carries an implied 
obligation of the principal to do 
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nothing to thwart the effectiveness of 
the agency. 
In the New York case of M.L. Rider Building Company v. 
Albany, 187 App.Div. 868, 176 N.Y.S. 456, the court held 
that in every express contract for the erection of a 
building or for the performance of other construction work, 
there is an implied term that the owner or other person for 
whom the work is contracted to be done, will not obstruct, 
hinder, or delay the contractor, but on the contrary will in 
every way facilitate the performance of the work to be done 
by him. In this case, the activities by the Whites in their 
constant intervention and interference with the contractors, 
their constant change in directions and plans, and in their 
ultimate assumption of control, clearly show that as a 
matter of law the general contractor should be excused from 
any further performance in the face of such conditions. The 
failure by the trial court to make such findings is 
erroneous, and the further or continued performance by him 
after January 6, 1987 should be excused. 
In his testimony referred to above, Plaintiff Michael 
Hoth also testified that the plans provided by the Whites 
were inadequate and incomplete. The plans were in fact 
drawn by Amy White (Transcript, page 14, line 24-line 11, 
page 15), and the plans were wrought with latent defects. 
So much trouble and difficulty was encountered because of 
the plans that John Nelson, head of the Cache County 
Building Inspection Department, testified that because of 
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the problems experienced with this home, the county changed 
its policy and would now require such an application for a 
building permit to have an engineer or architect stamp, and 
the applicant would have to pay a "plan check fee" to allow 
the county to take the plans to an independent engineer for 
review. Mr. Nelson testified that if Whites were applying 
now, they would not get a building permit based on the plans 
as drawn by Amy White and submitted to the county for a 
permit. Because the county had originally issued the 
building permit, however, Mr. Nelson testified that the 
county hired an engineering firm to revise the plans for the 
Whites1 home and properly engineer and design them," the 
costs of which were borne by the county. (Transcript, page 
521, line 5-line 23, page 522.) 
In an annotation entitled "Construction Contractor's 
Liability to Contractee for Defects of Insufficiency of Work 
Attributable to the Latterfs Plans and Specifications", 6 
A.L.R.3d 1394, by S. Bernstein, the article indicates: 
The rule has become well settled in 
practically every American jurisdiction 
in which the matter has been involved, 
that a construction contractor who has 
followed plans or specifications 
furnished by the contractee, his 
architect, or engineer, and which have 
proved to be defective or insufficient, 
will not be responsible to the con-
tractee for loss or damage which results 
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•.. from the defective or insufficient 
plans or specifications ... 
The annotation continues by citing Professor Corbin at 
6 Corbin, Contracts, page 394, as indicating that when the 
defects in a completed structure 
are caused by the representations of the 
owner on which the contractor reasonably 
relied, or by defects in plans and 
specifications supplied by the owner 
which the contractor was required to 
follow, the contractor will not be 
liable in damages for non-performance 
and will not be denied a judgment for 
compensation, since in such a case the 
non-performance is caused by the owner 
and is not a breach of contract. 
In the case of Montrose Contracting Company v. County 
of Westchester, 80 F.2d 841 (2nd Cir. 1936), cert, denied 
298 U.S. 662, 56 S.Ct. 746 (1936), the court held that 
defective specifications not only provide an excuse for non-
performance, but also a basis for an action for recovery of 
increased expenses involved in producing the desired result. 
In this case, the plans were sufficiently inadequate to 
cause the county to hire an engineering firm and redesign 
and engineer the plans for the completion of the home, and 
immediately change its building permit policy. Whites' 
residence was the last home built on the old policy. 
Because of the gross inadequacy of the plans provided by 
Whites, and the significant difficulties which arose as a 
result of the problems with the plans, and because the 
Whites did not very well accept suggestions to remedy the 
deficient plans (Transcript, page 203, line 13), the general 
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contractor should be released from his further performance 
under the contract as of January 6, 1987. 
V 
THE TRIAL COURT ABUSED ITS DISCRETION BY 
ARBITRARILY IGNORING DEFENDANTS' 
ACCOUNTING TESTIMONY, AND BY REVISING 
ITS FINDINGS IN ANTICIPATION OF THIS 
APPEAL. 
In a rather abrupt and critical colloquy between 
counsel for Whites and the court, the court indicated to 
counsel on one occasion (when explaining why an objection to 
testimony was sustained) that "its the first thing I ever 
learned in evidence, and I would think that some of you 
attorneys ought to go back and take evidence." (Transcript, 
page 923, lines 1-7.) Soon thereafter the court indicated: 
"I'm not going to teach a course in elementary evidence, Mr. 
Kane. I've already tried to explain to you, we're trying a 
specific issue here. Let's limit it to those facts." 
(Transcript, page 924, lines 18-21.) On the final day of 
trial, however, as the court pronounced its ruling and 
addressed the issue of attorneys' fees, the court noted that 
"the Court sat here very patiently, I guess I lost my 
patience a couple of times; ... " when it appeared that the 
case could have been tried in one day if the parties had 
properly used discovery procedures. (Transcript, page 993, 
lines 17-18. ) 
Inasmuch as the $2,500 subcontract balance was 
essentially acknowledged, and inasmuch as there were 
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legitimate extras which should be paid to the Hoths, the 
court appeared to be softening the impact of liability to 
the Whites by holding the Third-Party Defendants responsible 
therefor to the Whites, to compensate, perhaps, for its 
concededly sharp remarks to counsel for Whites during trial; 
but at the same time, in absolute ignorance of Third-Party 
Defendants' entire case in chief. The court proceeded to 
announce its obviously preconceived, detailed and carefully 
worked-out ruling at the conclusion of oral arguments after 
the morning in which Third-Party Defendants put on their 
case in chief. In his case in chief, Third-Party Defendant 
Dean Morgan accounted for all funds provided to him, and for 
additional funds of his own, as being properly expended 
toward construction billings by other parties. The court 
appeared to desire a "wash" effect to the Whites, owing 
$3,008 to Hoths, but recovering $3,007 from the Third-Party 
Defendants. In so doing, however, its conclusion ignores 
the obvious facts of the record, and offends justice through 
an arbitrary and capricious resolution which is not 
supported by the facts nor by the law. 
Moreover, at the conclusion of the trial and the ruling 
by the court, this attorney questioned the court with 
respect to the exact amounts of the judgment on the third-
party complaint, specifically as it pertained to attorneys' 
fees and the indemnity claims of Whites. After having been 
asked for several clarifications, the court specifically and 
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succinctly indicated that the Hoths would recover judgment 
against Defendants for $3,008 plus $1,000 attorneys1 fees; 
and, Third-Party Plaintiffs recover judgment against the 
Third-Party Defendants of $3,008, plus $1,000 attorneys' 
fees. (Transcript, page 995, lines 20-25.) Nevertheless, 
over the objections of counsel who obviously thought that 
the court had made a mistake, the court signed its own 
findings of fact and conclusions of law adding an additional 
$1,000 in attorneys1 fees against the Third-Party Defen-
dants, and specifically finding such things as the existence 
of a joint venture and joint and several liability, which 
items had not been previously announced by the court in its 
ruling at the conclusion of trial. 
The entry by the court of its obviously pre-conceived 
and detailed judgment in favor of Hoths, and balanced by the 
judgment against Third-Party Defendants, is a significant 
abuse of discretion, whereby the court entirely ignores 
Defendant Morgan's entire case in chief, and the accounting 
rendered therein by Morgan, which would clearly have shown 
the court's position to be without basis in fact or in law. 
VI 
THE TRIAL COURT ABUSED ITS DISCRETION BY 
ASSESSING ATTORNEYS' FEES FOR HOTHS 
AGAINST THIRD-PARTY DEFENDANTS, AND BY 
ASSESSING SUCH FEES IN A DISPROPOR-
TIONATE AMOUNT. 
Of the approximate $3,000 principal award to Hoths, 
most of that amount is attributable to the essentially 
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undisputed $2,500 remaining balance of the framing sub-
contract. Particularly since the trial court concluded 
that Whites should have paid the balance of the subcontract 
(directly or indirectly) in the first place, it is in-
appropriate to require Third-Party Defendants to pay for 
the attorneys1 fees of Hoths in bringing this foreclosure 
action--that responsibility should properly be the obliga-
tion of Whites. Similarly, since the balance of the award 
to Hoths against Whites represents the cost of bringing the 
action to determine the nature and value of extra work 
performed by the Hoths, most of which was at the direction 
and request of the Whites, it is not appropriate to require 
the Third-Party Defendants to pay Hoths1 fees in bringing 
such an action, when the extra work agreements that give 
rise to the action do not in any way involve the Third-
Party Defendants. Moreover, in light of the errors set 
forth herein, the assessment of any attorneys' fees against 
Third-Party Defendants, whether for Plaintiffs or Defendants 
in this matter, is absolutely inappropriate. Instead, 
Third-Party Defendants should be entitled to recovery of 
their fees and costs in defense of this action and for 
bringing this appeal. 
CONCLUSION 
The trial court has abused its discretion and committed 
reversible error by its findings and conclusions in this 
matter with respect to the Third-Party Defendants. The 
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overwhelming weight of evidence at trial reflects that the 
Third-Party Defendants were engaged in a broker/client 
business relationship, rather than co-owners engaged in a 
joint venture with the expectation of sharing in both 
profits and losses. 
Inasmuch as the subcontract balance of $2,500 is 
acknowledged as being due and owing from the Whites, subject 
only to the court's determination with respect to offsets 
and extra work done by the Hoths pursuant to agreements 
between the Hoths and the Whites, and since the Whites have 
obtained the full benefit of the subcontract as adjusted by 
the court for the offsets, it was reversible error for the 
trial court to hold the Third-Party Defendants responsible 
for the payment of the framing subcontract benefiting the 
Whites, and for the payment of the value of extra work done 
pursuant to agreements to which the Third-Party Defendants 
were not even a party. 
The trial court committed reversible error and abused 
its discretion by holding that the Third-Party Defendants 
were in possession of funds that should have been paid to 
Hoths in January of 1987, thereby alleviating the need for 
this trial because Hoths would not have filed the lien. By 
making a payment as the court has indicated, Morgan nay have 
prejudiced the claims asserted by Whites at that time, and 
would have paid Hoths before their payment came due, either 
as shown in the Hoths1 notice of lien, or as shown in the 
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Whites' counterclaim. Making such a payment at that time to 
the Hoths would still have not satisfied the entire claim by 
the Hoths, in which case a lien and subsequent suit would in 
all likelihood have been filed by the Hoths anyway; and, 
various other potential lien claimants may have pursued 
litigation as well. Moreover, Morgan has adequately and 
thoroughly accounted for all funds received and expended by 
him on this project, clearly revealing that he experienced 
an out-of-pocket loss on this project, and had no funds 
available to him to pay the Hoths inasmuch as the Whites 
would not provide him additional funding. 
The court committed reversible error by refusing to 
recognize that the plans which were furnished by the Whites 
were clearly inadequate; that the Whites interfered on a 
regular and constant basis with the work being done on the 
construction site; and, that the Whites completely assumed 
financial and other control of the construction progress, 
continuing to perform services themselves as general 
contractors thereon. Had the court properly evaluated and 
determined these conditions, the court would have excused 
any further performance on the part of the Third-Party 
Defendants on or after January 6, 1987. 
The court has abused its discretion and committed 
reversible error by ignoring the accounting information 
presented in Morgan's case in chief, and instead choosing to 
maintain its preconceived and delicately balanced award of 
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judgments to Hoths and against the Third-Party Defendants 
herein. The court further abused its discretion, upon 
learning of the Third-Party Defendants1 intention to appeal 
this matter, by rejecting the proposed findings and 
conclusions of counsel, filed with the court pursuant to its 
order, and instead substituting its own such documents in a 
form substantially more detrimental to the Third-Party 
Defendants. 
The court has abused its discretion by assessing the 
attorneys' fees for the Plaintiffs and the Defendants 
against the Third-Party Defendants, inasmuch as that award 
would be extremely disproportionate given the nature of the 
actions and claims involved here. In finding that the 
Third-Party Defendant Morgan has suffered an out-of-pocket 
loss in this matter, entitling him to judgment against the 
Whites, the court would have and could have properly entered 
such a judgment including reasonable attorneys' fees for a 
4-day trial in favor of Third-Party Defendants, but the 
court failed to do so, thereby further abusing its discre-
tion and committing reversible error. 
For these reasons, Third-Party Defendants request the 
Court reverse the judgment entered by the trial court 
herein, and enter judgment appropriately in favor of Third-
Party Defendant Morgan against Whites, and dismissing any 
further claim against Third-Party Defendant Teames. 
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Dated this 26th day of September, 1988. 
HILLYARD, ANDERSON & OLSEN 
DALE G. SILER 
Attorney for Third-Party 
Defendants and Appellants 
CERTIFICATE OF MAILING 
I hereby certify that four true and correct copies of 
the foregoing BRIEF OF APPELLANT were mailed, postage 
prepaid, to Kevin E. Kane, Attorney for Respondents, at 108 
North Main, Suite 200, Logan, Utah 84321, this 26th day of 
September, 1988. 
Dale G. Siler 
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Findings of Fact and Conclusions of Law signed 
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Letter from Plaintiff's Counsel to Court Re: Apparent 
Error in Findings 
Objection by Counsel for Third-Party Defendants to 
Court's Findings and Conclusions 
Memorandum Decision dated April 1, 1988, Mailed 
April 4, 1988 
Notice of Appeal filed May 12, 1988 
Sections 48-1-3, 48-1-3.1, 48-1-4 Utah Code Annotated 
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January 6, 1987 Accounting (Defendants' Exhibit #11) 
April 10, 1987 Accounting (Defendants' Exhibit #12) 
June 10, 1987 Accounting (Defendants' Exhibit #13) 
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Check for $100 Earnest Money (Third-Party Defendants' 
Exhibit #10) 
Letter from Whites to Creditors claiming payment of 
$60,000 to Morgan (Third-Party Defendants' Exhibit #7) 
Bill from Whites for General Contracting Services 
(Third-Party Defendants' Exhibit #5) 
Letter from Whites to Morgan dated February 23, 1987 
(Third-Party Defendants' Exhibit #4) 
Copy of Charlie Teames' business card (Defendants' 
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List of Extras claimed by Hoths (Plaintiff's 
Exhibit #10) 
Notice of Lien filed March 16, 1987 (Plaintiff's 
Exhibit #11) 
Excerpted pages from the Transcript of Proceedings 
Jeffrey "R" Burbank 3918 
JENKINS, MCKEAN & ASSOCIATES 
Attorneys for Plaintiffs 
67 East 100 North 
Logan, Utah 84321 
Telephone: (801) 75 2-4107 
IN THE SECOND CIRCUIT COURT OF THE STATE OF UTAH 
IN AND FOR THE COUNTY OF CACHE, LOGAN CITY DEPARTMENT 
MICHAEL J. HOTH, JEFFREY R. 
HOTH, dba HOTH BROTHERS, a 
Utah partnership, 
Plaintiffs, 
vs. 
KARL R. WHITE and AMY H. 
WHITE, husband and wife. 
Defendants. 
KARL R. WHITE and AMY H. 
WHITE, husband and wife, 
Third Party Plaintiffs, 
vs. 
DEAN R. MORGAN, CHARLES R. 
TEAM, DEAN R. MORGAN dba 
POLAR BEAR HOMES, and CHARLES 
R. TEAM dba TEAM REALTY, 
Third Party Defendants. 
This matter having been tried March 3, 4, 7 and 9th, 1988, 
before the Honorable Ted S. Perry, non-jury, and the Court having 
entered Findings of Fact and Conclusions of Law, it is now 
therefore adjudged and ordered as follows: 
1. Plaintiffs are awarded judgment against the Defendants 
Karl R. White and Amy H. White in the amount of $2,500.00 as the 
remaining balance under a $6,000.00 contract; 
JUDGMENT 
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2. Plaintiffs are awarded judgment against Defendants Karl 
R. White and Amy H. White in the amount of $1,009.00 for extras 
performed by Plaintiffs; however, said Defendants are granted a 
off-set in the amount of $516.00 leaving a net award of $493.00. 
3. Plaintiffs are further awarded judgment against 
Defendants Karl R. White and Amy H. White in the amount of 
$1,000.00 as and for attorneys fees, and $52.25 costs. 
4. The total monetary judgment hereby awarded Plaintiffs 
against said Defendants is $4,045.25, together with accrual of 
interest thereon at the statutory rate of 12% per annum and 
additional allowable costs incurred until paid. 
5. It is further ordered that Plaintiffs' materialman lien 
duly filed and noted be foreclosed and the Defendants1 property 
herein described as follows; 
BEG S 89*44f41" W 345 FT FROM SE COR OF NE/4 SW/4 SE/4 
SEC 2 T 12N R IE SD PT S 0*15f19" E 2008.155 FT & S 
89*44f41" W 1665 FT FROM NE COR SE/4 SEC 2 & TH N 
0*15,19n W 340 FT TH S 89*44,41w W 543.83 FT TO E LN OF 
CANAL TH ALG CANAL S 22*19'43" W 149.25 FT S 50*29' 50" 
E 179*69 FT S 36*35f29,, E 108.34 FT TH N 89*44*41" E 
398.82 FT TO BEG WITH & SUBJ TO R/Ws CONT 4.078 AC. 
ALSO BEG S 0*15,19n E 1668.15 FT & S89*44f41" W 
1895.07 FT FROM E/4 COR OF SD SEC 2 & ON W LN OF 700 E 
ST & TH S 89*44f41" W 313.76 FT TO E BANK OF CANAL TH 
ALG CANAL N 22*19f43n E 80.05 FT & N 7*35'48" E 81.14 FT 
TO S LN OF 300 N ST TH N 89*44,41" E ALG S LN 273.38 FT 
TH 31.42 FT ALG CURVE TO RIGHT (R=20 FT LC BEARS S 
45*15!19M E 28.28 FT) TH S 0*15f19" E ALG W LN OF 700 E 
ST 13 4.3 8 FT TO BEG 1.0 3 AC. CONT 5.11 AC IN ALL 
be sold as provided by law to satisfy this judgment; and that 
Plaintiffs be awarded judgment for any remaining deficiency as 
allowed by law. The Sheriff of Cache County is hereby directed 
to notice and sell said real property in accordance with law. 
6. That the Third Party Plaintiffs (the Defendants) are 
awarded a judgment against the Third Party Defendants and each o 
2 
them the sum of $3,993.00 plus costs ($52.25) assessed in favor 
of the Plaintiffs plus attorneys fees in the amount of $1,000.00 
plus costs of Third Party Defendants in bringing this action. 
DATED this / > day of Mafrch, 1988. 
BY THE COURT 
yz, 
Tec? S. Perry 
Circuit Court Judge 
MAILING CERTIFICATE 
I do hereby certify that a true and correct copy of the 
above and foregoing Judgment was mailed postage prepaid and 
properly addressed to the following by depositing said item in 
the U.S. Mail on this ,3* d a y o f M a r c h* 
Kevin Kane 
DAINES & KANE 
108 North Main 
Suite 200 
Logan, Utah 84321 
Dale Siler 
HILLYARD, ANDERSON & OLSEN 
175 East 100 North 
Logan, Utah 84321 
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IN THE CIRCUIT COURT, STATE OF UTAH, COUNTY OF CACHE 
MICHAEL J- HOTH, JEFFREY R. HOTH, 
dba HOTH BROTHERS, A UTAH 
PARTNERSHIP, 
Plaintiffs ) 
vs, 
KARL R. WHITE and 
AMY H. WHITE husband and wife, 
Defendants ) 
and 
Third Party Plaintiffs ) 
vs, 
DEAN R. MORGAN, CHARLES R. TEAM 
DEAN R. MORGAN dba POLAR BEAR 
HOMES and CHARLES R. TEAM dba 
TEAM REALTY, 
Third Party Defendants ) 
FINDINGS OF FACT 
AND 
CONCLUSIONS OF LAW 
No. 873000618 
This matter came before the Court sitting without a jury 
on March 3, 4, 7 and 9, 19 88, the plaintiffs appearing personally 
and by their attorney Jeffrey R. Burbank, the defendants 
appearing personally and by their attorney Kevin Kane, and the 
Third Party DefeFdants appearing personally and by their 
%*. Li-
attorney Dale s\. Slier, Witnesses were sworn and evidence 
introduced and the Court being fully advised in the premises 
now enters its 
v 
FINDINGS OF FACT 
1. The Court finds that the Plaintiffs are partners 
and that the Plaintiff Michael J, Hoth is a licensed contractor 
under the laws of the State of Utah. The defendants are owners 
of the property described in paragraph 2 of the Plaintiff's 
complaint and are husband and wife. The Third Party Defendants 
are individuals doing business under their trade names as 
set forth in the caption of these findings, but that for the 
purpose of the contract with the defendants, the said third 
party defendants had entered into a joint venture in which 
the profits would be shared and where each would be subject to 
any losses that may be incurred. 
2. The Court finds that the cause of action arose in 
Cache County where the defendants reside and the amount 
claimed is less than $10,000. 
3. The Court finds the Defendants and Third Party 
Defendant, Dean Morgan, for and in behalf of both Third Party 
Defendants, entered into a written contract on or about 
August 26, 1986 (see defendants1 exhibit #7 and #6 and plaintiffs1 
exhibits 1 through 8)^ for the construction of a house on 
defendants' property described in paragraph 2 of plaintiffs' 
complaint in accordance with the plans and specifications. 
4. The Court finds that the Plaintiffs and Third Party 
Defendant Dean Morgan entered into a subcontract for the framing 
of said house and some other miscellaneous items in the amount 
of $6000. That the sum of $6000 was a reasonable price for said 
subcontract work under the original plans and specifications. 
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5. The Court finds that the Plaintiffs substantially 
completed the work required by their subcontract. 
6. The Court finds that the Third Party Defendant paid 
the sum of $3500 to the Plaintiffs and that the balance owing 
on the basic subcontract is $2500.00. 
7. The Court finds that the following additional work was 
ordered by the defendants as owners or by the third party 
defendants as contractors and the plaintiffs performed said work 
and are entitled to reasonable compensation for the same: 
a. Changing basement stairs due to a design error in 
location of plumbers pipes a total of 10 hours of labor. 
b. Remodel of master shoverlid at the request of the owners 
a total of 4 hours. 
c. Moving the bearing wall in the kitchen and dining room 
at request of the owners a total of two hours of labor. 
d. Changing the two back doors to a different size at 
the request of the owners for a total of 4 hours. 
e. Changing the reinforcing trusses which were originally 
built to the plans but which did not meet the building inspector's 
requirements for a total of 2 hours of labor. 
f. Putting a doorway uider the stairs not included on the 
plans at the request of the owner a total of 1 hour of labor. 
g. Relocating the bedroom window in the northeast bedroom 
due to a defect in the plans at the request of the owner for a 
total of 1 hour. 
h. Extra framing for the Octagon tower due to lack of detail 
in the plans at the request of the owner for a total of 6 hours. 
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i. Extra door in the tower approved by the owners and 
ordered by the third party defendant Dean Morgan for a total of 
3 hours. 
j. Remodeling the front porch as requested by the owners 
and changing the plans for a total of 8 hours of labor. 
k. Cost of one case of nails used in installing the extras 
for a total of $64.00. 
1. Placing tar paper on the roof. Not required under 
original subcontract done at the request of the third party 
defendant Dean Morgan for the benefit of the owners for a total 
of 10 hours. 
m. Additional work on the tower requested by the owner 
for a total of 2 hours of labor. 
n. Remodel of dining room window to match the change in 
plans for the octagon tower at the request of the owners for 
a total of 3 hours of labor. 
o. Additional work on the upstairs bathroom window in 
the Northeast for a total of 1 hour. 
p. Caulking the second floor plywood which was an extra 
approved by the owners for a total labor of 2 hours. 
q. Charring* the upstairs bath room doors at the request of 
the owners for a total of 2 hours. 
r. Installing a laundry room under the stairs not on original 
plans at the request of the owner for a total of 2 hours. 
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8. That a reasonable cost for the labor for the extras 
was $15 per hour for a total of 63 hours or $945 plus $64 for 
the extra nails equals a total for the extras of $1009 for 
which the plaintiffs are entitled to compensation. 
9, That the plaintiffs failed to complete a portion of 
their subcontract and the owners were required to obtain the 
labor from other sources as follows: 
a. For work done by Robert Smith and Pat Christensen: 
a total of 42% hours of labor at an hourly rate of $10.00 
per hour for a total cost of work not performed by the plaintiff 
but which was performed by Robert Smith and Pat Christensen 
in the amount of $425.00. 
b. For work done by Robert Reiner having a reasonable 
value of $91-. 
c. That other work which the owners contracted to be 
performed was not the responsibility of the plaintiffs and 
the owners are not entitled to a set off therefor. 
10. That there is owing to the plaintiffs for work performed 
the sum of $6000 plus $1009 for extras less $516 for work not 
performed, less $3500 paid or the net sum of $2993.00. 
11. That the plaintiffs hired an attorney to represent 
them in filing a mechanics lien and in bringing this action 
to foreclose the lien. That a reasonable attorneys fee for 
the plaintiffs including costs of filing the mechanics lien 
is $1000. 
<• 188 
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12. That the plaintiffs timely filed a mechanics lien 
in the office of the Cache County Recorder, That there were 
no inaccuracies in the mechanics lien as understood at the time 
of filing by the plaintiffs. 
13. That the owners paid the sum of $3000 to Dean Morgan 
in January 1987 and the additional sum of $2000 which Dean 
Morgan paid to third party defendant Charles Team. That had 
said sums been paid to the plaintiffs, no lien would have been 
filed and this action would have been unncessary. That neither 
Dean Morgan and Charles Team were entitled to any money under 
the contract until they had first satisfied the costs of 
construction of the house. That the failure of Dean Morgan 
and Charles Team to pay the plaintiffs was a breach of the contract. 
14. That the contract between the defendants and the 
third party defendants provided for the award of attorneys 
fees in the event of a breach. That a reasonable attorneys 
fee for bringing this action is $1000. 
From the foregoing findings of fact the court concludes: 
CONCLUSIONS OF LAW. 
1. Plaintiff is entitled to recover from the defendants 
the sum of $2993.00, plus the sum of $1000 attorneys fees 
plus plaintiffs1 costs. 
2. That in the event the defendants fail to pay said sum 
the plaintiffs may proceed and foreclose the mechanic's lien in 
a matter provided by law. 
3. That the third party plaintiffs (the defendants) are 
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to recover from the third party defendants and each of them 
the sum of $3993 plus costs assessed in favor of the plaintiffs 
plus attorneys fees in the amount of $1000 plus the costs of 
the third party dei^ndaR^e~u.n bringing this action. 
Let judgment be entered accordingly. 
Dated )/\f)?>~cl l*)
 f / ? / / 
JENKINS, MCKEAN AND ASSOCIATES 
Attorneys at Law 
67 EAST 1 0 0 NORTH 
GARY 0 McKEAN* 
JAMES c. JENKINS LOGAN. UTAH 8 4 3 2 1 
JEFFREY"R-BURBANK- M a r c h 2 9 , 1 9 8 8 
•ADMITTED UTAH AND FLORIDA 
'•ADMITTED UTAH ANO CALIFORNIA 
Honorable Ted S. Perry 
Circuit Court Judge 
160 North 100 West 
Logan, Utah 84321 
RE: Koth vs. White 
Dear Judge perry: 
A review of paragraph 3 of the Conclusions of Law indicates 
that there is a typographical error as pertaining to the 
$3,993.00 which should be $2,993.00 and also that the costs 
should be of the Third Party Plaintiffs rather than the Third 
Party Defendants. 
I have prepared a Judgment containing both figures if in 
fact there is a typographical error the Court may disregard the 
one judgment and sign the other. 
A copy of this letter along with both judgments have been 
mailed to both attorney Kevin Kane and Dale Siler. 
The findings, conclusions of law and written correspondence 
prepared by Attorney Kevin Kane were mailed to the wrong law 
office and were not received by my office until March 29, 1988, 
the same day the court signed its own findings. 
Very truly yours, 
JENKINS, MCKEAN & ASSOCIATES 
J^fi^VftMR" Burbank 
JRB/jjb 
enclosures 
c. Kevin Kane 
Dale Siler 
TELEPHONE 
(801) 752-4107 
HILL YARD, ANDERSON & OLSEN 
A PROFESSIONAL CORPORATION 
A T T O R N E Y S A T L A W 
175 EAST FIRST NORTH 
L O G A N , U T A H 84321 
TELEPHONE (801 ) 752-2610 
IN THE SECOND CIRCUIT COURT OF THE STATE OF UTAH 
IN AND FOR THE COUNTY OF CACHE, LOGAN CITY DEPARTMENT 
MICHAEL J. HOTH, JEFFREY R. 
HOTH, dba HOTH BROTHERS, a 
Utah partnership, 
Plaintiffs, 
vs. 
KARL R. WHITE and AMY H. 
WHITE, husband and wife, 
Defendants. 
KARL R. WHITE and AMY H. 
WHITE, husband and wife, 
Third Party Plaintiffs, 
vs. 
DEAN R. MORGAN, CHARLES R. 
TEAM, DEAN R. MORGAN dba 
POLAR BEAR HOMES, and CHARLES 
R. TEAM dba TEAM REALTY, 
Third Party Defendants. 
COME NOW Third-Party Defendants, Dean R. Morgan and 
Charles R. Team, by and through their counsel, Dale G. Siler 
of Hillyard, Anderson & Olsen, P.C., and enter their objection 
to the Findings of Fact and Conclusions of Law in the above-
referenced matter, as prepared and executed by the Court in 
this matter on March 29, 1988. Third-Party Defendants object 
to said Findings of Fact and Conclusions of Law based on what 
appear to be typographical or inadvertent errors contained 
therein, and specifically described as follows: 
< » 
* 
* 
* 
OBJECTIONS TO FINDINGS 
* OF FACT AND CONCLUSIONS 
OF LAW 
* 
* 
Civil No. 873000618 
* 
1. The first paragraph of said Findings of Fact and 
Conclusions of Law should indicate that Third-Party Defendants 
were appearing therein personally and by their attorney, "Dale 
G. Siler". 
2. Paragraph 3 of the Conclusions of Law appears to 
contain a typographical error by requiring Third-Party 
N 
cn 
3 Defendants to pay the sum of $3,993.00, plus costs and fees; 
i 
< 
3 while it is believed the Court's intention was to require the 
z 
< 
§ Third-Party Defendants to pay the sum of "$2,993.00 plus 
i 
£ costs". 
o 
z 
H 
U) 3. Paragraph 3 of the Conclusions of Law appears to 
j; contain a further inadvertent error by requiring the Third-
< 
S Party Defendants herein to pay Third-Party Plaintiffs "the 
z 
£ costs of the Third-Party Defendants in bringing this action"; 
o 
* while it is believed that the Court's intention was to require 
o 
g the Third-Party Defendants to pay the Third-Party Plaintiffs 
Q 
Z 
<
 "the costs of the Third-Party Plaintiffs in bringing this 
X 
< 
5 action". 
i 
in Inasmuch as these errors appear to be inadvertent or 
Li 
U 
% typographical errors in nature, Third-Party Defendants hereby 
5 waive any rights to a hearing regarding these objections, so 
long as the Court simply modifies its Findings and Conclusions 
as set forth above herein, and enters its judgment in 
accordance therewith as corrected. 
-2-
Dated this T*- day of April, 1988. 
HILLYARD, ANDERSON & OLSEN 
DALE G. SILER" 
Attorney for Third-Party Defendants 
g CERTIFICATE OF MAILING 
< 1 hereby certify that a true and correct copy of the 
D 
i foregoing OBJECTIONS TO FINDINGS OF FACT AND CONCLUSIONS OF 
o 
o 
r- LAW was mailed, postpaid, to Kevin E. Kane, Attorney at Law, 
H 
X 
i at 108 North Main, Suite 200, Logan, Utah 84321, and to Jeff 
I Burbank, Attorney at Law, at 67 East 100 North, Logan, Utah 
< 2 84321, this ^ day of April, 1988. 
5 I 
Secretary 
z 
o 
<r 
Ui 
Q 
z 
< 
Q 
cr 
< 
u 
y 
u. 
o 
< 
IN THE CIRCUIT COURT, STATE OF UTAH, COUNTY OF CACHE 
MICHAEL J. HOTH, ET AL 
Plaintiffs ) MEMORANDUM DECISION 
vs. 
No. 873000618 
KARL R. WHITE et ux, 
Defendants and 
Third Party Plaintiffs ) 
vs. 
DEAN R. MORGAN, et al 
Third Party Defendants ) 
In filing the proposed judgment counsel for the plaintiff 
noted a typographical error in awarding costs to the third 
party defendants instead of the third party plaintiffs in 
the conclusions of law. This has been corrected by interlineation 
so that the conclusions of law now award costs to the third 
party plaintiffs. 
The award of $1000 to the third party plaintiffs is not 
a typographical error. The Court found as a fact that the 
written contract contained a provision for award of attorneys 
fees and the Court fixed those at $1000. The third party plaintiffs 
are entitled to collect the full judgment awarded in favor of 
the plaintiffs against them from the third party defendants which 
was the amount of $399 3. Third party plaintiffs are entitled to 
collect an additional $1000 attorneys fees plus costs against 
the third party defendants. 
The Court will sign the proposed judgment on April 13, 1988 
unless objections are filed prior to that time. 
Dated April 1, 19 88. 
I certify that a copy of the foregoing was mailed to the attorneys 
for the parties, Jeff Burbank, Kevin Kane and Dale Siler, on 
/ 
^//?/.£AAX& 
CLERK 
Daxe VJ. s i x e r gvoo 
HILLYARD, ANDERSON Si OLSEN 
A PROFESSIONAL CORPORATION 
A T T O R N E Y S A T L-AW 
175 EAST FIRST NORTH 
L O G A N , U T A H 64321 
TELEPHONE ( 8 0 ! ) 752 -2610 
IN THE FIRST CIRCUIT COURT OF THE STATE OF UTAH 
LOGAN CITY DEPARTMENT 
MICHAEL J. HOTH, JEFFREY R. 
HOTH, dba HOTH BROTHERS, a 
Utah partnership, 
Plaintiffs, 
vs, 
KARL R. WHITE and AMY H. 
WHITE, husband and wife, 
Defendants. 
KARL R. WHITE and AMY H. 
WHITE, husband and wife, 
Third Party Plaintiffs 
and Respondents, 
vs. 
DEAN R. MORGAN, CHARLES R. 
TEAM, DEAN R. MORGAN dba 
POLAR BEAR HOMES, and CHARLES 
R. TEAM dba TEAM REALTY, 
Third Party Defendants 
and Appellants. 
Notice is hereby given that Dean R. Morgan, Charles R. 
Team, Dean R. Morgan dba Polar Bear Homes, and Charles R. 
Team dba Team Realty, Third-Party Defendants above-named, 
hereby appeal to the Utah Court of Appeals from the Findings 
of Fact, Conclusions of Law, and Judgment signed and filed 
by the Honorable Ted S. Perry, Circuit Judge, of the First 
Circuit Court of the State of Utah, Logan City Department, 
NOTICE OF APPEAL 
Civil No. 873000618 
(which Court was known at the time of the entry of said 
Judgment as the Second Circuit Court of the State of Utah in 
and for County of Cache, Logan City Department), This 
appeal is taken from such Findings of Fact, Conclusions of 
Law, and Judgment insofar as the same pertains to Third-
Party Plaintiffs' complaint against Appellants herein, and 
insofar as they pertain to the Third-Party Defendants' 
£ cross-claim against the Respondents herein. Said Findings 
of Fact, Conclusions of Law, and Judgment were signed in 
z 
< 
»-
D 
2 
< 
O 
O 
-I 
JE this matter by the Court and entered on April 13, 1988. 
O 
z 
I-
<A 
K 
V) 
< 
III 
VI 
U. 
Dated this cjJ day of May, 1988. 
HILLYARD, ANDERSON & OLSEN 
ML Z Ui _ _ _ „ 
3 DALfc G. SILER 
« Attorney for Third-Party 
z Defendants and Appellants 
a> 
<r 
u 
a 
2 
< 
g CERTIFICATE OF DELIVERY 
< > 
i I hereby certify that a true and correct copy of the 
S foregoing NOTICE OF APPEAL was hand-delivered to Kevin E. 
o Kane, Attorney at Law, at 108 North Main, Suite 200, Logan, 
Utah 84321, and mailed, postage prepaid, to Jeffrey "R" 
Burbank, Attorney at Law, at 67 East 100 North, Logan, Utah 
84321, this pr day of May, 1988. 
Secretary 
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47-2-7 PARTNERSHIP 612 
47-2-7. Elimination from private property on re-
quest. 
Abandoned horses may be eliminated from pri-
vately owned land by the board of county commis-
sioners in the same manner as from the open range 
when requested so to do by the owner of such land. 
1953 
TITLE 48 
PARTNERSHIP 
Chapter 
1. General Partnership. 
2. Limited Partnership. 
CHAPTER 1 
GENERAL PARTNERSHIP 
Section 
48-1-1. Definition of terms. 
48-1-2. Interpretation of knowledge and notice. 
48-1-3. "Partnership" defined. 
48-1-3.1. Joint venture defined — Application of 
chapter. 
48-1-4. Rules for determining the existence of a 
partnership. 
48-1-5. Partnership property. 
48-1-6. Partner agent of partnership as to partner-
ship business. 
48-1-7. Conveyance of real property of partnership. 
48-1-8. Partnership bound by admission of part-
ner. 
48-1-9. Partnership charged with knowledge of or 
notice to partner. 
48-1-10. Partnership bound by partner's wrongful 
act. 
48-1-11. Partnership bound by partner's breach of 
trust. 
48-1-12. Nature of partner's liability. 
48-1-13. Partner by estoppel. 
48-1-14. Liability of incoming partner. 
48-1-15. Rules determining rights and duties of 
partners. 
48-1-16. Partnership books. 
48-1-17. Duty of partners to render information. 
48-1-18. Partner accountable as a fiduciary. 
48-1-19. Right to an account. 
48-1-20. Continuation of partnership beyond fixed 
term. 
48-1-21. Extent of property rights of a partner. 
48-1-22. Nature of a partner's right in specific part-
nership property. 
48-1-23. Nature of partner's interest in the partner-
ship. 
48-1-24. Assignment of partner's interest. 
48-1-25. Partner's interest subject to charging or-
der. 
48-1-26. "Dissolution" defined. 
48-1-27. Partnership not terminated by dissolution. 
48-1-28. Causes of dissolution. 
48-1-29. Dissolution by decree of court. 
48-1-30. General effect of dissolution on authority of 
partner. 
48-1-31. Right of partner to contribution from co-
partners after dissolution. 
48-1-32. Power of partner to bind partnership to 
third persons after dissolution. 
48-1-33. Effect of dissolution on partner's existing 
liability. 
48-1-34. Right to wind up. 
Section 
48-1-35. 
48-1-36. 
48-1-37. 
48-1-38. 
48-1-39. 
48-1-40. 
Rights of partners to application of part-
nership property. 
Rights where partnership is dissolved for 
fraud or misrepresentation. 
Rules for distribution. 
Liability of persons continuing the busi-
ness in certain cases. 
Rights of retiring or estate of deceased 
partner when the business is continued. 
Accrual of actions. 
48-1-1. Definition of terms. 
In this chapter: 
"Court" includes every court and judge having 
jurisdiction in the case. 
"Business" includes every trade, occupation or 
profession. 
"Person" includes individuals, partnerships, 
corporations and other associations. 
"Bankrupt" includes bankrupt under the fed-
eral bankruptcy laws or insolvent under any 
state insolvency law. 
"Conveyance" includes every assignment, 
lease, mortgage or encumbrance. 
"Real property" includes land and any interest 
or estate in land. 1953 
48-1-2. Interpretation of knowledge and notice. 
(1) Within the meaning of this chapter, a person is 
deemed to have knowledge of a fact not only when he 
has actual knowledge thereof, but also when he has 
knowledge of such other facts that to act in disregard 
of them shows bad faith. 
(2) A person has notice of a fact within the mean-
ing of this chapter when the person who claims the 
benefit of the notice: 
(a) States the fact to such person; or, 
(b) Delivers through the mail, or by other 
means of communication, a written statement of 
the fact to such person, or to a proper person at 
his place of business or residence. 1953 
48-1-3. "Partnership" defined. 
A partnership is an association of two or more per-
sons to carry on as co-owners a business for profit. 
But any association formed under any other statute 
of this state, or any statute adopted by authority 
other than the authority of this state, is not a part-
nership under this chapter, unless such association 
would have been a partnership in this state prior to 
the adoption of this chapter; but this chapter shall 
apply to limited partnerships except in so far as the 
statutes relating to such partnerships are inconsis-
tent herewith. 1953 
48-1-3.1. Joint venture defined — Application of 
chapter. 
(1) A joint venture is an association of two or more 
persons to carry on as co-owners of a single business 
enterprise. 
(2) This chapter governs the property and transfer 
rights of joint ventures. 1985 
48-1-4. Rules for determining the existence of a 
partnership. 
In determining whether a partnership exists these 
rules shall apply: 
(1) Except as provided by Section 48-1-13, per-
sons who are not partners as to each other are 
not partners as to third persons. 
(2) Joint tenancy, tenancy in common, tenancy 
by entireties, joint property, common property, or 
613 PARTNERSHIP 48-1-10 
part ownership, does not of itself establish a part-
nership, whether such co-owners do or do not 
share any profits made by the use of the property. 
(3) The sharing of gross returns does not of 
itself establish a partnership, whether or not the 
persons sharing them have a joint or common 
right or interest in any property from which the 
returns are derived. 
(4) The receipt by a person of a share of the 
profits of a business is prima facie evidence that 
he is a partner in the business, but no such infer-
ence shall be drawn if such profits were received 
in payment: 
(a) As a debt by installments or otherwise. 
(b) As wages of an employee or rent to a 
landlord. 
(c) As an annuity to a widow or represen-
tative of a deceased partner. 
(d) As interest on a loan, though the 
amounts of payment vary with the profits of 
the business. 
(e) As the consideration for the sale of the 
good will of a business or other property by 
installments or otherwise. 1953 
48-1-5. Partnership property. 
All property originally brought into the partner-
ship stock, or subsequently acquired by purchase or 
otherwise on account of the partnership, is partner-
ship property. 
Unless the contrary intention appears, property ac-
quired with partnership funds is partnership prop-
erty. 
Any estate in real property may be acquired in the 
partnership name. Title so acquired can be conveyed 
. only in the partnership name. 
A conveyance to a partnership in the partnership 
name, though without words of inheritance, passes 
the entire estate of the grantor, unless a contrary 
intent appears. 1953 
48-1-6. Partner agent of partnership as to part-
nership business. 
(1) Every partner is an agent of the partnership for 
the purpose of its business, and the act of every part-
ner, including the execution in the partnership name 
of any instrument for apparently carrying on in the 
usual way the business of the partnership of which he 
is a member, binds the partnership, unless the part-
ner so acting has in fact no authority to act for the 
partnership in the particular matter and the person 
with whom he is dealing has knowledge of the fact 
that he has no such authority. 
(2) An act of a partner which is not apparently for 
the carrying on of the business of the partnership in 
the usual way does not bind the partnership, unless 
authorized by the other partners. 
(3) Unless authorized by the other partners or un-
less they have abandoned the business, one cr more 
but less than all of the partners have no authority to: 
(a) Assign the partnership property in trust 
for creditors or on the assignee's promise to pay 
the debts of the partnership. 
(b) Dispose of the good will of the business. 
(c) Do any other act which would make it im-
possible to carry on the ordinary business of the 
partnership. 
(d) Confess -a judgment. 
(e) Submit a partnership claim or liability to 
arbitration or reference. 
(4) No act of a partner in contravention of a restric-
tion on authority shall bind the partnership to per-
sons having knowledge of the restriction. 1953 
48-1-7. Conveyance of real property of partner-
ship. 
Where title to real property is in the partnership 
name, any partner may convey title to such property 
by a conveyance executed in the partnership name; 
but the partnership may recover such property, un-
less the partner's act binds the partnership under the 
provisions of Section 48-1-6(1), or unless such prop-
erty has been conveyed by the grantee or a person 
claiming through such grantee to a holder for value 
without knowledge that the partner in making the 
conveyance has exceeded his authority. 
Where title to real property is in the name of the 
partnership a conveyance executed by a partner in 
his own name passes the equitable interest of the 
partnership, provided the act is one within the au-
thority of the partner under the provisions of Section 
48-1-6(1). 
Where title to real property is in the name of one or 
more but not all of the partners, and the record does 
not disclose the right of the partnership, the partners 
in whose name the title stands may convey title to 
such property, but the partnership may recover such 
property, if the partners ' act does not bind the part-
nership under the provisions of Section 48-1-6(1), un-
less the purchaser or his assignee is a holder for value 
without knowledge. 
Where the title to real property is in the name of 
one or more or all of the partners, or in a third person 
in trust for the partnership, a conveyance executed by 
a partner in the partnership name, or in his own 
name, passes the equitable interest of the partner-
ship, provided the act is one within the authority of 
the partner under the provisions of Section 48-1-6(1). 
Where the title to real property is in the names of 
all the partners a conveyance executed by all the 
partners passes all their rights in such property. 1953 
48-1-8. Partnership bound by admission of 
partner. 
An admission or representation made by any part-
ner concerning partnership affairs within the scope of 
his authority as conferred by this chapter is evidence 
against the partnership. 1953 
48-1-9. Partnership charged with knowledge of 
or notice to partner. 
Notice to any partner of any matter relating to 
partnership affairs, and the knowledge of the partner 
acting in the particular matter, acquired while a 
partner or then present to his mind, and the knowl-
edge of any other partner who reasonably could and 
should have communicated it to the acting partner, 
operates as notice to or knowledge of the partnership, 
except in the case of a fraud on the partnership com-
mitted by or with the consent of that partner. 1953 
48-1-10. Partnership b o u n d by p a r t n e r ' s wrong-
ful act . 
Where by any wrongful act or omission of any part-
ner acting in the ordinary course of the business of 
the partnership or with the authority of his copart-
ners loss or injury is caused to any person, not being a 
partner in the partnership, or any penalty is in-
curred, the partnership is liable therefor to the same 
extent as the partner so acting or omitting to act. 
1953 
EARNEST MONEY SALES AGREEMENT 
FOR 
RESIDENTIAL CONSTRUCTION 
Legend Yes (X) No (0) 
This is a legally binding contract. Read both.front and back carefully before signing. 
REALTOR 
EARNEST MONEY SALES AGREEMENT FOR RESIDENTIAL CONSTRUCTION 
EARNEST MONEY RECEIPT 
DATE H. 
KT.M t A . iV)l"K 
A
 Kfn,-1 "2 . , - , \$>LC 
The undersigned Buyer 
reby deposits\«|th Agent/Broker Company as EARNEST MONEY the amount of . 
the form of 
. Dollars ($_ 
nch Shall be deposited in accordance with applicable State Law 
Team Re l^r^ ~V • ' j . \ Received by 
W(\ Ag< ^"{KA 
" • \ V \ ^ \ AGREEMENT . \ 
1. IDENTIFICATION OF PARTIES. The Buyer who makes the aforesaid EARNEST MONEY Deposit is Kf*-r. ' f " m \s ______t. 
whose present residence address is <*5p _VcsT * *Zt(r>o AV* H> ^oq *n f
 ; H r« " bfalk) , 2" 
id present telephone number is 9r>\ fS^> \^>9(m The contractor who will build the Residence aba related improvements described herein 
PoUf fortt.*- H t v i K S whose offjpe kddress i/> J ^ S P*»*. &«* *+ sLc- I'V*" WH 
ah and telephone number is 9^2 - - 6 P Z f / Contractors License # 2 9 ^ g 7 
I , / 
2. DESCRIPTION OF THE PROPERTY. The EARNEST MONEY Deposit is given Jo secure and apply on the purchase price of a new 
sidence described hereafter to be constructed on a parcel of real property located at __ £>?0 , £ ; ^ T gcv? /Ma/t> ftyc for*-—^Li-
the city of HM ^ / * Par £- county of Cach-e State of1 Utah which is more particularly described as 
>t No ofthe__I . ~ ~ Subdivision or alternatively 
follows ! __4
 7 
ie purchase price D includes ^  does not include, the parcel of real property described above Contractor shall construct a new residence and 
lated improvements in accordance with 
FHA/VA Approved Plan No «._ * 
The __ Model Houseplan 
The Plans and Declaration of Condominium (check one) D as recorded, D as proposed for Unit No of the 
_ i c* Condominiums 
Other (specify) Cus4rvv\ _—_ _ _ — 
3. CONNECTIONS, UTILITIES AND OTHER RIGHTS. Contractor represents that the property, upon completion of construction, will have 
) following improvements which are included in the purchase price 
public sewer D connected _k natural gasK connected 
% septic tank ^ connected jsCeledfricity^C connected 
other.sanitary^system D^-fngress & egress by private easement • paved" 
.. ""*
 w ** / ^ dedicated road D paved 
\ public water Ekconnected S D sidewalk 
private water Q connected i S D curb and gutter 
well • sormected • other j / D other rights 
I irrigation water/secondary system \ / ' 
k telephone D connected}Ef prewired " 
LTV antenna D master antenna E £ prewired A J J 1 
ontractoc agrees to pay for buildmg permit fees and all connection fees except the following — n r - e ^ — 1 _ — % - _ t — ( ° c t U *~
 / ^ S , t      il n 
1 _ _ _ -
4. SURVEY In the event the property corners are not marked by survey stakes, a survey^ will be made u will not be made to mark the 
roperty corners at the expense of o on ec , prior to commencement of 
Dnstruction and/or an ALTA title policy endorsement insuring Buyer against error in the legal description and placement of the residence on the 
•al properly • shall not be furnished, Ji£ shall be furnished at the expense of 0 o u -e r~ ____ at closing 
5. PURCHASE PRICE. The total purchase price for the property is Owg.t iu>Jr<vl F^rk T*>o TUuutnj f^o fJ toJ .d cJ"t Mt« 
ollars($ / ^ 2 . j x_r£> e - j which shall be paid as follows / * >* - * 
( J 0 * O 0
 Which represents the aforesaid EARNEST MONEY DEPOSIT 
7.000 JO representing the additional CASH DOWN PAYMENT to be paid by Buyer on or before A ^ " , M ^ 6 , l$&f->
 ; 
(other) ^' 
WHICH AMOUNT SHALL BE NON-REFUNDABLE EXCEPT AS SPECIFIED BELOW AND SHALL BE USED IN 
CONSTRUCTION OF THE RESIDENCE 
lf°t (&& r'.. representing the approximate bala/ice if any to be paid in cash by Buyer at the final closing or from proceeds of 
& * X permanent financing as provided in Section 6 below 
lH2tbi&* TOTAL PURCHASE PRICE 
The amount of the purchase price may bemcreased if additional costs are incurred for extras as described hereafter Buyer agrees to pay for 
ie cost of all such extras as agreed to in a written change order as part of the purchase price of the property 
6 FINANCING Financing for the property shall be provided as follows 
(a) Construction financing (check one) 
• , Shall be provided by Contractor*^ ^ ^
 f ^^ «£? 
13N Shall be provided by Buyer in the amount of $ > y . Upon funding progress payments shall be made 
I accordance with the requirements of the construction lender 
(b) Permanent financing. If permanent financing is required, Buyer shall apply for funds for payment of the total purchase price less any 
cash down payment or advances. Said loan shall be (check one)D FHA, • VA.jH^ CONVENTIONAL, D OTHER 
, , (c) ^Whenconstructionand/orpermanentfinancin^srequired.Buyeragreestousebesteffortstoobtainfinancmg.andapplyat^Li]— 
msT'»rf*j*% 4 yhi yivtitt'<L cnnt<.£ within /^? days of the Effective Date of this Agreement, and to sign the necessary 
documentation. If Buyer does not qualify within -3 O days of the original application(s), this Agreement shall 
be voidable at the option of Buyer or Seller upon written notice. If voided, all monies deposited herewith shall be returned to the Buyer. 
• (d) Once Buyer has been approved for permanent financing, Buyer shall be obligated to close the loan at the prevailing interest rate on 
that loan as of the date of closing, provided the interest rate has not increased to the point where Buyer can no longer qualify. Contractor shall not 
be obligated to pay more than _ _ d ^ _ discount points under the permanent financing without an increase in the purchase price equal to the 
change in discount points. Closing shall be no earlier than 0<~4vl/r r fS
 f '?& & : . : . 
(e)' Subject to the exceptions in Section C of the General Provisions, substantial completion shall be no later than free* .-fry [0 , 
19_£iL-.For delays in substantial completion not excepted under section C of the General Provisions, Contractor agrees to pay and Buyer agrees 
to accept as liquidated damages the amount of $ 5*Q» OO per day for every day of delay beyond the agreed date of completion for a period 
not to exceed 3° days. After that period, Buyer may, at Buyer's option, elect to accept further delays and accrual of liquidated damages, or 
pursue other remedies available at law. 
7. PLANS AND SPECIFICATIONS. No changes shall be made to the Plans and Specifications or the purchase price except as agreed to in a 
written change order signed by Buyer and Contractor which sets forth the change to be made and the amount of adjustment in the purchase price 
required by said change. Plans and Specifications shall be provided to the Buyer as follows: (Check One) 
D The Buyer is purchasing the residence based on inspection of a model home of an FHA/VA Registered Plan or other Plan referred to in 
Section 2 above, and the Contractor shall provide ah addendum attached hereto which specifies the finish material and structural options which are 
included in the total purchase price of the residence. Any deviations from the addendum referenced in this Section shall be agreed to in writing 
indicating the nature and cost of the changes. 
E^ The Buyer is purchasing a custom-built residence not based on a model, and detailed Plans and Specifications forthe residence have 
been reviewed and approved by the Buyer and are attached hereto and incorporated herein by reference. ' 
8. SELECTION OF COLORS AND FINISH MATERIALS. The Plans and Specifications contain descriptions of the grade and type of 
materials to be used in finishing the residence or a dollar allowance for such items. The cost of said materials is included in the purchase price. To 
the extent that a choice of color or type of material is required, Buyer shall notify Contractor in writing of such selections no later than 
S P J T fS""; I 98£> .If Buyer has not notified Contractor in writing of such selections as setlorth above, Contractor 
sha/l have the right to make said selections at Contractor's sole discretion, reasonably exercised, to avoid delay in completion of construction. If 
Buyer's selection of color, grade, or type of finishing materials pursuant to this Section are for materials more or less expensive than those 
described or allowed for in the Plans and Specifications, or the attached addendum referred to in Section 7 above, any expense adjustments shall 
be paid for or credited as agreed to by Buyer and Contractor in writing. 
9. INSURANCE. During the period of construction and until closing, Contractor shall maintain in full force and effect, at Contractor's 
expense, an all-risk insurance policy for the full replacement value of all completed portions of improvements included in the residence; and all 
construction materials located on-site; complete coverage workmen's compensation insurance to insure against all claims of persons employed to 
complete the residence; and public liability insurance in the amount of $100,000 or $ j&O *OOb g , whichever is greater. 
*"l0** CONDITION AND CONVEYANCE OF TITLE. There D are, ^Care not, deeded, protective, or restrictive covenants affecting the 
subject property. Buyer • has, £L has not, reviewed those covenants prior to signing this Agreement. Where Buyer does not have title to the lot 
upon which the residence is to be constructed, Contractor agrees to furnish good and marketable title to the property by Warranty Deed at closing. 
Evidence of title shall be in the form of a standard coverage ALTA owner's policy. Exceptions to the above including taxes, municipal assessments, 
easements and rights of way are as follows: : l l _ 
11. VESTING OF TITLE. Title shall be vested in Buyer as follows: KaA - :fr Am t *, 
-J 
tolu'h - - - •-•-• • 
12. CONTRACTOR WARRANTIES. Contractor warrants that: (a) Contractor has received no claim or notice of any building or zoning 
violation concerning the property which has not or will not be remedied prior to closing; (b) all obligations against the property including taxes, 
assessments, mortgages, liens or other encumbrances of any nature shall be brought current on or before closing; and (c) the plumbing, heating, 
and electrical systems (including ail gas and electric appliances), and structural elements of the residence are warranted for a period of one (1) year 
from date of closing. 
13. CLOSING PROCEDURES. TheContractorshall provide the Buyerwritten noticeof substantial completion of the residence. Buyerand 
Contractor agree to close within S" days of Buyer's receipt of notice of substantial completion. If after receipt of such 
notice, minor items of corrective or repair work remain, then Buyer, pending completion of such work, may withhold in escrow at closing a 
reasonable amount agreed to by Contractor and Buyer sufficient to pay for completion of such work. If such work is not completed within thirty (30) 
days after closing, the amount so escrowed may, at Buyer's option, be released to Buyer as liquidated and agreed damages for failure to complete. 
Prorations, including the items listed in Section 12(b) above, shall be based on • date of possession Sedate of closing D Other 
Other prorations shall include the following: SSO. 
There shall be no deviation from the closing schedule set forth herein except upon the written agreement of Buyer and Contractor. 
14. GENERAL PROVISIONS. Unless otherwise indicated herein, the General Provisions on the reverse side hereof are incorporated into 
this Agreement by reference. ^ ^ ^ <o ^ ) M 
15. SPECIAL CONSIDERATIONS AND CONTINGENCIES. This Agreement is made subject to the following special conditions and/or 
contingencies which must be satisfied prior to closing: 
Arthur. 
16., PERFORMANCE BOND. Contractor D shall, IH^ shall not, be required to furnish a performance bond in the amount of the purchase 
price (excluding the lot)or $ , whichever is greater prior to the commencement of work hereunder, and to deliver the bond to Buyer 
17. AGREEMENT TO PURCHASE AND TIME LIMIT FOR ACCEPTANCE. Buyer offers to purchase the property on the above terms and 
nditions Contractor shall have until 5 " ^ (AM/PM) / W , e « r f - 2 " ^
 ; \9hO> 19 r t 0 
cept this offer Unjess so accepted, this offer shall lapse and the EARNEST MONEY shall be returned to Buyer 
/ T ^ M " / T 7 6 fV®6 SIGNATURE OF BUYER / fl , \TE 
"b. ^f- / 'rrt-f. . 
^ 
HECK ONE 
ACCEPTANCE OF OFFER TO PURCHASE 
Contractor hereby ACCEPTS the foregoing offer on the terms and conditions specified above 
COUNTER OFFER 
I Contractor hereby accepts the foregoing offer SUBJECT TO the exceptions or modifications as specified in the attached Addendum and 
presents said COUNTER OFFER for Buyers acceptance 
ATE 
IME T:3n ( A M / P M ) 
SIGNATURE OF CONTRACTORS 
T ^ > ^ -
] Contractor hereby REJECTS the foregoing offer 
REJECTION 
(Contractor's initials) 
-'AGREEMENT TO PAY REAL ESTATE COMMISSION 
:HECKONE 
3 This property is listed by 
and a real estate commission of _ 
^-Selling Agent/Broker Company is 
3 Agent/Broker Company is 
— " ~ the Listing Agent/Broker Company, 
_shaffbe paid in accordance with the Sales Agency Agreement The 
.and has 
been authorized to offer this property for sale^ancfContractor agrees to pay a re^Testate commission of 
of the total purchase price (including extrasfas consideration for its efforts in procuring BtryecSaid commission shall be payable at closing or 
upon Contractors default on this Agreement, whichever occurs first The amount or due dateThece^of cannot be changed without the prior 
consent of Agent/Broker Company 
DATE SIGNATURE OF Contractor 
DOCUMENT RECEIPT 
State Law requires Broker to furnish Buyer and Contractor with copies of this Agreement bearing all signatures (One of the following 
alternatives must therefore be completed) 
•
 v \ * 
A Q I acknowledge receipt of a final copy of the foregoing Agreement bearing all signatures 
r SIGNATURE OF CONTRACTOR SIGNATURE OF BUYER 
/ C J J-£-r 
Date 
A 
' Date 
Date Date 
B D I personally caused a final copy of the foregoing Agreement bearing all signatures to be mailed on 
Certified Mail and return receipt attached hereto to the D Contractor • Buyer Sent by 
19. by 
This is a legally binding contract Read both front and back carefully before signing. 
GENERAL PROVISIONS 
A. DEFAULT/INTERPLEADER AND ATTORNEY'S FEES. In the event of default by Buyer, Contractor may elect to either retain the monies 
deposited pursuant to this Agreement as liquidated damages or to institute suit to enforce any rights of Contractor. Both parties agree that, should 
either party default in any of the covenants or agreements herein contained, the defaulting party shall pay all costs and expenses, including a 
reasonable attorney's fee, which may arise or accrue from enforcing or terminating this Agreement or in pursuing any remedy provided hereunder 
or by applicable law, whether such remedy is pursued by filing suit or otherwise. In the event the Agent/Broker company holding the EARNEST 
MONEY DEPOSIT is required to file an interpleader action in court to resolve a dispute over the EARNEST MONEY DEPOSIT referred to herein, the 
Buyer and Contractor agree that the defaulting party shall pay the court costs and attorney's fees incurred by the Agent/Broker Company in 
bringing such action. 
B. CONTRACTOR COMPLIANCE. Contractor agrees to construct the residence in accordance with the standards and requirements of all 
applicable Federal, State, and Local governmental laws, ordinances and regulations. If the permanent financing to be obtained by the Buyer is 
based on an FHA or VA loan, Contractor agrees to meet all FHA or VA requirements relating to construction of the residence and closing of the 
permanent financing. 
C. UNAVOIDABLE DELAY. In the event the residence may not be substantially complete by the date provided in Section 6(e) herein due to 
interruption of transport, availability of materials, strikes, fire, flood, extreme weather, acts of God or similar occurrences beyond the control of 
Contractor, Contractor shall immediately provide Buyer written notice of the nature and projected time of the delay. If any of the above actually 
cause a delay in substantial completion and Contractor has provided written notice of the delay to the Buyer, the completion date shall be extended 
for a reasonable period based on the nature of the delay, but in no event shall the extension be more than forty-five (45) days beyond the completion 
date set in Section 6(e) herein. After that date, Buyer may, at Buyer's option, elect to accept further delays in exchange for liquidated damages as 
provided in.Section 6(e) herein, or pursue other remedies available at law. 
D. CLOSING Contractor and Buyer shall each pay one-half (1/2) of the escrow closing fee, unless the sale is FHA, VA or conventionally 
financed, in which case fees shall be paid according to FHA, VA or conventional lending regulations. Costs of providing title insurance shall be paid 
by Contractor. Unless otherwise agreed to in writing, taxes and assessments for the current year, and insurance, shall be prorated as set forth in 
Section 13. "Closing" shall mean the date on which all necessary instruments are signed and delivered by ail parties to the transaction. 
E. AUTHORITY OF SIGNATORS. If Buyer or Contractor is a corporation, partnership, trust, estate or other entity, the person executing this 
Agreement on its behalf warrants his or her authority to do so and to bind Buyer and Contractor. 
F. AGENTS REPRESENTATIONS. Contractor and Buyer acknowledge that neither the Selling or Listing Agent/Broker Company has made 
any representations or warranties concerning the condition of the property, boundary lines or size, Buyer's financing ability, or any other matter 
concerning the property or the parties, unless otherwise noted herein. 
G. AGENCY DISCLOSURE. Selling Agent/Broker Company may have entered into an agreement to represent the Contractor. 
H. TIME IS OF ESSENCE. Time is of the essence in this Agreement. 
I. COMPLETE AGREEMENT — NO VERBAL AGREEMENTS. This instrument constitutes the entire Agreement between the parties and 
supercedes and cancels any and all prior negotiations, representations, warranties, understandings or agreements between the parties. There are 
no verbal agreements which modify or affect this Agreement. This Agreement cannot be changed except by mutual written agreement of the 
parties. 
J. SUBSTANTIAL COMPLETION. The residence shall be substantially complete when occupancy of the residence is allowable under the 
rules, ordinances, and laws of the appropriate civil jurisdiction in which the property is located. In the absence of such governmental regulations, 
substantial completion shall be when the residence is ready for occupancy and only minor work remains which is corrective or repair in nature. 
K. MECHANIC'S LIENS — NOTICE. Under Utah Law, any contractor, subcontractor, laborer, supplier or other person who performs labor 
or provides material to improve the property but is not paid for his work or supplies, has a right to enforce a claim against the property. This means 
that after a court hearing, the property could be sold by a court officer and proceeds of the sale used to satisfy the indebtedness. This can happen 
even if the contractor has been paid in full, if the labor or material suppliers remain unpaid. 
L. CASH ADVANCES. All cash payments and advances provided directly by Buyer under this Agreement (other than EARNEST MONEY 
deposited with a real estate brokerage) shall be deposited, together with escrow instructions, with an escrow agent selected by Contractor. The 
selection of escrow agent shall be limited to Agent/Broker Company or any entity authorized to act as a trustee under Utah law. The use of such 
deposits shall be limited to construction of the residence'described in this Agreement. 
Page four ot a four part form Buyer's Initials ( ) ( ) Date / / Contractor's Initials ( ) Date / / 
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L A R R Y C J O N C S 
O A L C G . S I L E R 
HILLYARD, LOW 6 ANDER.SON 
A P P O r C S S i O N A C CORPORATION 
ATTORNEYS AT LAW 
175 EAST FIRST NORTH 
LOGAN, UTAH 84-321 
10 A p r i l , 1987 
T E l E P H O N E i 
Mr. Kevin E. Kane 
Attorney at Law 
108 North Main 
Logan, UT 84321 
Re: Dean Morgan/Karl White 
Dear Kevin: 
In complaince with our representation to you and Mr. 
White that we would respond in writing to his settlement demands, 
you may consider this that response. 
I do not consider a resultion of this matter less than 
difficult as it is a very convulted problem and in my opinion, 
your client approaches things in a most unusual way, and that is 
that nearly all the problems regarding his house seem to be some-
one else's fault. His immense involvement in the project from 
the very start, almost taking over the construction of the same to 
the point where, after January, 1987, he seems to have taken almost 
full responsibility therefor and has compounded problems earlier 
existing with the lack of specificity in the plans, requiring almost 
a "build as you go" situation. Your client's position seems to be 
that every time a question of the adequacy of the plans comes up, 
he falls back on the remark, "Well, I hired a general contractor, 
it's his responsibility." 
It would be our position that legally the performance of 
the contract on my client's part has been so frustrated by your 
client's activities and involvement in the performance, other than 
what has been accomplished would be next to impossible. 
I have other major concerns relative to the allegations 
in your client's letter relative to slander, fraud and dishonesty. 
Those remarks appear libelous and publication makes them actionable. 
I hope that kind of talk will stop during and after the resolution 
of this problem. Mr. White suggested that in making our proposal 
for resolution that we substantiate the same with reasons. I am 
not going to do the same thing he did by going over arguments and 
justification, as I do not think that is productive, but you may 
rest assured .hat there are plenty of facts substantiating the 
difficulties that Mr. Morgan has had in building this home which 
resulted in the delays and problems which are now existent. 
W! & *I9L 
H1LLYARD, LOW 8 ANDERSON 
A PRoressiONAL CORPORATION 
ATTORNEYS AT LAW 
Mr. Kevin E. Kane 
10 April, 1987 
Page Two 
By way of settlement proposal, however, I would suggest 
the following: It is our understanding that the following liens 
and claims are outstanding against the property: 
Keith Johnson $1,763.00 
Schulsen 1,^61.00 
T£Zle III 2,415.00 
Butterfield ^52.00 
Hoth 1,410.00 
TOTAL «J$£-r&ie-re« 
With respect to the Hoths, their claim is actually $3,910.00 
but $2,500.00 of that is on the original contract, $1,410.00 is for 
extras. My client will assume those obligations and have them 
released from the property by lein waivers and/or lien releases, 
and will work out the payment to them himself. The $2,500.00 on the 
original Hoth contract would be Mr. Whitefs responsibility. 
As to the $5,000.00 which Mr. White has indicated has been 
kept by Mr. Morgan, $2,100.00 of that has been spent on additional 
materials and labor, leaving a balance of $2,900.00. Mr. Morgan, 
however, has performed more than $2,700.00 worth of extras against 
which that should apply as follows: 
Enlargement and changing of engineering of 
the tower $1,000.00 
Bay extension 200.00 
Garage clear lamp beam 250.00 
Roof design change 
Basement stairs 60.00 
Back door to deck 200.00 
Shower lie 50.00 
Front porch extension and change 150.00 
Extra window in bedroom and change 50.00 
:**£(£*» 
HILLYAR.D, LOW S ANDERSON 
A P R O T C S S I O N A L CORPORATION 
ATTORNEYS AT LAW 
Mr. Kevin E. Kane 
10 April, 1987 
Page Three 
Structural beam and TJI change and 
doubling due to lack of engineering 50.00 
SUB-TOTAL $2,460.00 
Plus 10% 240.00 
TOTAL $2,700.00 
With respect to the items on the March 10th list that we 
reviewed with Mr. White at the visit to the home, it is apparent 
that there is no desire on Mr. White's part to have Mr. Morgan at 
the site to finish those items, and the feeling is mutual. The 
estimated cost is between $1,000.00 and $1,500.00. Our proposal 
is that Mr. White complete those himself at his expense. This 
would result in approximately a $7,000.00 gain to the Whites in 
having Mr. Morgan effectuate a removal of the liens or claims as 
above mentioned, and would entirely end the contract between the 
two parties. 
Your client suggested it will take until the 15th of June to 
complete the home. That completion then would be under his own 
control and he can take as long as he desires. 
I have enclosed herein an accounting, copies of the checks 
and billings for the same, and the $2,100.00 as indicated above will 
have to be supplied Monday or Tuesday. 
If this kind of a proposal is amenable to Mr. White, then 
I suggest that we conclude it as rapidly as possible in order to 
facilitate the closing on his financing. 
I look forward to hearing from you. 
Sincerely, 
HILLYARD, LG#^^^ERSON 
)n J. Low 
Attorney at Law 
GJL/gp 
cc: Dean Morgan 
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HILLYARD, LOW 8 ANDERSON 
A P R O F E S S I O N A L CORPORA1" ON 
LYLE W HILLY4RD ATTORNEYS AT LAW 75C ?OC 
GORDON J uOW 175 EAST FIRST NORTH ' E L E P H O N E
 ( ^ ^ ^ 
GARY N ANDERSON LOGAN, UTAH 8-4-321 
HERM OLSEN 
LARRY E JONES 
DALE G SiLER June 11, 1987 
Mr. Karl White 
651 East 2160 North 
Logan, UT 84321 
Re: Dean Morgan 
Dear Mr. White: 
I have enclosed herein the key to the home forwarded to me 
by Dean Morgan. With respect to the question about him returning 
to the home, 1 have informed you earlier and reiterate here that 
he has no intention of doing so. You have forced him off the 
same and chose to finish the home yourself, and whatever time 
table you take thereon is your own responsibility. 
With respect to the heating system, his instructions to you 
are as follows: The heating system is simple with a self-
explanatory manual which you received many months ago. It would 
be very easy for most heating contractors to take care of any 
problems you may have. A guarantee is out of the question over 
that which the manufacturer warrants. Of the remaining 12V wires 
to go into the machine, the red ones are to be attached to the 
blue wires an"" the white ones to the white wires. On the other 
end, wirp' to be attached to the 12V timer switch. Mr. 
Mora**" ^  y to you the humidistat. The air pipe needs two 
^ ' ?\ ^reen to let the fresh air in and that is all 
\ &f done. 
">tand that Mr. Morgan has no intention to 
3r and feels justified in what has been done, 
counting and I have supplied the same herein. 
Sincerely, 
HILLYARD, LOtif SENDERS ON 
# \ 
Gordon J. Low 
x
 Attorney at Law 
GJL/rb 
Enclosure 
cc: Dean Morgan 
Money Spent on Karl White Residence 
Walt Palmer Supply 
W.R. White Co 
St-Cote Products 
Bullough Insu la t ion 
Cashe Vally Builders 
Rulon L. Olsen 
Cantwell Bro. Lumber 
Parson Ready-mix Co 
Kirk Buthc Hull 
Parsec Inc 
Michael Hoth 
Jenkins Const. 
Charlie Teames 
Intermountain concrete 
Delabro Millwork 
Utah Power 
Ernesto Garza 
Bens Plumbing 
Cashe Valley Builders 
E .J . B a r t e l l 
Marchall Indus t r i e s 
Mark, Paul , Tom, John, Steve 
Colonial Lumber 
Harrington Co. 
Total Paid 
Total cash received 
^96.19 
182.63 
95^.96 
1U26.69 
1801.60 
60.00 
708.75 
6791-98 
650.00 
237.22 
3500.00 
602.50 
2100.00 
18.19 
6^2906 
219.25 
I505.OO 
22^.15 
3 5 . ^ 
3^5.25 
219-39 
^191.07 
87.07 
1681.2^ 
3^,^67.94 
32,100.00 
Total Overpaid 2,367.94 
1>e£(Sc*l3 
Heating ma te r i a l s 
Underground a i r pipe 
Vaper B a r r i e r 
Styrofoam 
Trusses 
Tar Foundation 
Rebar foundation 
Concrete 
Excavation 
Air Barrier 
Framing 
Footing labor 
Sales Commission 
Sona tube 
Windows 
Temp Power 
Foundation Labor 
Gas Pipe 
Rollers Pocket door 
Heating duct 
Intercom 
Labor 
Materials 
Roof Shingles 
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Dean Morgan 
720° Pine Cone St. 
Salt Laie City, Utah 
84121 
Dear Dean, 
Since I've been unable to contact you the last several days 
concerning the -finish work on the house, I thought it would be 
best to write you a letter summarizing our current position. 
For the -following reasons, we have decided to have the all -finish 
done work using a finish carpenter here from Cache Valley instead 
of having you ao the paintable and someone else do the oak and 
the railings. 
1. As per our discussions on Wednesday, February 11th we 
proceeded to get bids to do all of the finish work in the house. 
We have obtained 3 different bids and the person we feel best 
aoout has bid $3740.00 to do all of the finish work (oak, 
paintable, and railings). We think that is a very reasonable bid. 
2. All of the finish men were very hesitant to do only part 
of the job, and it is questionable whether they would even agree 
to do just the oak and the railings. 
3. All oi them said that the paintable finish work would 
take two men at least one week. Given a job of that size, we Are 
very hesitant about your ability to do all of the paintable 
finish work in time, given all of the other tasks that still need 
to be finished (see list of items from February 14th attached). 
4. The finish carpenter we like best can begin working 
Monday February 23rd, whereas ypu would be unable to start until 
next Thursday. 
5. Amy has to be able to interact frequently with whoever 
is doing the finish work. Given the past difficulty you have had 
wcrl- ing with her, I think it is best not to create a situation in 
which you would need to work together. 
For all of the above reasons we have prodeeded to contract with a 
finish carpenter here in Cache Valley to do all of the finish 
work. He began work this morning. I look forward to talking 
with you when you are here on Thursday about all of the other 
items that need to be finished. 
Sincerely, 
f arl R. White 
cc f e v i n \ ane 
1 
mM*</ 
Builder 
MID-MARCH 1986 
HEAT TIGHT HOMES 
7848 WILLOWCREST CIR. SALT LAKE CITY, UT 84121 
CHARLIE TEAMES 
PRICK: $25 
(801) 943-1120 
• \ _ r , c i # ? i 
Due to imcomplete plans and the absolute lack of details, there will 
be a minimum charge of 20 hours at $15.00/hr totaling $300.00. 
$15.00 for one flannel shirt ripped by Amy during a temper tantrum. 
Basement stairs built according to plans, then changed to a straight 
stairway. 10 hours at $15.00 per hour - totaling $150.00. 
Master Bedroom entry door changed and remodeled three times - 5 
hours at $15.00 per hour - totaling $75.00. 
Master shower lid remodeled and changed - 4 hours at $15.00 per 
hour - totaling $60.00. 
Library door remodeled two times - 6 hours at $15.00 per hour -
totaling $90.00. 
Main hallway closet doors remodeled two times - 3 hours at $15.00 
per hour - totaling $45.00. 
Arch into living room from main hall remodeled two times - 3 hours 
at $15.00 per hour - totaling $45.00. 
Moving of bearing wall between kitchen and living room - 2 hours 
at $15.00 per hour - totaling $30.00. 
Enlargement of two back doors - 4 hours at $15.00 per hour -
totaling $60.00. 
Reinforcement of trusses above kitchen because of designer putting 
bearing wall in wrong place - 2 hours at $15.00 per hour - totaling 
$30.00. 
Windows in garage installed, but not on plans - 3 hours at $15.00 
per hour - totaling $45.00. 
Reinforcement of 2 x 10 beam - 2 hours at $15.00 per hour - totaling 
$30.00. 
Doorway under stairs - 1 hour at $15.00 per hour - totaling $15.00. 
Cutting in and installing small window in NE bedroom - 3 hours at 
$15.00 per hour - totaling $45.00. 
Extra framing on tower roof - 6 hours at $15.00 oer hour - totaling 
$90.00. 
Tower entrance walls - 3 hours at $15.00 per hour - totaling $45.00. 
Front porch roof extension and remodel on north end - 8 hours at 
$15.00 per hour - totaling $120.00. 
Two cases of nails used in remodeling at $60.00 each - totaling $120.00. 
TOTAL EXTRAS $1,410.00 (Labor) 
Pk.vkffc &.**& 
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NOTICE OF CLAIM OF LIEN 
TO WHOM IT MAY CONCERN: 
NOTICE IS HEREBY GIVEN that the undersigned, Michael J. Hoth 
and Jeffery R. Hoth, partners in Hoth Brothers, a Partnershio, 
clam and intend to hold and claim a lien aqamst the following 
described real oroperty owned and reputed to be owned by KARL R. 
and AMY H. WHITE, located in Cache County, State of Utah, more 
particularly described as follows: 
BEG S 89*44'41" W 345 FT FROM SE COR OF NE/4 SW/4 SE/4 
SEC 2 T 12N R IE SD PT S 0*15*19M E 2008.155 FT & S 
89*44*41" W 1665 FT FROM NE COR SE/4 SEC 2 & TH N 
0*15'19" -W 340 FT TH S 89*44,41" W 543.83 FT TO E LN OF 
CANAL TH ALG CANAL S 22*19'43" W 149.25 FT S 50*29'50" 
E 179.69 FT S 36*35'29" E 108.34 FT TH N89*44,41" E 
398.82_FT TO BEG WITH & SUBJ TO R/Ws CONT 4.078 AC. 
ALSO BEG S 0*15'19" E 1668.15 FT & S 89*44'41H W 
1895.07 FT FROM E/4 COR OF SD SEC 2 & ON W LN OF 700 E 
ST & TH S 89*44'41" W 313.76 FT TO E BANK OF CANAL TH 
ALG CANAL N 22*19'43" E 80.05 FT & N 7*35,48" E 81.14 
FT TO S LN OF 300 N ST TH N 89*44,41" E ALG S LN 273.38 
FT TH 31.42 FT ALG CURVE TO RIGHT (R-20 FT LC BEARS S 
45*15'19H E 28.28 FT) TH S 0*15*19" E ALG W LN OF 700 E 
ST 134.38 FT TO BEG 1.03 AC, CONT 5.11 AC IN ALL 
to secure the payment of the sum of $3,910.00 and interest 
thereon from and after the date of February 12, 1987, which suns 
are now past due for construction work on the above-referenced 
real property. 
Said construction work was done pursuant to a contract 
between the undersigned and DEAN MORGAN, general contractor, 
whereby the undersigned agreed to provide construction work on 
the above-referenced real property, payment due and payable 
Tebruary 12, 1987. 
The first of such construction work was done on or about 
October 9, 1986, and the last of said construction work was done 
on or about February 12, 1987. The amount presently due and 
owing to the undersigned, after application of all offsets and 
credits and despite repeated demands and billings, is the sum of 
$3,910.00, together with interest thereon at the legal rate from 
and after February 12, 1987. 
WHEREFORE, the undersigned have and claim to have a lien on 
the real property particularly described as secur.ty for the 
payment of said sum of $3,910.00 and interest as aforesaid, and 
for attorney fees for preparing this lien as provided by the 
statutes of the State of Utah in cases made and provided. 
BOOK 399 PACS528 
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DATED t h i 3 y ^ day of S?*/^./? , 1987. 
HOTH BROTHERS, a Partnership 
iMiM Michael J. /fiotn 
/ef/fery ?. » 
^JS. 
Hoth 
9 3 . 
STA^E OF UTAH ) 
County of Cache ) 
MICHAEL J. HOTH and JEFFERY R.-HOTH, being first duly 
sworn, depose and say: That they are the partners of HOTH BROTHERS, 
a partnership, which is the lienor named and described in the 
foregoing Notice of Claim of Lien; that they have read the said 
Notice, know the contents thereof and that the statements contained 
therein are true to their own knowledge, and they are authorized 
to sign on behalf of said partnership. 
Micnael J. I<t>th 
r^ry W. Hoth 
to before me this ^ £ 1 . day of March. 
/&#-"; 
^aum &*{l 
1 referring to in that area? 
2 A When we received the plans, we knew that they 
3 were incomplete as far as details, and when I say details, 
4
 I mean details as far as the intricate works of the house, 
5 the different engineering and whatever, we knew that when 
6 we started; but we also figured that from our previous 
i knowledge in the construction industry, that there would be 
8 no problem, that we could go ahead and build from that set 
9 of plans. 
10 Q All right. Let me direct your attention to some 
11 plans that I have here, and I'd like you to look through 
12 those, and if you would, identify for the Court which or if 
13 all those plans are the original plans that you initially 
14 received when you made your bid. 
15 A Yes. They are. 
16 Q These—all these plans were what you received 
17 when you—that you had prior to making your bid; is that 
18 correct? 
19 A Correct. There—with one exception. There is an 
20 added foundation plan that was added to that, after. 
21 Q And can you show me which plan that was? 
22 A This is the one that was added. The original is 
23 down in here. 
24 Q Would you pull that out, please? 
25 So, for the record, you're referring to Plaintiffs1 
14 
1 Exhibits 2, 3, 4, 5, 6, 7 and 8, being the original plans 
10 
2
 j that you received to make your bid from; is that correct? 
3
 I A Yes. 
4 
Q And do you know who drew those plans or drafted 
5
 I the plans? 
6
 A I do. 
7
 Q And who was that? 
8
 A It was Amy White. 
9
 I Q Amy White? And that's one of the defendants in 
this matter, is it not? 
11
 I A It is. 
12
 j Q And going back to Item No. 1 on that sheet of 
paper that you have in front of you, you indicated, as a 
result of incomplete plans; could you explain specifically 
15 I what you're referring to? 
16
 j A In the normal procedure of building a home, or 
framing a home, in this case, we expect that there will be 
a few inconsistencies in the plans, and a few problems as 
we go along, which we. normally anticipate working out. 
13 
14 
17 
18 
19 
20 j in this particular one, there was an over-abundance of 
21 I those, and there was also a lot of changes as we went along, 
22
 I and that's why the extra charge for consultation, because 
23 there was a lot of problems, as far as engineering goes, 
24 and the structure itself. And I had to consult with Amy 
25 White concerning this, just so that we could build the house, 
15 
Q Do you know who they were installed by? 
A Mr. Morgan. 
MR. KANS: I have no further questions. 
CROSS-EXAMINATION 
BY MR. SILER: 
Q Mr. Hoth, I'll try to be as brief as I can. 
Getting back to the beginning of your testimony 
earlier today, you indicated that the--you felt that the 
contract, I believe, was actually formed as of the date that 
you met with the Whites and solidified the contract at that 
time; is that correct? 
A As far as the actual contract to begin, or do the 
construction, yes. 
Q The framing work? 
A Right. The price had not been settled at that 
time, as I recall. 
Q And was it settled on the day that you were there 
with them? 
A No, not to my recollection. 
Q Did you feel that the Whites needed to approve 
that contract? 
A No. There was nothing between the Whites and me 
at all. It was between Mr. Morgan and myself. 
Q Okay, At the outset of this project, I think you 
indicated that you knew the plans were really not adequate; 
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1 is that correct? 
2 A That's correct, 
3
 Q How did you assume that they would be used then by 
4
 you in performing the framing work? 
5 A Well, with my knowledge as a contractor, and as a 
6 framer, and in the past some-odd 30, 40 houses that I've 
7 been involved in building, I felt that I could make any 
8 adjustments that needed to be made, as far as building the 
9 house, 
10 Q Who would you think you would need to discuss 
11 those adjustments with? 
12 A Mr. Morgan, 
13 Q Why? 
14 A Because he was the contractor, and he was the one 
15 I had the contract with, 
16 Q And yet in, at least the list of the 27 or some-
17 odd extras that you listed here today, as I listened, I think 
18 I only counted about two that were discussed with Dean 
19 Morgan; is it fair to say that most of those extras and 
20 requests and changes and details were filled in on the plans, 
2i with the result of the involvement of the Whites, rather 
22 than Dean Morgan? 
23 A Correct. 
24 Q I think you commented earlier today that sometimes 
25 contractors insist owners stay away until the framing is 
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complete 
A 
Q 
A 
you don,H 
Q 
on the job site; is that correct? 
Yes. 
Why would a contractor do that? 
Because it's much easier to get the job done if 
t have somebody hovering over you, making changes• 
Do you feel like the Whites hovered over you 
during the period of this contract? 
A 
Q 
hovered ; 
Definitely. 
Would it be fair to say that you felt that they i 
you to the extent of interferring v/ith your 
performance? 
A 
Q 
A 
there. 
Q 
A 
Q 
A 
one day, 
basement 
Q 
is that-
A 
Q 
I would even put it harrassing. 
Were they present on the job site, frequently? 
I cannot remember too many days when they were not 
Were members of their family also there? 
Yes. 
Children? Relatives? 
Yes. In fact, one of their children was there 
and fell through the—the fireplace opening to the 
floor. 
You, I believe, hold a general contracting license, 
That's correct. 
Have you been a general contractor on construction 
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4 
1
 of the defendant, Amy White. I think you've testified that 
2
 she was involved in actually doing some of the framing, is 
3
 I that correct, on the wall that included the doors that were 
too low? She helped you lay the wall out? 
5
 A She was standing right above m e , as I was on the 
6
 floor laying it out. 
7
 Q She was there, and aware of how high the doors 
8 were being framed, is that correct? 
9
 A Y o u — i n a lay-out, you can't tell how high the 
10 doors are going to be framed, b u t — a n d I'm not sure v/hether 
11 she was there when we had the coraplete wall framed or not. 
12 She was there the next day. 
13 Q Did you ever offer to make suggestions to the 
14
 Whites in terms of filling in some of the detail that was 
15 missing on the plans, recommendations to them? 
J6 A Yes. Frequently. 
17 Q Were they generally well-accepted, in your 
18 opinion? 
19 A No. 
20 Q What would happen in those situations, typically, 
21 if you could expand on that? 
22 A For example, on the gable end that we conferred 
23 with her about, or that I conferred, Jeff was standing 
24 right there, we suggested several different things, and tJO; 
25 two-and-a-half hours to try u.ad help her decide what she 
20: 
1 wanted. She apparent—or she had decided what she wanted, 
2 and we were prepared to build it that way, and the next day 
3 she came back with something totally different. 
4
 Q Did you find it on more than that occasion, or 
5 perhaps even often occasions, when you would be given some 
6
 direction by Karl or Amy White, and then find soon after 
7
 that, they had changed their mind and wanted something 
8 different? 
9 A Yes. 
10 Q I'd like to ask, Mr. Hoth, for your opinion and 
11 perhaps explain to us just briefly, if you care to, as to 
12 some statements that are made, and I will for the record, 
13 at least, quote most of these almost directly from the 
14 interrogatory responses recently given by the third-party 
1& defendant, Morgan, in this action* 
16 I !d like to know whether you agree, based on your 
17 experience and involvement in this project, with the 
18 sentiment that is expressed here. 
19 First, the Whites constantly interferred with the 
20 construction project itself. 
21 A We experienced that before Mr. Morgan did. 
22 Q You !ve already indicated that—let's see, strike 
23 that, you've testified to this. 
24 Defendants were in constant communication 
25 directly with all subcontractors, the statement made here 
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1 by the third-party defendant. I realize you nay not be 
2 aware if that was a constant communication, but did you 
3 witness their involvement similar to their supervision of 
4
 you, with other contractors who were on the site? 
5 A We did. 
6 Q Defendants were constantly making changes in the 
7 construction plans, either as shown on the plans or 
8 specifications, or previously directed by them to the 
9 general contractor or the subcontractors. 
10 A That's correct, 
n Q The plans provided by defendants were incomplete, 
12 inadequate, and subsequent directions from the defendants 
13 were either inadequate as well, or repeatedly changed and 
14 revised by defendants, 
15 A Correct, 
16 Q Engineering services for the project were either 
17 not furnished or entirely inadequate. 
18 A That's correct. 
19 Q Defendants were in a constant quandry, not knowing 
20 exactly what they wanted, and repeatedly changing their 
21 minds, being dissatisfied even with work done according to 
22 their prior directions. 
23 
24 
A That's correct. 
Q Defendants claims and attitude portrayed their 
25 obvious perception that any prcuxems 
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1
 arose were always the fault of some other party rather than 
2
 themselves. 
3
 A I would agree with that. 
4
 Q Defendants and others, at their direction, worked 
5 on the job site without prior authorization from the 
6
 general contractor or communication with—strike that 
7 question. 
8 The workers, contractors and suppliers were 
9 intimidated by defendants and their professional advice was 
10 disregarded by the defendants. 
11 MR. KANE; Objection. He's asking if he agrees 
12 that the defendants—that t h e — I ' m sorry. Are you on 11? 
13 MR. SIL2R: Let me just lay a little foundation 
14 for this question. 
15 MR. KANE: Yeah. I don't think he can respond to 
16 w h a t — 
17 MR. SILER; I'm only a s k i n g — 
18 MR. KANE: — w h a t others — 
19 MR. SILER: Yes, I realize that, 
20 MR. KANE: — f e l t . 
21 Q (By Mr. Siler) I'm only asking, based upon your 
22 observations, being on the job site perhaps at the time when 
23 you had interaction with other workers or the general 
24 contractor or suppliers who were there, and limited only to 
25 that kind of a perception, not upon statements iaade to you, 
4 
1
 perhaps, by others; would you agree with the fact that the 
2 defendants intimidated, or appeared to intimidate, in your 
3
 J opinion, other workers, contractor or suppliers? 
MR, KANE: Objection. I don't think he can give 
5 an opinion of whether others were intimidated or not, only 
6 whether he was. I think he's already testified to that. 
7
 THE COURT; He's only asking if, in his opinion, 
8 they appeared to be intimidated. I'll let him answer. 
9 THE WITNESS: Yes. They appeared to be. 
10 Q (By Mr. Siler) Defendants accused the general 
11 contractor of theft and of being untrustworthy; do you have 
12 any personal knowledge of an accusation such as that? 
13 A Yes. Directly to me. 
14 Q From whom? 
15 A From Amy, 
16 MR. KANE: Could you lay a foundation? 
17 MR. SILER: Yes. I think in fact we've asked 
18 previously about the comments that were made with respect 
19 to the character of the defendant, or the third-party 
20 defendant, and the allegations that were made by the 
21 defendants against him. And this particular question is 
22 simply designed to see whether or not this witness has a 
23 personal knowledge of any of those kinds of derrogatory 
24 statements that would perhaps cause the third-party 
25 defendant to feel threatened in his position as the general 
2 0' 
1 contractor. 
2 Q (By Mr. Siler) Will you answer? 
3 A Yes. That's correct. 
4 Q Are you familiar at all with the way the financing 
5 actually happened on this project? 
6 A I am. 
7 Q Would you tell us what you understand the 
3 financing to have been? 
9 I A I understand the financing to have been that 
Whites had their own amount of money, I'm not sure exactly 
how much money, but they were going to take care of the 
construction costs up until the time that that money ran 
out, and then the house was supposed to have been completed 
14 I so that they could get long-term financing beyond that, 
15 That was my understanding, 
!6 I Q Let me continue and ask you just a couple more 
!7 | statements as to your opinion and whether you agree or not 
18 | with these. 
19 | The defendants became increasingly, as the 
20 project continued, inclined to give orders and directions 
21 to the contractor or other subcontractors, telling them 
22 I exactly what they wanted them to do and specifically ho*. 
to do it. As a result, the contractor or those subcon-
tractors felt like they lost control of their own 
responsibilities in the project and did not have adequate 
10 
11 
12 
13 
23 
24 
25 
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1 supervisory control. 
2 A Speaking for myself, I lost that, yes. 
3
 Q Defendants1 attitude throughout the construction 
4
 of this project was very impatient, with repeated telephone 
5 calls and demands, which demands were unreasonable in nature 
6 and often made at unreasonable times. 
7 A Yes. 
8 Q Defendants were constantly changing their minds 
9 and ordering different materials or providing for their 
10 own labor; do you have any knowledge or comment about that? 
n A Would you repeat that, please? 
12 Q That they were—you've already testified, I think, 
13 as to the fact that they'd change their mind. Did they 
14 order any of the materials that you're aware of, to be 
15 used in the framing? 
16 A The actual framing, no; other than the windows and 
17 doors, which are part of the framing. 
18 Q And who ordered those? 
19 A Most of the windows were ordered, I believe with 
20 Mr. Morgan and Whites in conjunction. The doors were ordered 
21 by Amy White from Weather-Shield, along with the two 
22 windows in the garage. 
23 Q All right. The final question I think I have for 
24 you. Again, agree or disagree with this stat3nent. 
25 Defendants generally interferred and badgered tlio 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
subcontractors and employees of the contractor or sub-
contractors , to the point where the workers did not want to 
return to the property to do any follow-up work or complete 
their assigned responsibilities. 
MR. KANE; Again— 
Q (By Mr. Siler) To the extent of your personal 
knowledge. 
A I'll give you my personal knowledge, and others 
can testify to this. At one point, it had gotten so bad, 
that I asked Dean to fire me, so I could leave the job. I 
wouldn't walk off, because I could get in trouble that way, 
but I wanted to be fired because I did not want to put up 
with it any more. 
Q When was it again that you had a shirt ripped off 
your back by the defendant? 
MR. KANE: Objection. That's a mischaracterization 
of what happened. 
MR. SILER; Let me rephrase that. I apologize. 
And I don't want to mischaracterize it. 
Q (By Mr. Siler) Why don't you just tell me again 
when the incident that involved your flannel shirt occurred, 
in terms of the process of how far along was the framing in 
this project, at that time? 
A We were in the attic floor, framing the tower 
area and the upper roof area. 
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Q And at about what point in time, do you remember? 
A It would have been approximately the first part of ! 
November. 
Q Did you notice that as the project continued, 
relationships became more and more strained? 
A Definitely. 
Q Did you sense any feeling that the Whites were 
becoming more and more in control of the project, and 
giving more and more direction to the workers on the job 
site? 
A At what point? 
Q As the job progressed. Did it increase, in terms j 
of their involvement? 
A Yes. It did. 
MR. SILER: No further questions. 
REDIRECT EXAMINATION 
BY MR. BURBANK; 
Q Mr. Hoth, I have just a couple more questions to 
follow up on what Mr. Kane asked, and Mr. Siler. 
You indicated that prior to February 12th, 1987, 
that you had a conversation with Mr. Morgan concerning the 
finishing of this project and payment for the services 
rendered; is that ccrrect? 
A That's correct. 
Q And do you know approximately when this 
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conversation would have taken place? 
A There were several conversations. 
Q And as the tone of those conversations, did any 
of the mood change as to who was going to be paying who, 
during these conversations? 
A The mood changed to the fact that we didn't know 
whether we were going to get paid, period. 
Q And did Mr, Morgan ever indicate to you that he 
had lost control of the project, and that he wouldn't be 
able to pay you? 
A Yes. Ke did. 
Q And do you recall approximately when that 
conversation would have taken place? 
A Approximately mid-January. 
Q And that was prior to filing your lien, is it not? 
A Correct. 
Q And in fact, prior to filing the lien, according 
to what your general contractor had told you, you weren't 
going to be paid by him; you knew that, did you not? 
A We knew that from him, as well as from suppliers 
and the fact that we had checked, and there were already 
liens being filed. 
Q And as a result of chat information, you went to 
Attorney Low; is that correct? 
A That's correct. 
4 
11 
1 ]
 Q And had a lien placed upon the p r o p e r t y — 
2
 I A That's™ 
3
 J Q --and that was after you had completed your 
services; is that correct? 
5
 I A That's correct, 
6
 Q There's been some concern, defense counsel is 
7
 concerned, about notice given to Mr. and M r s . White about 
8 the extras. Isn't it a fact, Mr. Hoth, that—that to your 
9
 recollection, if you r e c a l l — 
10 J MR. KANE: Objection. Leading. 
THE COURT: Sounds like it is.going to be leading. 
12 I He hasn't asked the question yet. 
13 MR. KANE: I'm sorry. I'll wait. 
14
 J MR. BURBANK: I think you're probably right, 
Counsel, as I — w h e n I start drawing them out, they intend 
16 I to do that. 
17 J MR. KANE: I do that, too. 
Q (3y Mr. Burbank) Mr. Hoth, the extras which 
19 I M r . Kane asked you about; how many of those extras were at 
20 the direction of the Whites, to your knowledge? 
21 I A I would have to look back through there, but 
there was only a couple of them that were directed to us 
23 I by Mr. Morgan, 
24 Q So, when the Whites' attorney indicate that they 
25 didn't have knowledge of these extras, that's untrue? 
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A Yes. They told us to do them. 
Q You also indicated that the square footage on the 
house was 2,500 square feet. After taking a break, do you 
recall if you could be incorrect in that area? 
A I think I was. We've built several hcusescsince 
then and bid on several others, and I don't recall exactly 
it was? all I know is it was big. 
Q All right. But that doesn't really affect 
anything you're asking of this Court today, does it? 
A No. 
Q Do you recall that during the time you were 
building this house, whether or not Amy White was actually 
requested by the general contractor with you being present, 
to stay away from the site? 
A At the time that I asked Mr. Morgan to fire us so 
that we could get off, he intervened, and made an agreement 
with Karl and Amy White, that she would stay away from the 
job, and that all future communications would be through him. 
Q And why--
MR. KANE: Your Honor, I'd object. I'd ask that 
that testimony come from the parties involved in the 
conversation/ unless he had direct knowledge. 
I Q (By Mr. Surbank) You were there, were you not? 
A I was standing right there. 
Q And heard the conversation? 
I 214 1 
A Yes. 
Q And why v/as the contractor and subcontractors 
concerned about Mrs. White's presence, if any? 
A Because of the changes that occurred when she 
was around. 
Q Mr. Hoth, you were present in the courtroom and 
heard an individual with the last name of Golightly, I 
believe it was, Craig Golightly, or excuse me, yeah, 
Craig Golightly testify; were you not? 
A Yes. I was. 
Q And I'm going to show you what has been received 
as Defendants' Exhibit 2 and refer you to that. Concerning 
Item No. 3, which is dealing with the framing on the windows, 
can you tell this Court what specifically you did in 
fulfilling your responsibility as a framer? 
A As a framer, we put in the windows and the 
treatment on the outside, unless specifically stated as 
otherwise, the siding contractor will always take care of. 
That's been the case on all of our jobs. 
Q And the siding contractor has handled those? 
A Yes. 
Q And were you familiar with the siding contractor 
that was originally supposed to come in and fulfill this 
responsibility? 
A With the first one, yes. 
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address, 
A 
Q 
A 
Q 
please? 
Robert Heiner. Aetna, Wyoming. 
Okay, And you were subpoenaed to be here today? 
Yes, sir. 
Did you have an occasion in 1987, to be contacted 
by Karl White to do some work on his home? 
A 
Q 
when that 
A 
part-time 
Q 
A 
Q 
A 
Q 
you to do 
A 
roof, we 
Yes, sir. 
Do you recall approximately, at least the month 
would have occurred? 
Not really. I was going to school, and I was just 
January or February, maybe. 
Okay. January or February of 1987? 
Yes, sir. 
And you were going to school here in Logan? 
Yes, sir. 
Okay. And do you recall what Karl White wanted 
for him? 
Yes, sir. There was some roofing that—on the 
had to do some—a little bit of nailing on the 
veneer that was on the roof. There were a few sheets that 
were just 
Q 
A 
Q 
A 
tacked in the corners, and then— 
And this was on his home in Hyde Park, Utah? 
Yes, sir. 
Okay. 
And there was some, on the framing inside, in the 
232 
and she told me that it wasn't necessary, and I said I 
thought it was, 'cause I had done roofing before. 
Q Were you up on the roof at that time? 
A Yeah. Yeah. 
Q Did she stand on the ground and yell up at you, 
o r — 
A No. I think she was talking through the window, 
there's a window that opens—maybe she did come out, but I 
know a few times, she spoke through the window, I believe, 
on that occasion. 
Q Okay. Go ahead and tell us what happened then 
with the roofing that you were doing. 
A Well, she said that it wasn't necessary to use 
flashing, and I objected and said I thought, you know, it 
was necessary, I thought it was absolutely vital; otherwise, 
the roof would probably leak. 
Q Did she say why you shouldn't use flashing? 
A As far as I can recall, she had it secondhand from 
somebody, that it would be better without flashing, I—she 
didn't say who, but— 
Q So, how did you complete that shingling, with or 
without the flashing? 
A So, I did it—you know, I told her, and I made 
strong objection, that I thought it needed flashing, and I 
just went ahead and shingled it without any flashing 
?10 
underneath. 
Q As she had instructed you? 
A Yeah. Yeah. 
Q To your knowledge, did it remain that way? 
A No. The—well, part of the roof I was roofing 
was more than just--there was more than one day's work there, 
and the next day when I was working there, I believe she 
told me then that they had found out that flashing would be 
necessary, and in order to do that, I would have to tear up 
all the shingles I had put down, and I said I wasn't 
prepared to do that, because I thought I had made my case 
clear the day before. Maybe I acted out of turn, but I, 
you know— 
Q What was her reaction, at that time? 
A I think she was a bit annoyed with me, probably. 
She probably thought she was within her rights to be 
annoyed, I don't know. 
Q How many days, approximately, do you think you 
spent at th^ job site? 
A Oh, total? You mean total time? 
Q Yes. 
A I would guess about three months. 
Q During that time, did you observe the Whites on 
the property? 
A I did. 
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Q And these ones that are listed on Plaintiff's I 
Exhibit 10, you were aware of, as the general contractor? 
A Yes. 
Q And you're aware that he should be paid for 
those, were you not? 
A Yes. 
Q And according to the terms of the contract that 
you entered into with the Hoths, that these are in fact not 
called for as part of that contract; is that correct? 
A Correct. 
Q Mr. Morgan, did you ever communicate to the 
Whites that you needed financing to pay subcontractors, 
particularly the Hoths? 
A Yes, 
Q Do you recall when that conversation would have 
taken place? 
A No. There were two times that there were 
conversations. 
Q And who were the conversations with? 
A Amy White• 
Q And what was the subject natter and content of 
those conversations? 
MR. KANE: I'd object to the materiality of 
financing, what it has to do with this case. 
THE COURT: Objection overruled. 
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1 THE WITNESS: I was requesting money in the early 
2 stage of the construction to take care of the subcontractors 
3 and materials that were being placed and done on the job. 
4 Q (By Mr, Burbank) And at the first, were you 
5 receiving compensation? 
6 A I did. 
7 Q And as you progressed through the job, did 
8 anything change? 
9 A Yes. 
10 Q And what was that, specifically? 
11 A They no longer gave me any compensation and were 
12 directly taking care of materials and subcontractors, and 
13 so on, themselves. 
14 Q And do you know how they were compensating those 
15 other subcontractors? 
16 A No. 
17 Q You weren't compensating them? 
18 A No. 
19 Q In fact, in regards to the Hoth situation, did 
20 you ever have a conversation with my client, telling him 
21 that he should probably go ahead and file a lien because 
22 the Whites were not paying you any money? 
23 A That's correct. 
24 Q And you encouraged him to do so? 
25 A Yes. 
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1 question. Again, I think he's—he's doing what I was doing 
2 earlier, and that is to try to interpret the contract terms. 
3 The contract speaks for itself. 
4 THE COURT: It's a very broad question, and unless 
5 you're going to talk about specific occurrences, the Court 
6 really can't tell what in the world the witness is talking 
7 about. 
3 MR. SILER: Let's move on, your Honor. 
9 Q (By Mr. Siler) I'd like to ask you a question, 
10 Mr. Morgan, to clarify again the compensation. You indicated 
n that you were receiving compensation from the Whites. By 
12 compensation, whar did you refer to? What kind of a 
13 payment was that? Was it part of your profits? 
14 MR. KANE: Leading. Objection. 
15 THE COURT: I'll let him answer. 
16 THE WITNESS: I received payment from Whites to 
17 take care of those items within the contract. 
18 Q (By Mr. Siler). So, by your reference to 
19 compensation, were you referring them to payments used to 
20 meet the expenses of the job? 
21 A Yes. 
22 Q What was your understanding with respect to 
23 construction financing when the contract was initially 
24 signed? W a s — l e t me ask in relation to that. If there was 
25 a bank loan contemplated, to your knowledge? 
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1 THE COURT: Oh, I think it's relevant. 
2 MR. KANE: Well, there's no dispute about the 
3 amount of the contract, the original contract. 
4 THE COURT: You don't dispute the $6,000? 
5 MR. KAND: We don't dispute that that's the amount 
6 that they're saying their contract was. 
7 THE COURT: Do you dispute it's a reasonable 
8 price, is ray question? $6,000? 
9 MR. KANE: No. 
10 THE COURT: You don't dispute $6,000 is a 
11 reasonable price? 
12 MR. KANE: No. 
13 THE COURT: Okay. 
14 Q (By Mr. Burbank) You indicated, Mr. Smith, that 
15 you had submitted a bid to Karl and Amy White, directly for 
16 the finish carpentry work? 
17 A I did. 
18 Q And your bid was for how much? 
19 A I don't remember. 
20 Q And when were you paid? 
21 A I got two--I believe it was two checks from them. 
22 I got—when I made—excuse me. When I made the agreement 
23 with them, it was for labor only, in the beginning* Later 
24 on, I agreed to get the materials, because I could get them 
25 for a better orice. I told her I had to have checks on or 
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1 identical to those submitted to you at the time for the 
2 building application; who was it that applied for the 
3 building permit? 
4
 A Karl White. 
5 Q And if these plans were presented to you today 
6 for the building permit application, would a permit be 
7 issued, based on those plans? 
8 I A No, 
9 Q What would need to be done? 
10 A May I make a general statement? 
11 Q Yes. 
12 A Before I answer that? 
13 Due to the problems we had on this house, and the 
14 expenses incurred by our Department, in that we had to go 
15 hire an outside engineer partway through zhis, and so on, 
16 our Department, at my discretion, changed the way we're 
17 handling houses out of the ordinary. And at this time, if 
18 this—if they applied for that same home today, we would 
19 require them to have an engineer and/or architect licensed 
20 in the Stare of Utah stamp them, and we would take them, an 
21 they would also pay a plan check fee, to then take them to 
22 an independent engineer or architect, have them check them. 
23 We've got a certification checklist we use, and if they 
24 disagree,, we then would force the twc to get—the two 
25 architects to get uogether, resolve a set of plans to be 
.?i 
built off of, at which time, we would issue the permit. 
5 
6 
7 
Q So, the policy now, at least, would be to require, 
with a set of plans like this, an engineer's stamp and 
certification; is that correct? 
A Correct. 
Q At the expense of the applicant? 
A That's true. 
8
 I Q All right. But that was not the policy at the 
9
 time that this building permit was applied for; is that 
10
 correct? 
11
 A That's true. 
12
 I Q Is this in fact not the last home that was done, 
under that former policy, and that the change came soon after 
14
 (this permit was issued? 
15
 I A If I can use some quotes of much out of the 
16
 'ordinary, true. If it appears to be a complicated type 
17
 (situation, out of the ordinary, then it would require the 
18
 'staffing of plans and et cetera, as I described. 
13 
19 
20 
21 
22 
Q All right. Was this very process with the Karl 
White home, the problems that developed influential in your 
decision to change the County policy? 
A That was primarily the—the primary one that 
23 I caused it. 
24
 j Q Did Amy White ever tell you that these plans were 
in fact engineer's? 
52; 
25 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
Q (By Mr. Burbank) Mrs. White was also performing 
it as well? 
A 
Q 
it was 
A 
She was working there every day. 
And do you recall approximately what time of year 
that you were working there? 
I can't remember for sure, but it seems like it 
was cold weather. 
Q So, it could have been anywhere from, what, 
November to February? 
A 
Q 
A 
Q 
A 
Q 
£Y MR. 
Q 
observe 
A 
Q 
Could have been. 
Or, do you even recall if it was 1987, or '86? 
I think it was f86. 
'86 that you were there? 
I think so. 
All right. 
MR. BURBANK: I have no other questions. 
MR. SILER: No questions, your Honor. 
MR. KANE: I just have one question. 
REDIRECT EXAMINATION 
KANE: 
Did you--while you were hanging sheetrock, ever 
Amy White stuffing insulation in the walls-
Yes. 
--before it was covered? 
And was—was she stuffing insulation—where was 
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1 DIRECT EXAMINATION 
2 BY MR, KANE: 
3 Q Could you state your full name and your address, 
4 please? 
5 A Karl R. White. 670 East 300 North, Hyde Park. 
6 Q Did you erer have any discussion with Mr. Teams or 
7 Mr. Morgan with respect to any kind of a commission, sales 
8 commission to be paid to Mr. Teams? 
9 A I did not. The first I learned of anything of 
10 that matter was in one of their billings about t h a t — o n e 
n of their partial accountings which I received through their 
12 attorney, after numerous requests. I believe it was in 
13 April, but I can check that later, where it was listed as a 
u sales commission to Mr. Teams, and I was quite surprised. 
15 Q How many accountings did you receive from 
16 Mr. Morgan? 
17 A There was never a complete accounting. There 
18 have been a number of partial accountings. He agreed, in 
19 November, early November, to provide us with lien waivers 
20 and cancelled c h e c k s — 
21 t4R* BUR3ANK: Your Honor, I'm going to object. 
22 It's not responsive to the question. 
23 Q (By Mr. Kane) Okay. How many accountings did 
24 you receive, complete or incomplete? 
25 A Four partial accountings. 
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Q And do you recall when the first accounting was 
received? 
A Early January. 
Q And do you recall why that was provided to you? 
A It was shortly after the meeting we held with 
Mr. Morgan at o u r — a t the Hyde Park job site, where he 
informed us that the costs were running substantially over 
what he had estimated they would be, said they were running 
about 10,000 more than he had thought t h e y — t h a n what was 
in the contract, and asked us to split the difference with 
him* 
Q Now, let me stop you there. The $10,000, that 
doesn't refer to the overrun on the Hoths? 
A No. The Hoths were never mentioned at that point. 
He just said that his costs were running higher, and he 
estimated that it would be 10,000 more than what we'd 
signed the contract for, and said, why don't you pay half 
B I and U l l pay half of that. 
9 Q And what was your response? 
0 A We said that we thought it was too early to 
make that kind of an agreement, that we were certainly 
12 willing to talk about it, later, when the house was finished, 
23 | but that at this point, as far as we were concerned, that 
24 the original contract should stand, and we should abide, 
25 | both of us, by all of its contents. And when the house was 
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5, 
u, I finished and we'd moved in, that that was the point to 
? Q|
 I talk about that* 2 
31 Q Did you ask for the first accounting at that 
4 meeting, or had you received it? 
5 A No. We had asked for accountings previously in— 
6 when we gave him checks in October and November, we asked 
7 for accountings, lien waivers, cancelled checks, and he 
agreed to provide them on every instance that we talked 
about it. 
At that January meeting, he said, well, I'm— 
I'm out of money, essentially, and I—I've got to pay off 
some of my suppliers, they're getting very anxious. And I 
pointed out to him that the agreement called for $40,000 
to be provided to him prior to our obtaining permanent 
financing, which would be at the sheetrock stage, and that 
we had already given him $43,000. And he said, well, I 
can't get any more work done unless you give me more money, 
And I suggested to him then that I was 
uncomfortable giving him more money, since he hadn't 
accounted for what we had given him yet, but that if he 
would give me a list of who was owed money, that I would 
make payments to some of them, that I couldn't cover all 
of it, because it was way above what we had agreed to 
already, but that I could pay them some, to keep them 
happy. And he provided me then a list. 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
697 
Q And do you have a copy of that list? 
A I do. 
Q And is there a date on it? 
A No. It's an undated list that he provided to me. 
I have dates on it as to when I paid some of those people, 
but that's in my handwriting, 
Q Do you have any recollection of when you would 
have received that list? 
A It would have been shortly after that January 
3rd meeting. I think it was on January 6th, when he then 
came to our home. He had proposed that we pay—split this 
$10,000 overrun item on January 3rd. I said my tendency 
right now is not to do that, but I'm willing to think about 
it, let's get back together in a few days, and we can 
discuss it. 
He came back to our home on the 6th of January, 
and I believe that's the time that he provided me with 
this list. 
Q Okay. Did that list indicate how much money had 
been paid to the Hoths? 
A Yes, it did. At that point, there was $3,500 
that had been paid to the Hoths. 
Q And thatfs the amount that we—do you now 
acknowledge that that amount has been? 
A I have never seen a cancelled check on it, or a 
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partial lien waiver. I mean, as far as I know, it's been ! 
paid— 
Q Okay. 
A —but in spite of repeated requests, I've never 
been given documentation of that, that I recall. 
Q Okay. Does that list show money paid to Charlie 
Teams? 
A It does. It says that there was $2,000 paid to ' 
Charlie Teams. ! 
Q Okay. Did you then .later receiver second 
accounting? 
A Yes. Again, it was a partial accounting that I 
received on—in a letter sent from Mr, Low, on April 10th, 
I 1987, again, that was after repeated requests, and after a 
meeting that I held with Mr. Morgan and Mr. Low at the job 
site, and they promised such an accounting. 
Q Okay. And do you have a recollection as to when 
you received that second accounting? 
A The letter was dated April 10th. It would have 
been shortly thereafter. 
Q Okay. And does that accounting show how much 
was paid to Mr. Teams? 
A That accounting again shows $2,000. 
Q Does it also show $3,500 to Hoth? 
A I believe so. Yes, it does. 
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U Okay. Did you receive with that, any lien 
waivers or cancelled checks? 
A No. In—in the original letter, there was nothing 
attached. It—the letter says that there were attachments, 
but there was nothing. I called Mr. Low, explained that, 
and later, he sent me checks for some of them, but not all 
of them. 
Q Okay. Then—and none—and I believe you answered 
that none of them included payments to the Hoths? 
A I'd have to check my records to be sure on that. 
Q Okay. 
A There could have been some. 
Q Okay, Then, when does— 
A But there was no lien waiver, and that's what I 
was most interested in. 
Q Okay. 
A Was a partial lien waiver. 
Q Were there any other—did you then receive another 
a third accounting, later? 
A Yes. On June 11th, again, a letter from Mr. Low, 
I received another accounting and as I recall, this was 
just a list of dollars. 
Q Do you have a copy of that list? 
A Yes. Uh huh (affirmative). 
Q Does that list show a payment to Charlie Teams? 
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A Yes* This one shows a payment of $2,100 to 
Mr, Teams. 
Q Okay. Does it show a figure for the Hoths? 
A Yes. This one shows 3,500 for the Hoths. 
Q So, that was consistent through the three? 
A Uh huh (affirmative). 
Q Okay. Did you receive another accounting? 
A Yes. On November—a letter dated November 18th, 
so it would have been shortly after that, I received 
another accounting— 
Q November? 
A November 18th, 1987. 
Q Didn't you testify that the last accounting was 
in—on June 11th, or thereabouts? 
A Yes, uh huh (affirmative). 
Q Okay. And the—and then you1re saying this one, 
the last one you're going to refer to was receive in 
November ? 
A Right. A letter from Mr. Siler; I had numerous 
conversations with Mr. Siler, repeatedly asking for a 
complete accounting. I had to, either Mr. Low, who was 
the previous attorney, or Mr. Siler, I don't remember 
which cue now, a—my summary of accounting that far, and 
had asked them to review it and to get back to me. And 
then he sent me this letter—reading from it—"When I met 
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with Dean, he also provided me with a bundle of papers, 
which he explains are his accounting for monies received 
and paid by him under the construction contracts for the 
Whitesf residence." 
That accounting was very inconsistent with 
previous accountings• For example, Mr, Teams now does not 
appear on that accounting anywhere. The Hoths are now 
listed as 3,600 instead of 3,500. There were vendors who 
were listed on earlier accountings who didn't appear. 
There were, for example, Mark Tressner, Paul Tressner, and 
some of Dean's employees on the 6-11 accounting was $4,100, 
on the 8—but on this accounting, there were checks for 
almost $9,000 for them; but there was no indication as to— 
MR. BURBANK: Your Honor, I'm going to object at 
this point. It appears this entire testimony has been 
based on hearsay, and I would object, and ask that it all 
be stricken. 
MR. KANE: Well, it's accountings that were 
provided by the third-party defendant. 
MR. SILER: I'd like to see copies of those. I 
don't know what accounting, for sure, you're referring to. 
I need to look at the dates. 
MR. KANE: We can provide you with copies, but 
they're—they're accountings that your clients provided to 
us, as per Mr, White's testimony* 
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MR. 
Let 
KANE: Oh. Okay. 
's see, now I've lost track of one of the 
exhibits. I have— 
THE 
have two D-ll 
MR. 
marked that I 
MR. 
CLERK: Yes 
•s. 
KANE: Okay 
(inaudible) 
SILER: And 
(Inaudible) 
MR. 
THE 
Right there. 
MR. 
THE 
MR. 
Q (By 
you copies of 
KANE: Okay 
You had D-ll, D-12, you might 
D-ll is the one that 
apparently. 
12 is April 10; right? 
Now— 
WITNESS: He—he's got it, too, No, 
KANE: Okay 
WITNESS: I 
's been 
> 10. 
You don't have the right— ' 
'm down to two. 
KANE: I'm sorry. 
Mr. Kane) What I've given you is, 
Defendants' 
June 11 letter on the top 
2 4—No. 2 4 circled in the 
Exhibit 12, which has the 
Exhibit D-13, which is-
, and a copy of, and it 
right-hand corner, and 
I've given 
--has the 
has the 
Defendants' 
No. 15 on the top corner. I 
don't have extra copies, but I can provide you with them 
afrer the lu:u zh break, if 
Defendants1 Exhibit 11. 
A OKay. 
Q Okay. Now— 
we break for lunch, of 
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to Dean Morgan. 
Q Okay. Did he indicate if that was for a specific 
task on the job? 
A No. Just said to Dean Morgan. 
Q Okay. And what was the total amount of cash that 
was paid directly to Dean Morgan as of March 16, 1987? 
A $32,100. 
Q And the balance of monies that were paid on the 
house, were those either paid directly to materialmen or 
directly to labor men, from you? 
A Yes, sir. Many of those in—like in January and 
February, at Mr. Morgan's request. 
Q Okay. 
A Later, it was when I started getting liens on 
my house; often from people I had never heard of. 
Q Now, have, you provided a breakdown, and an 
itemization of the payments that you made, or better said, 
an accounting of the $118,030.35 figure that you've put on 
the board, to Mr. Morgan? 
A I provided it to his attorney, Mr. Siler, on 
August 10th. It may have been Mr. Low at that time, I 
don't remember right now, but— 
Q Okay. 
A And at that point, it did include—it was a 
little higher, it was 120, because I had Roths' figure in 
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Q I take it from that, you were anticipating some 
problems prior to what my clients have indicated the finish 
date of February 12th, 1987; is that correct? 
A Yeah. 
Q You also indicated that you have paid Mr, Morgan, 
to him specifically, the sum of, what was it, $32,000; is 
that correct? 
A Yes, Checks made out directly to him; 32,000. 
Q And you also indicated, I believe, on direct, 
that monies that you have expended, did not include the 
$2,500 which my clients are asking for; is that correct? 
A That's correct. 
To avoid possible conclusion later, but that's 
different from the letter I sent to Mr. Siler, that 25 
was in there. 
Q All right. 
A So . . . 
Q And it's also my understanding, Mr. White, from 
what was said previously, that you're not contesting the 
reasonableness of the contract, contractual agreement of 
$5,000? 
A No, sir. 
Q And that $3,500 of that had been paid on the 
contract to the Koths? 
A I—I don't know whether I have cancelled checks o: 
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of them that weren't done. 
Q Now, also— 
A And I don't know who did them. 
Q Mr. Hoth was still on the job at the time, was he 
not? 
A The rockers were there, they were moving ahead, 
they were saying, late one night, if this isn't done 
tomorrow morning, we can't proceed, and I couldn't get 
ahold of Mr. Hoth. He had been told previously about it, 
he had been told their schedule previously, and it wasn't 
done* 
Q And but, was Mr. Hoth there on the job, when the 
sheetrockers arrived? 
A When they arrived? You mean was he physically 
present when they showed up? No. Wait. I—I don't recall 
that for sure, but he seldom arrived before 9:30, 10:00, 
sometimes later. The sheetrockers always arrived between 
7:00 and 3:00, and so— 
Q But Mr. Hoth was on the job, was he not, during 
that period of time? 
A During that period of time* 
Q And Ilr. Hoth was obviously— 
A But only for two days. 
C Obviously, Mr, Eoth was working during that 
pericc* of tiro as well? 
77? 
1 . Q In terms of the accounting, you ^^ . ) . . 1 L 
2 believe, that the first accounting was fur;
 n*Z^+J( (^ **-* 
3 January of 1987; early January, I think? \ C 3 ^ U ^ ^^h\ 
4
 A Yeah. I probably ought to clarify. An 
5 accounting is probably over-stated. What was provided to 
6 me was a list of materialmen and laborers with a column 
7 that said paid, a column that said unpaid, and the reason 
8 that was provided to me was Mr. Morgan approached me and 
9 said we've got to have more money, I've got to get some of 
10 these people paid off. And then he checked the ones that 
11 were most urgent to provide some money to. 
12 Q Was the list that he provided to you only a 
13 list of things that had to be paid, then? 
14 A No. He checked the ones that were most urgent to 
15 be paid, and o n — a n d on that list, there were many chat 
16 had been paid—many; there were some. 
17 Q Can I see the copy of that? 
18 MR. SILER: Kevin, can I look at D e f e n d a n t s ' — 
19 Kevin, which is the first number? It looks like 11. 
20 I don't see it here. No. 1 1 , Defendants 5 Exhibit, 
21 MR. BURBANK: I don't think xt was received. 
22 MR. SILER: Do you have the accountings? Are 
23 t h o s e — t h e y were received. 
24 IHE COURT; D-ll through 14, 15 were never 
25 offered* 
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IiE. SILUR; Paraon? 
MR. BURBAKK: This is the original, with this 
handwritten stuff in it? 
MR. SILER: No, but it's a lot cleaner. 
THE WITNESS: Show it to me, and I—if you want, 
I'll tell you what it is, 
MR. BURBANK: We have no objection, your Honor. 
THE COURT: What are you offering? 
MR. SILER: Defendants1 11, 12 and 13, your Hono^ 
THE COURT: 11, 12 and 13 will be received. 
Q (By Mr. Siler) Karl, I suspect that we can 
reconcile some of these accountings. 
This must be the first accounting that you were 
referring to, in January; is that correct? 
A It is. 
Q It's marked Defendants1 No. II? -
A Uh huh (affirmative). 
Q Are there any marks on that sheet that were 
made by you? 
A This one is, that's a total of that column, I 
believe. 
Q Would you tell us what you're referring to, on 
the— 
• A 1,603,74, I believe is a total of than column, 
unpaid* 
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Q 
bottoia 
A 
that's 
Q 
And cncn is that your initial and chock on the 
right-hand corner? 
And that's my initial and check, indicating that 
summed correctly, I think. 
And a phone number, it appears, or a number on 
the bottom in pencil? 
A Yeah. That looks like my wife's handwriting, 
and I suspect that's Dennis Carbine, one of the electrician 
helpers And this where it says "roofer,: right there, is 
Amy's handwriting. 
Q 
tions o 
is that 
A 
Q 
There are no other accounting or other designa-
f any significance made by ycu on the second page;' 
correct? 
There's some hot chocolate right there. 
I didn't Know hew we'd prove that; but all right. 
In locking at that, is it your conclusion then, 
by looking at the second page that Dean has represented to 
you the 
A 
I mean, 
him. H 
is that 
had to 
there t 
substan 
re, the amounts that were paid by you to him? 
Well, the Canuweil payment needs an explanation, 
I don't think Dean's claiming that I paid that to 
e requested char 1 pay that for him. My recollection 
it was almost 5;00 o'clock and closing, and that ne 
get: back to Sale Lake, and he had a bill outstand ire 
hat unites n was paid the next day, would mcar a i 
wXal iriwcxijot charge, and wo took the check a^v^c^ly 
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j to Cantwell. 
I Q 
I A 
Q 
Okay. 
On his account. 
If we look at the first sheet of this accounting 
and we identify on that sheet the $1,000 that was actually 
paid by 
A 
Q 
you; is that correct? 
That's correct. 
And the Cantwell payment of $11,730, of which you 
paid approximately 11,070, as I recall; is that correct? 
A 
Q 
you', the 
Yes, uh huh (affirmative). 
And remembering that those items were paid by 
balance of the items in that column would have 
been items that were paid by Dean Morgan; is that correct? 
A 
been pai 
from it. 
Q 
A 
Q 
permit— 
A 
Q 
m a d e — 
A 
Q 
Right. This—this figure isn't what would have 
d by him, because you have to subtract the 11,000 
That's what I mean. 
Yeah. 
If you take out the thousand dollar building 
Uh huh ^ a "*" ^"i ^rrat i ve) 
And th^ portion of the Cantwell payment that you 
Uh huh (affirmative). 
—then the balance of this S41 ,0<S3.?1 w^lct r.^ vn. 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
been paid by Dean Morgan? 
A That would be logical. 
Q All right. 
A I haven't checked it lately. I could. 
Q You mean as to the accuracy of the totals? 
A Right. Right. 
Q But the concept is correct? 
A Right. 
Q Except— 
A Exactly. 
Q —for those two payments? 
A Uh huh (affirmative). 
Q All right. And you understand then what he's done 
for you here on the second page? 
A Yeah. I believe so. It shows that he still has 
$3,000 left that's not paid out yet. 
Q And that's computed by taking the 2,000 and tv/o 
$15,000 payments to make 32,030 shown as the total; is 
that correct? 
A vUp. 
C And then he has taken the amount of the Cantveil 
payment that you paid, 11,0 71.3J ana aaded that tc monies 
for which he's gotten creait here, is -hat cciect? Shoving 
total received. 
A iean. 
I 
I 
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Q Let me ask if the bottom here, which is the $3,000 
what do you understand that number to mean? 
A I understand that to mean that as of this time, 
Dean Morgan still has $3,000 in his possession; and in fact, 
in a later "conversation, he said that, and when we 
questioned him and said, well, how come you're taking 
money, he said, all contractors take money, they've got 
to have something to live on. And we said, our understanding 
was that you didn't do that until the con—the project was 
all over, and he said, well, then what would I live on in 
the meantime. 
Q In the meantime, didn't he in fact have other 
expenses attributable to your project that had to be paid? 
A There were lots of expenses; for example, the 
Hoths had an outstanding bill, but I—nothing that he had 
ever indicated in any sort of listing, o r — 
Q Well, in the subsequent accounting that you 
received in June, which is Defendants' Exhibit No. 13, it 
shows that he had been paid the $32,000 plus 100, 32,100, 
*° I which I think you indicated was the amount he had been 
"
1 !
 paid; isn't that correct? 
22 A That's the June, and it does—it does indicate 
that, but I've never received any lien waivers, or 
cancelled checks, and still haven't for many cf those. 
And so I have no way of knowing whether those were just 
IQJX. 
1 numbers on a list, or whether they were actual expenditures. 
2 Q I submit to you that we've provided you with 
3 copies of checks and invoices for these amounts; but let 
4 me ask you: Assuming that those are there, isn't this 
5 then, the amount that he's been paid—or that he has paid 
6 out, less the amount that you indicate he's been paid, 
7 32,100, to come up with the amount that he refers to as 
8 total overpaid, meaning overpaid by him as--
9 A The—the logic is correct, 
10 Q And if those amounts are correct, then he's 
11 actually paid more than you've paid him; isn't that correct? 
12 A He has expended more money than I have given him, 
13 b u t — 
14 Q All right. 
15 A — h e — 
16 Q That's what I asked. Thank you* 
17 If you've paid Mr. Morgan $32,100, why did you 
18 tell other people that you have paid him in fact 
19 substantially more than that? 
20 A Because in fact, I was acting, for example, with 
21 the Cantwell payment, I could have handed that check to 
22 Mr. Morgan, and then I could have said I had paid him 
23 $43,071, or 171, he told me to take it to Cantwell1s, 
24 myself. So, it's just a technicality as to whether the 
25 money passed through his hands first. It was money chc.t 
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! went towards building the home, and in fact, in later 
2 conversations, I also included, if you111 pull back Exhibit 
3 D-ll, I believe, the amounts that I had paid to people he 
4 asked me to pay, such as EBI Engineering Systems in 
5 Colorado, Stoke-Hoke(?) Products, et cetera. 
6 Q That was Exhibit 11 you were referring to? 
7 A That one right there, I don't know what it is. 
8 Q That shows EBI, and so on? 
9 J A Right. So, he—these are his checks, he told me 
which ones of those needed to be paid most, and instead of 
giving him the money, because at that point, I had some 
indication that the money I gave him didn't go to places 
where he said it would go, I paid them directly. 
14 I Q And you started doing that, when you received this 
15 listing then, I take it, in January? 
16 I A Uh huh (affirmative). 
17 I Q All right. And the column to the right still 
18 I represents the amounts that were paid to Dean Morgan—or 
10 
11 
12 
13 
19 
20 
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22 
23 
24 
25 
that were paid by Dean Morgan, I'm sorry? Okay. In 
Exhibit II. 
A Assuming they're correct. 
Q All right. And didn't you write a letter then to 
various creditors, including Schulson{?) Produors and 
Northern ^rick & Steel, indicating that—indicating ihat 
when you paid them, in reality, you had already paid ?6G,uC3 
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i to Dean Morgan, and the real reason he cannot pay their 
2 debt is because he's so far behind schedule, and the 
3 permanent financing couldn't be obtained? Didn't you 
4 indicate— 
5 1 MR. KANE; Your Honor, I'd object. I think 
6 we're well beyond the issues of the case. 
7 THE COURT: Well, no, I don't think we are, in vie^ 
8 of the coun—cross-claim. 
9 Q (By Mr, Siler) Isn't it true, Mr. White, that 
10 you indicated to various parties, the State Consumer 
11 Products Division, for example, that you had paid, I think 
12 in that letter, it was $70,000; but in that letter, you 
13 may have indicated that you might have paid that amount or 
14 part of it to the subcontractors. On these letters, 
15 specifically to creditors, you indicated that you had paid 
16 Dean Morgan §60,000? 
17 A I indicated that I had paid debts that he had 
18 incurred in the building of my home, far excess of the 
19 $40,000; and indeed, said 20,000 more than the originally-
20 agreed amount of $40,000. 
21 Q I'll show you what's been marked as exhibit, 
22 our Exhibit No. 3; do you recognize that paid receipt as 
23 being a sheet that you fve submitted ^ o — 
24 A Schulson— 
25 Q — D e a n Morgan, or to myself, on his behalf? 
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A Oh. Yesh, definitely. That was a part of ray 
accounting on August 10th. 
Q All right. And that letter that accompanies the 
payment to Schulson relates to those checks? 
A It does. 
Q What was the purpose of that letter? 
A Schulson Products had placed a lien on my home, 
that I found out about for the first time, when I received 
a certified lien in the mail. I had never been told by 
anyone, including Mr. Morgan, that he'd even purchased 
products from them, in the building of my home, nor had I 
been instructed that we had a debt there, and suddenly, I 
got a lien in the mail in the amount of, I don't know, 
$4,900, is that right? In some amount, 
I called Schulson to ask them what it was about. 
They told me that a Mr. Dean Morgan had incurred debts 
there in conjunction with building my home, and that he had 
in fact come in to them, and asked them to put a lien on 
my home because I wasn't going to pay that. 
Q Was it your understanding that pursuant to your 
original contract, Dean Morgan was under an obligation to 
provide you with an invoice for every item that was 
purchased on that home, at the time that he purchased it? 
A I'd have to review the contract to answer that; 
but it was my understanding as per our agreement on 
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Moveinber — that was summarized in my letter of November 2 4th, 
that he had agreed to do that. 
Q Did Dean Morgan ever sign anything with you, or 
indicate that he would do that? 
A He indicated that on numerous occasions. He 
never signed anything that said he would do that, but he 
did verbally indicate it on at lea3t a dozen occasions. 
Q And on at least two or three occasions, he has 
provided you with documents which are represented as being 
in support of the expenses that he incurred on this project; 
isn't that correct? 
A That is not correct. He has never supplied me 
with documents that he has represented as being a complete 
accounting of the expenses he incurred on this project. 
Q Didn't I send you a package of documents that 
were purported to be a — I can see them, I know what they are 
just answer within your knowledge, weren't they purported to 
Y8 be an accounting and documentation of his expenses? 
A According to your letter, it says a bundle of 
papers which he explains are his accounting for monies 
received and paid by him under the construction— 
Q Didn't you just said that he never told you, or 
that you were never represented, or received— 
A A complete accounting, 
Q —accounting. All right. 
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1 A Right. 
2 Q I'm not going to split semantics on complete or 
3 incomplete accounting. 
4 A I think it's a very important distinction. 
5 Q Isn't it true that this letter that you're holding 
6 that's been marked was written, maybe to eliminate some 
7 penalties and interest, or late payment fees that were on 
8 that account, in which you told them to go after Dean 
9 Morgan, instead of you? 
10 A The letter was written to them to explain that I 
11 had no knowledge of the debt that had been incurred, that 
12 I was anxious to resolve the debt and get the lien removed, 
13 and that contrary to v/hat Mr. Morgan had told them, I had 
14 not refused to pay debts. 
15 Q All right. Doesn't the document indicate in fact 
16 that apparently Dean Morgan had told creditors he couldn't 
17 pay them, because we've not paid him amounts, I presume, 
18 sufficient to make that payment against that creditor; is 
19 that correct? 
20 A I'll have to read the whole letter t o — o r else 
21 you can point it out to me. Is i t — w h e r e — 
22 Q In the second paragraph, it says, "Apparently he 
23 has told some of the creditors that he cannot p a y " — 
24 A Right. 
25 Q — " y e t , because we have not paid him. In reality, 
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we have already paid him $20,000 more than the originally-
agreed upon amount of $40,000." 
A That's right. And by that, what I intended to 
indicate was that our contract with him was for $40,000, 
we had already paid more than 60,000 on debts that he had 
incurred; granted, it did not pass through his hands, some 
of that, but I wasn't paying money to anybody at that point 
that he had not— 
Q You did indicate that. 
A —incurred. 
Q I think your answer stands. 
A But— 
Q You did tell creditors that you had paid him 
$60,000, didn't you? 
A Uh huh (affirmative). And I think the spirit of 
that is correct. 
Q That's enough. I'll get a copy of the April 2nd 
letter, which is—I think that one has been received. 
THE COURT: Try D-13—17, I mean. D-17. 
MR. KANE: Do you have that? 
MR. SILER: There we are. Thank you. 
Q {By Mr. Siler) I'm concerned about this letter, 
Mr. White, because I have seen a copy of it, but have 
never 3«en the attachment to it. Would you look at that 
letter, and would you review it with me? 
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 t t 
witness s' 
behalf as 
a:, tor having ooc;i first duly sworn, assumed the 
Land, and was exaiained and testified 
follows: 
DIRECT EXAMINATION 
BY MR. SILER: 
Q 
full name 
| A 
Lake City 
Q 
A 
i Q 
For tha record, Mr. Teams, will you 
and address? 
Charles R. Teams, 7343 Willow Crest 
• 
What is your present occupation? 
in his ovm 
indicate your 
Circle, Salt 
I am a real estate broker , principal broker* 
And your occupation in—from the month of August 
to—August of '85, through May of '37; would ; 
state tha 
A 
Q 
A 
Q 
A 
Q 
the const 
White res 
A 
Q 
h 
t occupation as well? 
Real estate broker• 
In the same capacity? 
Yes. 
Are you acquainted with the parties 
I am. 
Will you tell us how you came to be 
ruction or this project in Hyde Park 
idence? 
Yes. I received a phone call from 
What did she want? 
She indicated tha:, the window peopi 
C
:'3B 
you please 
here? 
involved in 
for the Karl 
Amy White, 
e, Doiabro had 
19 
20 
;(.: gy „ffAccent hor;u, and w<. 
; Do you know why she called you? 
k I assume it was to gain information on exactly 
^.zz I<s2n Morgan built, as far as Polar Bear Homes. 
^ You say that Dean Morgan builds; would you tell 
;< vzzz your relationship is with Mr. Morgan? 
A Dean Morgan is a contractor and I'm a real estate 
-rcXer, and he employed my services to sell his homes. 
C- Did you have an agreement between the two of you 
c> thaz effect? 
A We do. 
3 And what is the nature of that agreement? 
A Itfs a listing agreement where I provide the 
soiling arrangements for his homes, and he builds them, 
for a commission. 
Q Do you have any other business relationships with 
Mr. Morgan? 
A 1 do not. 
Q Do you co-own any business entities with 
:1 Mr. Morgan"! 
22 
>4 
25 
A No. I don lt* 
Q Do you have an interest in Dean Morgan 
Construction or Polar Bear Homes? 
k \:o-:o . 
o.y^ 
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Q When you se 
Bear Homes, would you 
do and how you would 
do? 
A Well, when 
sat down and discusse 
11 a home tor Dean Morgan or Polar 
tell the Court what you would normally 
expect to be compensated for what you 
we initially wrote up our contract, we 
d the—the services that I would 
provide; I've had a great deal of experience in marketing 
new homes, and we discussed that, and in my experience over 
the years, I told him 
responsibilities that 
facilitate having an 
l the property, so that 
MR. KANE: 
question and ask that 
a contract between Mr 
! would speak for itsel 
require that it be pr 
MR. SILBR: 
that I felt that: there were certain 
I felt the—the broker should have to 
ongoing relationship with the ovmers of 
problems could be avoided. 
Your Honor, I would object to the 
it be stricken. I don't—if there is 
. Morgan and Mr. Teams, I think it 
f, and the best evidence rule would 
oduced. 
We can ask what the nature of the 
agreement is with respect to this particular home. 
THE COURT: 
would be the agreerne:; 
iv'iK • SiLii^A: 
then. 
Q (By Mr. Sil 
oti^er •r.iiviii a cominxso.-. 
Well, I still think the best evidence 
t its'air . 
Ail right* Let me ask this question, 
er> Do vou ever derive c.ny f^ofits. 
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do 
me 
A I never have, no. 
Q Do you have employees that work for you? 
A I do. 
Q Who is Team Realty? 
A Team Realty is a sole proprietorship of myself. 
Q What other clients or—what other clients do you 
work for, or do you have other clients? 
A Oh, yeah. It's an ongoing basis. People contact 
to either sell their properties or to find them 
properties. 
Q Again, you have no proprietary interest in common 
with Mr. Morgan in any business then; is that true? 
A None whatsoever. 
.MR. KANE: Again, objection, your Honor. If 
there's a — 
THE COURT: Well, he's answered that. 
MR. SILER: All right. 
Q (By Mr. Siler) Would you tell us now in terms of 
this particular project, what were your responsibilities, 
as you understood them then, as a real estate agent? 
MR. KANE: Objection, 
THE COURT: We just got through going through 
this, saying the original contract would be the best 
evidence of what his duties are. 
MR. SILER: All right. Let me--well, the best 
£_41 I 
3videnc£ of what his duties may be that—may be this 
contract in which he has signed as a real estate agent and 
broker. I don't know, from what I've asked him, yet, what 
exactly the contract between he and Morgan requires, but I 
could ask him what he thought he was expected to do under 
this contract, the way it was written. 
THE COURT: Well, I would like to see the listins 
agreement. That is the best evidence of the relationship 
between he and Mr. Morgan. 
THE WITNESS: It's in my files, at home. 
MR. SILER; All right. 
Q (By Mr. Siler) Would that agreement have 
controlled what your responsibilities are under this 
agreement? 
A Any— 
MR. KANE: Same objection. 
THE COURT: Objection sustained. 
MR, SILER: All right. 
Q (By Mr. Siler) What did you do in this project: 
A After Amy contacted me, and we discussed and 
answered many of the questions on the Polar Bear Homes, 1 
set an appointment with Amy, and she said that she would 
like to meet with me, along with her husband, and—and go 
through one of the hemes that Dean had built* 
Q And then what did you do? 
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A We set up an appointment. I believe I met with 
them on two separate occasions, showed them one of the 
homes, I believe both of them were completed. Answered 
many of their questions, went through the scenario of what 
Mr. Morgan does in building an energy efficient home, and 
answered all of their questions. 
Q At that time, or any other subsequent time, did 
you make any representations to either Karl or Amy White, 
as to a partnership relationship between you and 
Mr. Morgan? 
A None whatsoever. 
Q What happened then next in terms of your 
involvement with this project? 
A Well, like as in other cases, after meeting with 
people, and they feel comfortable with what Mr. Morgan does 
in the construction of Polar Bear Homes, and going through 
those procedures, then it's a matter of setting up an 
appointment with Dean, the contractor, and going over the 
set of plans, answer questions with them, on an ongoing 
negotiating basis. 
Then, generally what happens is, Dean takes time 
to prepare that bid, we set up subsequent meetings, which 
we did in this case, we meet with the client, go over the 
terms of the contract, write up the contract, if they're 
agreeable with it, then Dean Morgan signs it as the 
843 
A I had no communications with the Hoths. 
Karl White would call me, on occasion, yes. 
Q Now, Mr. White testified, I believe, about letters 
that were mailed, and copies sent to you; do you remember 
receiving letters from Mr. White? 
A I received one or two, yes. 
MR. SIL3R: No further questions right new. 
MR. BURbAKK: I don't have any. 
CROSS-EXAMINATION 
3Y MR. KAN3: 
Q Mr. Teams, isn't it true that this wasn't a real 
estate contract—or a real estate transaction, but simply 
an agreement between Polar Bear Homes and the Whites, to 
ouiid a home? 
A Well, of course it's a real estate transaction. 
That's what it is. 
Q How did you figure your commission? 
A The standard six percent commission. 
Q Six percent of what? 
A The sales price of the home. 
Q And whaz was the sales price of this home? 
A I believe it vdo l42-sc:neching« 
Q So, if ny figures are correct, your position is 
that you are entitled to bo paid $8,535V 
A That is correct. 
Q To your knowledge, was such a written agreement 
prepared? 
A Yes, I did. I received it—it later, and reviewed 
that. In reviewing it extensively, I felt that it was 
totally one-sided, that ail it did was further protect 
6
 I Karl White in—in his accusations and in the things that he 
7
 wanted to be accomplished and everything, and there was 
8 absolutely no—no protection for me whatsoever. 
9 Q Did you sign that agreement? 
10 A I did not. 
u Q At the February 11th meeting, did you enter into 
12 such an agreement, or any agreement with Karl White that 
13 would alter your relationship as you understood it with 
14
 him on the job site, at that tine? 
15
 A No. I don't think that any agreements was reached 
16
 I at that time. The meeting did end up being somewhat 
heated and one-sided again, as—as if I was totally at fault 
and that no one else was to blame for anything. 
Q Do you recall in February that—any subsequent 
17 
18 
19 
20
 i conversations or communications that you had then wica zae 
21
 I Whites? 
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 A There were conversations, here aga^n, nosuiy one-
23 I a i d e d , h^v -/>^ v-p-
 :::v-. -•'
 c:
 - ^  : ,- -v»;»- T
 f—r> -rta-
24 now vou a :.a~tor : n a : na: 
you recognise !:hr,t lottoc? 
A Yes. I do. 
Q When did you receive that letter? 
A 1 don't know the exact date, but this was dated 
February the 23rd, and I received it shortly thereafter. 
Q I'd like to ask you about your response to this 
letter, and particularly with respect to Paragraphs 4 and 
5, which indicate that Karl White had already hired a 
finish carpenter, who could begin working, and did begin 
JO I working that day. 
3i What was your reaction to receiving that letter? 
12 A Weil, I was somewhat shocked, because I had 
13 J indicated that I wanted to come and do the finish work, 
myself; for a couple of reasons, one, just to be there on 
15 | the job and take care of whatever problems or situations 
that maybe arise, do the finish work to help compensate for 
perhaps some of the overages that were occurring. And I 
did proceed, I ordered the doors and materials for that— 
14 
16 
17 
18 
20 I This letter indicated to me that—informed me that 
21 1 was not to do the finish work, and that somebody else had 
22
 already be^n hired, and ***± ^ 
23 
24 I o What i; a;-: your -^ ac": '.on to Paragraph r>, that, in 
25 I the. i!?Se + <•:••>.*- > % — l-rw-; *<-~ 
whoever is doing the finish work, and given the past 
diffi^^Y y° u ^ ad working with her, I think it is best not 
to create a situation in which you need to work together. 
What did you understand it to mean by that statement? 
A Well, that just testified t o — 
MR. KANE: Well, your Honor, I'd object. If 
he's speculating as to what was raeant by the letter written 
by Mr. White. 
THE COURT: Well, the letter really speaks for 
itself. 
MR. SILER: All right, your Honor. 
THE COURT: Objection sustained. 
Q (By Mr. Silar) Tell me then if you feel like 
your relationship with the Whites was altered in terms of 
your obligation to perform, as the general contractor, 
after receiving this letter? 
A I felt at that time that they had taken over the 
project in its entirety, because they had—had total 
control of the funds, and also now, control of hiring and 
not hiring whomever they pleased. 
Q I!d like to show you what was entered as 
Defendants' Exhibit No. 10. Do you recognize that note? 
A No. 
Q Have you ever 3een it before this trial? 
A ftot before the trial, no. 
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1 Q Yes, uh huh (affirmative). 
2 A Yes* I often asked Mike to come up and do things 
3 that needed to be done. 
4
 Q . Did they do those things, to your knowledge? 
5 A Upon my request, yes. They did. 
6 Q Had you been allowed to continue and do the 
7 finish work as you wanted to, what kinds of things would 
8 you have anticipated that you might have done in that 
9 capacity? 
10 A There would always be—necessitate some blocking 
11 and backing, so that the finish materials could be applied 
12 appropriately, and in correcting deficiencies in, perhaps, 
13 stairs and so forth. 
14 Q Would you have put on hurricane ties, for 
15 instance, on the front porch? 
16 A I probably would have. 
17 MR. KANE: Leading. Objection. 
18 THE COURT: Well, it'll stand. 
19 Q (By Mr. Siler) As we finish here, Kr. Morgan, 
20 I would like to ask ycu about these accountings thuz are 
21 entered as Defendants' Exhibits, I believe they're II, 12 
22 and 13. Let me have you look first at Exhibit II. Do you 
23 recognize that exhibit? 
24 A Yes. This is a n — a n accounting that I sent to 
25 Mr . White . 
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4 
11 
i Q Now, it's been a couple of days, so let re juct 
2 represent to you that in Karl White's testimony, as he looked 
3
 I at this exhibit, the items in Column 3, I believe, were 
acknowledged to be items that you had paid, with the 
5
 I exception of the building permit on Line 2 for a thousand 
6
 dollars, and on Line 13, about $11,070 of the Cantweil 
7
 Lumber bill; were the rest of those items in that column 
8
 all paid by you? 
9
 I A Yes. 
Q Can you explain the second sheet that's attached 
to that exhibit? 
12
 | A Yes. The 2,000 was the initial payment at the 
13
 I signing of the contract, and then I received two other 
14
 I payments of $15,000, each, totaling $32,000. 
Q And that's the amount that's shown on Line 4? 
A That's correct. 
Q I believe the earlier testimony indicated that you 
had been paid $32,100 by the Whites. Do you know what the 
$100 discrepancy would be? 
A That would be the check issued to Team Realty 
for $100 
Q Would you go on then, below that line, 32,000 
and tell us what this attachment or the second page of this 
exhibit is? 
A It says—Line 5 shows a paymor.t to Cantweil. 
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7 
Q And is that the payment that was made b y — 
A By Karl White, the Whites, yes, that was reflected 
on the other side, as total paid to Cantwell's at that 
time. 
Q What does the amount on Line 6 represent, then? 
6
 | A That's the total amount of money paid out. 
Q Either to you o r — 
8 I A Received or paid out on the job, yes. 
9
 Q Either to you or to Cantwells? 
io A That's correct. 
11
 Q Does that amount that's shown there, $4 4,071, is 
12 that a correct addition? 
13
 I A No, it's not. 
Q Why not? 14 
15
 A Because if you was to add those two, you'd come 
16 up with 43,000, instead of 44. 
17
 I Q Why is that? 
18 !
 A The thousand dollars from the Line No. 2 
19
 | should have been added in with the Cantwells as oth^r 
20
 I monies paid. 
21
 I Q And then would the total be correct? 
22
 A Then it would be correct, 
23 Q And then what is the amount on Line 7? 
24 A The amount paid out by myself to suppliers and 
25
 contractors, 
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Q 
A 
column. 
Q 
A 
Q 
A 
Q 
A 
Q 
you then 
Is that number found on this exhibit:? 
Yes. It's on the first page in the third 
Okay. And then what is the amount on Line 8? 
That indicates $3,000 of funds to Dean Morgan. 
All right. And that number is exactly how much? 
$3,007.44. 
What is the amount shown on Line 9 then? 
My copy doesn't show anything on Line 9. 
All right. Let me—Exhibit, yeah. Let me refer 
to the April, 1987, accounting, Defendants1 Exhibit 
D-12, and ask you if you see as an attachment to this 
exhibit, 
A 
Q 
those same two pages? 
Yes. I do. 
All right. Can you tell me now, is—what the 
number is on Line 9? 
A 
Q 
Yes. It's 2,155.74. 
And is that—does that appear to be the same page 
as the second page to Exhibit D-Il? 
A 
Q 
A 
Q 
A 
schedule 
Yes. Except an additional— 
Suotraction item? 
--subtraction item, yes. 
What is that subtraction item? 
That—there1 s this other—that reflects the 
also oa this letcer that stares some more , 
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encumbran 
Q 
indicated 
correct? 
A 
Q 
^sd three 
A 
Q 
ces on the property. 
Let me ask you, as we proceed down, I believe you 
the total on Line 6 was, $44,071.35; is that 
That's correct. 
And from that, you subtracted forty-one oh-six-fy 
ninety-one; is that correct? 
Yeah. This is kind of a fuzzy copy here. 
All right. That left the $3,007.44 that you 
have testified to? 
A 
Q 
item that 
A 
for other 
Q 
A 
Q 
A 
Q 
o f the 2 ,. 
A 
Right. 
Is that correct? Now, what is that subtraction 
fs shown then on that page in the April accounting? 
That would show additional amounts of money paid 
items. 
How much was that? 
2,156.74. 
And what balance does that leave, then? 
$850.70. 
Now, will you tell us then what that subtraction 
156.74 represents? 
Yes. There's another schedule of the three 
columns that show more encumbrances, balance still owing, 
and then 
Q 
the amounts paid. 
Is that attached to that April accounting, the 
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schedule that you're referring to? 
A Yes. 
Q And does that detail then what this $2,156.74 
represents? 
A It does. 
Q Does it show additional amounts, in addition to 
this amount, the 2,156.74, that are billed and owing on 
this project? 
A . It does. 
Q How much more in addition to the 2,156.74 does 
it show that were outstanding bills at that time? 
A 4,643.58. 
Q Four thousand? 
A 648.58. 
Q And is it your understanding that those are 
legitimate bills that needed to be paid on this project? 
A Yes. That was materials used on the White 
residence. 
Q Kow much money did you have remaining from what 
Whites had paid you, to pay those bills? 
A That shows $350,70. 
Q I'd like you now to look at what is shown as 
Defendants1 Exhibit D-13; do you recognize that.? 
A Yes. This was the June accounting. 
Q And Gn the June accounting, what do the columns j 
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represent 
1
 what are 
A 
the job. 
Q 
A 
Q 
A 
or contra 
Q 
A 
Q 
paid to? 
A 
Q 
A 
• > 
The column to uhe left has a series of names; 
they? 
That's the suppliers or persons working up on 
And the central column, which are numbers? 
Numbers. 
What do the numbers represent? 
Amounts paid to those suppliers or individuals 
.ctors. 
Are those amounts that were actually paid by you? 
Yes. 
Are those the parties that they were actually 
Yes. 
What's the right-hand column? 
It indicates the trade or performance that they 
did on the job. 
Q 
A 
Q 
The reason for the payment? 
Yes. 
What is the tonal amount then that you show as 
having paid out on that exhibit.? 
A 
Q 
A 
34,457,94. 
And from what, did you subtract a figure? 
Yt=s ,32,100. 
GO(J ^ 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
c 
A 
exception 
Q 
A 
Q 
there? 
A 
Q 
shown as 
A 
Q 
A 
Q 
A 
Q 
A 
Q 
A 
the total 
would hav 
Q 
$100 cor.ui 
A 
0 
What is that number? 
That is the amounts received from Whites, with the 
of $100. 
Which—how do you account for the 100, then? 
That was received by Team Realty, 
Ail right. What is the balance then that's shown 
2,367.94. 
On that,—on that schedule, is there an amount 
a payment to Charles Teams? 
Yes. There is. 
How much is that oavment? 
2,100. 
Did you actually pay Charles Teams $2,100? 
No. 
How much did you pay him? 
Two thousand. 
Why did you list it as 2,100? 
That is the amount of money—if we were to take 
contract and total dollars, that's the money that 
a been in his possession. 
So, if you paid him £2,00 0, where did the other i 
frova? 
The earnest money receipt of $100. 
What happened to thai-. $2,100? 
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A In—eventually, or — 
Q Let me ask you this: Did you ever get that 
money back? 
A Yes. 
Q What happened in terms of that repayment? How 
did you get that 2,100, or did you get the $2,100 back? 
A It— -it wa3 credited back to me, in lieu of 
another commission that I was to pay him. 
Q 
received 
So, 
back 
MR. 
MR. 
THE 
him answer. 
Q 
that you 
1 incurred 
A 
Q 
MR. 
THE 
(by 
were 
in terras of the $2,367.94, you actually 
$2,100? 
KANE: Objection. Leading. 
SILSR: All right. 
COURT: Well, it's accounting. I will let 
SILER: It will help us get there quicker. 
WITNESS; Yes. I received it as a credit. 
Mr. Siler) And is this 2,367.3 4 the aitount 
representing as your ovor-payirants, or I033 
on the project directly? 
Thatfs corre ct. 
Do you know what tho difference is h~r~, -f wis 
credxt back tl 
A 
a 
provided 
Yes 
Now 
13 2,130? 
. 267.94. 
, m y^ur--m your djCun-n^at ~?y\ that you're 
to Kar3 White, c^d yo-i d:sc:vjr _**at cnere were 
~* j *. 
4 
7 
10 
1
 amounts not listed on that accounting in June 10th? 
2
 A Yes. There was. 
3
 J Q How many items? 
A One line item of the amount of two checks paid 
5
 I to Mike Thomas. 
6
 J Q I'll ask you to look at what's been identified 
as Co-Defendants' Exhibit No. 8, and tell me if you can 
8
 I identify that document? 
9
 I A Yes. These are two checks that were issued to 
Mike Thomas, totaling $960. 
Q Do you know where those—that photocopy came from? 
12
 I A The accounting that I sent to Mr. White. 
13
 I Q Is the number in pink, up in the right-hand 
corner, No. 20, in your handwriting? 
A No. And I'm not sure whose it is, exactly. It 
may have been the secretary that helped me prepare this. 
Q Were you trying to number the checks and documents 
in some way, to his— 
A I think the 20 referred back to an accounting 
received from Mr. White, as to an item that needed some 
identification as to whether those items, that had been 
paid. 
23
 I Q As you look at that copy, are those copies exact 
24
 I copies of checks that were written by you — 
25
 i A Yes* 
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1
 Q --in payment of those amounts? 
2 A Yes. 
3
 J 2*IR. SILER: I'd move for the admission, your 
Honor, of Exhibit No. 8. 
5
 I MR. BUR3ANK: No objection. 
6
 MR. KANE: Could I see? 
7
 MR. SILER: Yes. I'm sorry. 
8
 Let me see if I've got a copy for you. 
9
 MR. KANE: No objection. 
10
 I THE COURT: Exhibit 8 will be received. 
Q (3y Mr, Siler) Now, after acknowledging the 
§2,100 that you received back from Mr. Teams, leaving 
267.94, would you tell me what the amount is on that 
payment? 
11 
12 
13 
14 
15
 I A $960. 
16
 ' Q If you were to indicate to the Court today then 
17 
18 
20 
21 
22 
25 
what the total amount of actual direct over-payments by 
you on this projeer were, what would that amount be? 
19
 I A The 1 , ? ? 7 . Q , r U*. i *?H 
Q In addition to these expenses, did you also 
incur other expenses on che 30b? 
A Yes, there would be overhead expenses of travel 
23 I and telephone calls a n d — a n d expenses in office and so 
24
 I forth, that woula oe in audition to -chat. 
Q Did you also r e z a m an attorney to represent you 
QQ-) 
THE COURT: It's very elementary in the law tha* 
the Court determines if there's an agreement based on 
conversation* You asked him if he agreed. 
MR. KANE: Oh. Okay. 
THE COURT: It's the first thing I ever learned 
in evidence, and I would think that some of you attorneys 
ought to go back and take evidence. 
Proceed. 
Q (By Mr. Kane) Do you recall whether there was a 
discussion about whether you were going to do the oak 
finish work, at the meeting on February 11th, 1987? 
Excuse me, yes, 1937. 
A Yes. The finish work was discussed at that 
meeting. 
Q And isn't it true that you said you weren't going 
to do it? 
A That I was not going to do the finish work? 
Q Yes. On the oak. 
A I don't recall of it being segregated out, 
distinctly, 
Q Isn't it true that you said you were going to do 
only the painc finish, only? 
A That woula be initially, yes, because the paint 
has to te dono before the oak work can be done, 
Q Well, my question was, didn't you agree — or CA'-'LO, 
323 
me. Didn't you say that you were going to do only the 
painted finish work? And not the oak finish work? 
>IR. BURBANK: Well, I'm going to object, your 
Honor. 
5
 | THE COURT: Sustained, 
MR. BURBANK: The contract speaks for itself. 
MR. KANE: What contract? We're talking about 
8
 I an oral contract. 
THE COURT: Objection sustained. 
Q (By Mr. Kane) Kr. Morgan, you—you had a 
discussion with Mr. White about who was going to do the 
finish work at the February 11 meeting, did you not? 
A Yes. We did talk about that. 
THE COURT: I think I already sustained the 
objection. 
MR. KANE: I don't understand the basis for the 
objection. 
THE COURT: I'm not going to teach a course in 
elementary evidence, Mr. Kane. I've already tried to 
explain to you, we're trying a specific issue here. Let's 
limit it to those facts. 
MR. KANE: But, your Honor, if I — 
23
 I THE COURT: Objection sustained, 
24
 I MR, KANE: If I can understand--
25
 ' THE COURT: Proceed to another ooint 
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Nor had they not raised an issue which I believe 
the Court has found to be immaterial based on contracts 
that are already before the Court, that is intervention or 
interference, then I also don't believe we would have had to 
sit here for three-and-a-haIf days. 
Your Honor, it is true that the Whites have 
indicated that the contractual amount of $6,000 was 
reasonable; therefore, the $2,500 which remains owing would 
be reasonable, but that's only under the assumption that 
they did all the framing. 
The May 11th letter, which is a letter, apparently 
from Mr, Morgan, to them, indi—commending them for their 
work, speciiically says for your framing. The release that 
Mr. Morgan signed said specifically for your framing. 
There's been testimony by experts, who have 
indicated that the work they didn't do that the Whites had 
to hire others to do, with the exception, of course, of the 
finish work, was work that the framers normally do in the 
standard of the trade. 
Your Honor, the facts establish that the original 
contract price was 142,250, that's been said many times, 
and I don't want to be repetitive, but the evidence is 
also clear that, even by Mr. Morgan's own testimony, that 
the house was costing at least an additional $10,000 to 
be completed, even under the original terns and condition 
944 
4 
aiva ju*>;. yo on what they Know at tnat p d i u c u l d r tunc, 
2
 rather than finding out through counsel what they can and 
3
 I can't charge for. 
And I would also submit for purposes of the record 
5 in this incident that the evidence was brought up by 
6
 Mr. Dean Morgan that not only were my clients responsible 
7
 for framing of this house, they were responsible to do the 
8 vapor barrier and the insulation of ail exterior walls, 
9 which brings them into compliance with any licensing 
10 provision that: Counsel has read. 
n And I would submit, your Honor, that my clients 
12 are entitled to a reasonable attorney fees, and entitled to 
13 the monies, and for the services which they have performed. 
14 Thank ycu. 
15 MR. KANE: Your Honor, can I reply to Mr. Morgan? 
*6 THE COURT: No. You've had your change. 
17 MR. ¥J£HE: I should be entitled to reply to 
18 Mr. Morgan, should I not, since I'm the plaintiff in that 
19 action? 
20 THE COURT: Well, I've ruled that you've had 
21 your change. 
22 The CGurz finds uiai tnere was a written contract 
23 entered into between the parties. The Court finds there 
24 M A C S sut'-t-ar t:.^ i couplet ion uy the Hothj . at — and of cour: , 
25 -!--_*r cr:v.ruc. LCica, tn^y're entitled tc i>0#0 00. 
986 
The Court finds as to the extras claimed by the 
Koths, no allowance, because number one, they knew that 
there was some detail lacking on the plans, they never 
made any attempt to even look at the specifications. 
5
 | As to No. 2, the flannel shirt; the Court finds 
they didnft carry their burden of proving to the Court 
that the shirt was in fact torn, and in the event that the 
8
 I Appellate Court finds that the shirt was torn, there was no 
9
 J price as to what the reasonable value of a used shirt would 
be, which is substantially less than the original cost. 
No. 3. Changing of the stairs, it's evident to 
2 i the Court that the stairs were defective,, that the stairs 
3 had to be changed. The Court allows the Hoths ten hours 
4
 on Item No. 3. 
5 J On Item No. 4, the master bedroom problem arose 
because the foundation didn't follow the plans, and had 
1
 I the Koths taken the time to measure the foundation, or the 
3
 I general contractor taken the time to check out the 
foundation, the problem would never have started, so the 
i j Court's not going to alio*: anything on Item 4. 
As to the roaster shower lid on Item 5, the 
testimony convinced the Court that Amy White requested that 
it be modified; and that four hours is reasonable time to 
modify it . 
As t o Ite--)s 5 and 1, che^e a l l a p o e a r t o the 
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Court to have arisen because their foundation started out 
wrong, then everything else changed. The Court's not 
going to allow anything on Items 6 and 7. 
As to Item 8, the arch in the living room, still 
seems to rise to the Court's interpretation of the 
testimony from the original foundation problems.• The 
Court's not going to allow any extra for that. 
This Item 9, moving the bearing wall in the 
kitchen, it appears the testimony was clearly the request 
of Amy to move that three inches after it was completed 
according to plans* The Court's going to allow the two 
hours in Item 9. 
As to Item 10, the two back doors, the Court 
finds that they were enlarged at Amy's request., and it was 
an extra, and the Court's going to allow the four hours in 
Item 10. 
As to Item 11, the Court finds the reinforcing 
trusses were originally built to the plans, and because the 
bearing walls did not match up, it was necessary to do 
As to Item No, 12, there was no detail put in 
on the twc-by-ten beams, but the Court finds that any 
23
 rea^-nabl". builder would ha^e made sure that it would be 
?d'i 
contractor. The Court's going to allow the--not going to 
allow any extras for Item 12. 
As to Item 13, the doorway under the stairs, the 
evidence shows that Amy specifically asked the subs to 
cut it in, the Court's going to allow one hour on Item 13. 
Item 14, the roof line was wrong in the plans and 
the subs are entitled to one hour to straighten that 
problem cut in Item 14, 
As to Item 15, the details on the drawings are not 
sufficient to convince the Court there was sufficient 
detail to frame that octogan tower, that it would be an 
extra, and the Court's going to allow the six hours on 
Item 15. 
As to Item 16, it was another change because of 
insufficient details in the plans, the Court's going to 
allow three hours on Item 16. 
As to Item 17, the front porch remodel, really 
was at the request of the owner, was a change. The 
Court's going to allow eight hours in Item 17. 
As to I hem IS, the Court's going to speculate 
hero. The testimony \-:as he used two barrels of nails, two 
cv.ses of nail?; there1 s no evidence how many—the total 
n<:mi;er
 4. f r.-.-i.ls h- used, sc the Court's unable to find 
&-Y ;>• 'i.^ cnable bnsiv for efjsuiriiv;; he's rcrrert , ::c the 
f
^
r
*i~h.'' •: •TO.'r'" to iIno^ h::v r-r:r rh-e of r-v-.il^ , probably 
4 
1
 wrong, but I'm just speculating. 
2
 Item 19, tarpapering the roof, it had to be done 
3
 J by someone. Morgan requested the sub to do it, the subs 
should be entitled to recover. They asked for 12 hours, 
5 the Court's going to allow them 10 hours in view of the 
6
 defects that showed up in tarpapering the roof. 
7
 As to Item 20, Amy requested the extra on the 
8 towers, the Court's going to allow two hours extra, claimed 
9 there. 
10 Item 21, the dining room bay window had to be 
u modified, the Court's going to allow the three hours there. 
12 Item 2 2 , that dealt with Item 1 4 , after the roof 
13 line appeared to be wrong, and so Item 22, the two hours 
14 should be allowed. 
15 As to Item 23, the Court finds no basis for any 
16 excess clean-up; there's always a problem in construction 
17 jobs, the subs should have anticipated it. 
18 Item 2 4 — 
19 MR. BURBANK: Excuse m e , your Honor. In regards 
20 to Item 22, was that one hour or two hours? 
21 THE COURT: Item 22 is two hours in addition to 
22 14, so it would be a total of three on 14 and 22. 
23 MR. BURBANK: Okay. Thank you. 
24 MR. K?2<~£: Your Honor, you're adding to what 
25 thov've. pat dov-n; are you aware that they put one hourV 
Q o 0 
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In Item 22? 
TH£ COURT: Well, there was a number of different 
testimonies on that. 
MR. KANE: Okay. I just wanted to clarify. 
THE COURT: I'm allowing two hours on 22, one 
hour on 14. 
Item 24, caulking had to be done, it was rainy, 
the storm was coming, the weather, whether it's part of 
the subcontract or not, they're still entitled to cover the 
extras* Two hours will be allowed on Item 24. 
Item 25, Morgan ordered it, but it was in the 
specs, so I'm not going to allow him any extras on that. 
If they had looked at the specs, they would have found they 
i had an obligation to do the sheetrock blocking on the third 
floor. 
Item 25, upstairs bathroom doors were changed at 
the request of Amy, allow tv/o hours there. 
Item 2 7f laundry room under cabinet was changed 
at Amy's request and allow tv/o hours there. 
As to tha additional consulting time, I'm not 
going to allow that, they had a chance to look at the 
plans and to look at the specifications, they could have 
sat down and reviewedevervthinc and understood where thev 
were going. They had to assume that as'part of the job. 
As Z totaled it, ic came to bi hours, and I— I f 
9 91 
i-iy riCC ^ V i t- ^ i.:r. io wrc.vj, -hen you'll have to change it: in 
l making your findings. 
3 As to the offsets against the original work and 
* the extras, Mr. Smith presented a bill, but on cross-
5 examination, he testified to certain hours. On Item No. 
6 1, I'm going to allow him four hours; Item No. 2, cne-
7 half hour; Item No. 3, 3-1/2 hours; Item No. 4, four hours; 
8 Item No. 5, I'm not going to allow anything; Item No. 6, 
9 1-1/2 hours; Item No. 7, five hours> Item No. 3, three 
i0 hours; Item No. 9, 6-1/2 hours; Item No. 10, 2-1/2 hours; 
n I'm going to allow an additional 12 hours on the TJI repair 
12 and putting in the extra beam, which I total 42-1/2 hours, 
13 again, the Court may be wrong, but if that's correct, that: 
14 would be $425 at $10 an hour. 
15 All of Mr. Keiner's x*ork appeared to be reasonable, 
16 as part of what the Hoths should have done, I'm going to 
17 allow the full $91, to make a total of $515 in offset. 
18 I didn't allow anything for Golightly, because it 
19 wasn't clear to the Court the plans were clear in exactly 
20 what backing was required before he could do his aluminum 
21 siding, and so none of those extras--or none of those 
22 offsets will be allowed. 
23 
24 
So, assuming that 54 hours are allowed, plus 
S64 for a case of nails, it comes t o — 
25 MR, KAI^ ii: Your Honor, is I T — I believe i t 1 ^ ? O J 
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 > o 
the Court's going to limit your allowance to a total of 
$1,000, which includes any allowance for Mr. Low in preparing 
the lien and recording it, 
Make a total judgment of plaintiffs against rhe 
defendants for $4,016, plus their court costs which will hav^ 
to be established as the record, 
7
 I Now, on the claim from the defendants to third-
8 party defendants, the Court finds the evidence is clear that 
9 at the tiiue the Koths were to be paid, Mr. Morgan paid 
0 himself $3,007; had he done that, we would never be in this 
n lawsuit today. There may be another suit between the 
12 Whites and the Morgans, but it seems to me under the term.: 
13 J of the contract, Mr. llorgan had a duty to keep the subs 
from filing liens, where he had—paid himself $3,007, had 
he done that, the Koths wouldn't have been here, they'd have 
16 | been happy, 
17 So, I'm going to entvr judgment in favor of the 
18
 I third-party plaintiffs against th? third-party defendants 
19 I in che sum of $3,003, which they have to pay the Koths, 
20 and for the same reason, Ifm going to limit attorney's 
21 fees to 51,000, plus allow the third-carcy plaintiffs to 
22 recover their costs against the third-oartv defendants, 
23 Now, I presume, Jlr. Surbank, since you are Ll.e 
24 primary winner, it's your duty to prepare the findings and 
25 conclusion?? howew^r, ? voulc Lugqcst chat Ilr. Kane, lu'i 
L9-4 
14 
15 
i-">bjhly your obligation to prepare the findings and 
conclusions in regard to the third-party plaintiff to the 
third-p 
togethe 
attorne 
on the 
plainti 
plainti 
get all 
you to 
to the 
arty defendant. Nov;, if the two of 
r and submit them to each other and 
y before signing by the Court. 
MR. 
MR. 
KANE: 
S1LER: 
Yes, your Honor. 
Your Honor, I'm sorry 
award of attorney's fees between the 
ff and 
THE 
MR. 
ff? 
THE 
defend. 
COURT: 
SILER: 
COURT: 
the exhibits 
Court will 
ant. 
Same—same award; $1, 
In favor of the third 
Yeah. Plus costs. Y 
. 
be in recess. 
(Off the record.) 
MR. SILER: 
say that the ; 
Hoths. 
THE 
defendants fo: 
-ntdgmen 
plus CI 
MP . 
THE 
t aaaia 
,0V5 a< 
COURT: 
r 3.008 
SILUR: 
COURT: 
ist the 
11 ~*rn.?v 
I'm sorry. I thought 
judgment: of the $3,G0S 
Hoths recover judgnen 
plus $1,000 attorney's 
Yes. 
Third-Party plaintiff 
third-party defendants 
*s foes . 
933 
you will work 
the other 
, I wasn't clear 
third-party 
000. 
-party 
ou make sura you 
I understood 
was to be paid 
t against the 
fees. 
s recover 
of $3,003, 
i 
MR. SIL2R; That's what I wanted to know. We 
pay them. 
THE COURT: Both of the prevailing plaintiffs 
recover the costs. 
MR. SILER: Thank you. 
(Whereupon, this trial was concluded.) 
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